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FOREWORD
The terms of the Fourth Edition of the Conditions of Contract for Works of Civil
Engineering Construction have been prepared by the Fédération Internationale
des Ingénieurs Conseils (FIDIC) and are recommended for general use for the
purpose of construction of such works where tenders are invited on an
international basis. The Conditions, subject to minor modifications, are also
suitable for use on domestic contracts.

The version in English of the Conditions is considered by FIDIC as the official
and authentic text for the purpose of translation.
In the preparation of the Conditions it was recognised that while there are
numerous Clauses which will be generally applicable there are some Clauses
which must necessarily vary to take account of the circumstances and locality of
the Works. The Clauses of general application have been grouped together in this
document and are referred to as Part I — General Conditions. They have been
printed in a form which will facilitate their inclusion as printed in the contract
documents normally prepared.

The General Conditions are linked with the Conditions of Particular
Application, referred to as Part II, by the corresponding numbering of the
Clauses, so that Parts I and II together comprise the Conditions governing the
rights and obligations of the parties.
Part II must be specially drafted to suit each individual Contract.
When dredging and certain types of reclamation work are involved special
consideration must be given to Part II.
To assist in the preparation of Part II explanatory material and example clauses
are published with the Conditions in a separately bound document entitled
"Conditions of Contract for Works of Civil Engineering Construction, Part II —
Conditions of Particular Application, with Guidelines for preparation of Part II
Clauses, FourthEdition".
FIDIChaspublished a"Guideto theUse ofFIDICConditions of Contract forWorks
ofCivilEngineering Construction" whichincludes comments on theprovisions ofthe
Fourth Edition of the Conditions. Users of the Fourth Edition may find it
helpful to refer to this Guide.

It may also be helpful for users to referto otherFIDIC publications, such as:
Tendering Procedure (FirstEdition 1982)
Construction, Insurance and Law (1986)

FIDIC gratefully acknowledges the suggestions and comments it has received
during the preparation of this edition from European International Contractors
(EIC) as mandatory of Confederation of International Contractors Associations
(CICA) with participation of Associated General Contractors of America
(AGC).
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PART I - GENERAL CONDITIONS

Definitions and Interpretation
Definitions

1.1

In theContract(ashereinafter defined) the following words and expressions shall
have the meanings hereby assigned to them, except where the context otherwise
requires:

(a) (i) "Employer" means the person named as such in Part II of these Conditions
and the legal successors in title to suchperson,but not (exceptwith the consent
of the Contractor) any assignee of such person.
(ii) "Contractor" means the person whose tender has been accepted by the
Employer andthe legal successors in title to such person, but not (except with
the consentof the Employer) any assignee of suchperson.
(iii) "Subcontractor" means any person named in the Contract as a
Subcontractor for a part of the Works or any person to whom a part of the
Works has been subcontracted with the consent of the Engineer and the legal
successors in title to such person, but not any assignee ofany suchperson.
(iv) "Engineer" means the person appointed by the Employer to act as
Engineer for the purposes of the Contract and named as such in Part II of
theseConditions.
(v) "Engineer's Representative" means a person appointed from time to time
by the Engineer under Sub-Clause 2.2.
(b) (i) "Contract" means these Conditions (Parts I and II), the Specification, the
Drawings, the Bill of Quantities, the Tender, the Letter of Acceptance, the
Contract Agreement (if completed) and such further documents as may be
expressly incorporated in the Letter of Acceptance or Contract Agreement (if
completed).

(ii) "Specification" means the specification of the Works included in the
Contract and any modification thereof or addition thereto made under Clause
51 or submitted by the Contractor and approved by the Engineer.
(iii) "Drawings" means all drawings, calculations and technical information
of a like nature provided by the Engineer to the Contractor under the Contract
and all drawings, calculations, samples, patterns, models, operation and
maintenance manuals and other technical information of a like nature
submitted by the Contractorand approved by the Engineer.
(iv) "Bill of Quantities" means the priced and completed bill of quantities
forming part ofthe Tender.
(v) "Tender" means the Contractor's priced offer to the Employer for the
execution and completion of the Works and the remedying of any defects
therein in accordance with the provisions of the Contract, as accepted by the
Letter ofAcceptance.

(vi) "Letter of Acceptance"means the formal acceptance by the Employerof
the Tender.
(vii) "ContractAgreement" means the contractagreement (if any) referred to

in Sub-Clause 9.1.
(viii) "Appendix to Tender" means the appendix comprised in the form of
Tender annexed to these Conditions.
(c) (i) "Commencement Date" means the date upon which the Contractor
receives the noticeto commence issuedby the Engineer pursuantto Clause 41.
(ii) "Time for Completion" means the time for completing the execution of
and passing the Tests on Completion of the Works or any Section or part
thereof as stated in the Contract (or as extended under Clause 44) calculated
from the Commencement Date.
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(d) (i) "Tests on Completion" means the tests specified in the Contract or
otherwise agreed by the Engineer and the Contractor which are to be made by
the Contractorbefore the Works or any Section or part thereof are taken over
by the Employer.
(ii)"Taking-OverCertificate" meansa certificate issued pursuant to Clause 48.

(e) (i) "Contract Price" means the sum stated in the Letter of Acceptance as
payable to the Contractor for the executionand completion of the Works and
the remedyingof any defects therein in accordance with the provisions of the
Contract.

Headings and
Marginal Notes

1.2

Interpretation

1.3

Singular and

Plural

2

1.4

(ii) "Retention Money" means the aggregate of all monies retained by the
Employerpursuant to Sub-Clause 60.2(a).
(iii)"InterimPayment Certificate" means any certificate ofpayment issuedby the
Engineer other than the Final PaymentCertificate.
(iv) "Final PaymentCertificate"means the certificate of payment issuedby the
Engineer pursuantto Sub-Clause 60.8.
(f) (i) "Works" means the PermanentWorks and the Temporary Works or either
of them as appropriate.
(ii) "Permanent Works" means the permanent works to be executed
(including Plant) in accordance with the Contract.
(iii) "Temporary Works" means all temporary works of every kind (other
than Contractor's Equipment) required in or about the execution and
completion of the Works and the remedying ofany defects therein.
(iv) "Plant" means machinery, apparatus and the like intended to form or
forming part of the Permanent Works.
(v) "Contractor's Equipment" means all appliances and things of whatsoever
nature (other than Temporary Works) required for the execution and
completion of the Works and the remedying of any defects therein, but does
not include Plant, materials or other things intended to form or forming part
ofthe Permanent Works.
(vi) "Section" means a part of the Works specifically identified in the
Contract as a Section.
(vii) "Site" means the places provided by the Employerwhere the Works are
to be executed and any other places as may be specifically designated in the
Contractas forming part of the Site.
(g) (i) "cost" means all expenditure properly incurredor to be incurred, whether
on or off the Site, including overhead and other charges properly allocable
theretobut does not include any allowance for profit.
(ii) "day" meanscalendarday.
(iii) "foreign currency" means a currency of a country other than that in
which the Works are to be located.
(iv) "writing" means any hand-written, type-written, or printedcommunication,
including telex, cable and facsimile transmission.
The headingsand marginal notes in these Conditions shall not be deemed part
thereof or be taken into consideration in the interpretation or construction
thereofor of the Contract.
Words importing personsor parties shall include firms and corporations and any
organisation having legal capacity.
Words importing the singular only also include the plural and vice versa where the
contextrequires.
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Notices,

1.5

Consents,
Approvals,
Certificates and
Determinations

Wherever in the Contract provision is made for the giving or issue of any notice,
consent, approval, certificate or determination by any person, unless otherwise
specified such notice, consent, approval, certificate or determination shall be in

writing and the words "notify", "certify" or "determine" shall be construed
accordingly. Any such consent, approval, certificate or determination shall not
unreasonably be withheld or delayed.

Engineer and Engineer's Representative
Engineer's

Duties and

2. 1

Authori'

Engineer's
Representative

2.2

Engineer's
Authorityto
Delegate

2.3

(a) The Engineer shall carry out the duties specified in the Contract.
.
.
.
(b) The Engineer may exercise the authority specified in or necessarily to be
implied from the Contract, provided, however, that if the Engineer is required,
under the terms of his appointment by the Employer, to obtain the specific
approval of the Employer before exercising any such authority, particulars of
such requirements shall be set out in Part II of these Conditions. Provided further
that any requisite approval shall be deemed to have been given by the Employer
for any suchauthority exercised by the Engineer.

(c) Except as expressly stated in the Contract, the Engineer shall have no
authority to relieve the Contractor of any of his obligations under the Contract.
The Engineer's Representative shall be appointed by and be responsible to the
Engineer and shall carry out such duties and exercise such authority as may be
delegated to him by the Engineer under Sub-Clause 2.3.
The Engineer may from time to time delegate to the Engineer's Representative
any of the duties and authorities vested in the Engineer and he may at any time
revoke such delegation. Any such delegation or revocation shall be in writing and
shall not take effect until a copy thereof has been delivered to the Employer and
the Contractor.
Any communication given by the Engineer's Representative to the Contractorin
accordance with such delegation shall have the same effect as though it had been
givenby the Engineer. Provided that:
(a) any failure of the Engineer's Representative to disapprove any work,
materials or Plant shall not prejudice the authority of the Engineer to disapprove
such work, materials or Plant and to give instructions for the rectification
thereof; and

Appointment
of Assistants

Instructions
in Writing

2.4

2.5

(b) if the Contractor questions any communication of the Engineer's
Representative he may refer the matter to the Engineer who shall confirm, reverse
or vary the contents of such communication.
The Engineer or the Engineer's Representative may appoint any number of
persons to assistthe Engineer'sRepresentative in the carrying out ofhis duties under
Sub-Clause 2.2. He shall notify to the Contractor the names, duties and
scope of authority of such persons. Such assistants shall have no authority to
issue any instructions to the Contractor save in so far as such instructions may be
necessary to enable them to carry out their duties and to secure their acceptance of
materials, Plant or workmanship as being in accordance with the Contract, and
any instructions given by any of them for those purposes shall be deemed to have
been given by the Engineer'sRepresentative.
Instructions given by the Engineer shall be in writing, provided that if for any
reason the Engineer considers it necessary to give any such instruction orally, the
Contractor shall comply with such instruction. Confirmation in writing of such
oral instruction given by the Engineer, whetherbefore or after the carrying out of
the instruction, shall be deemed to be an instruction within the meaning of this
Sub-Clause. Provided further that if the Contractor, within 7 days, confirms in
writing to the Engineer any oral instruction of the Engineer and such
confirmation is not contradicted in writing within 7 days by the Engineer, it shall
be deemed to be an instruction ofthe Engineer.
©FIDIC1987
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Engineer to Act

2.6

Impartially

The provisions of this Sub-Clause shall equally apply to instructions given by the
Engineer's Representative and any assistants of the Engineer or the Engineer's
Representative appointedpursuantto Sub-Clause 2.4.
Wherever,under the Contract, the Engineer is requiredto exercise his discretionby:
. .
.
(a) givinghis decision, opinionor consent,
(b) expressing his satisfaction or approval,
(c) determining value, or
(d) otherwise taking action which may affect the rights and obligations of the
Employeror the Contractor

he shall exercise such discretion impartially within the terms of the Contract and
having regard to all the circumstances. Any such decision, opinion, consent,
expression of satisfaction, or approval, determination of value or action may be
openedup, reviewed or revisedas provided in Clause 67.

Assignment and Subcontracting
Assignment

3. 1

Subcontracting

4. 1

Assignment of

4.2

of Contract

Subcontractors'
Obligations

The Contractor shall not, without the prior consent of the Employer (which
consent, notwithstanding the provisions of Sub-Clause 1.5, shall be at the sole
discretion of the Employer), assign the Contract or any part thereof, or any
benefitor interest thereinor thereunder, otherwise thanby:
(a) a charge in favour of the Contractor's bankers of any monies due or to
becomedue underthe Contract, or
(b) assignment to the Contractor's insurers (in cases where the insurers have
discharged the Contractor's loss or liability) of the Contractor's right to obtain
relief againstany other party liable.
The Contractor shall not subcontract the whole of the Works. Except where
otherwise provided by the Contract, the Contractor shall not subcontract any
part of the Works without the prior consent of the Engineer. Any such consent
shall not relieve the Contractor from any liability or obligation under the
Contract and he shall be responsiblefor the acts, defaults and neglects of any
Subcontractor, his agents, servants or workmen as fully as if they were the acts,
defaults or neglects ofthe Contractor, his agents, servants or workmen.
Provided that the Contractor shall not be required to obtain such consent for:
(a) the provision of labour,
(b) the purchase of materialswhich are in accordance with the standards specified
in the Contract, or
(c) the subcontracting of any part of the Works for which the Subcontractor is
named in the Contract.
In the event of a Subcontractor having undertaken towards the Contractor in
respect of the work executed, or the goods, materials, Plant or services supplied
by such Subcontractor, any continuing obligation extending for a period
exceeding that of the Defects Liability Period under the Contract, the Contractor
shall at any time, after the expiration of such Period, assign to the Employer, at
the Employer's request and cost, the benefit of such obligation for the unexpired
durationthereof.

Contract Documents
Language/s
and Law

5. 1

There is stated in Part II of these Conditions:
(a) the languageor languages in whichthe Contract documents shall be drawnup, and

(b) the country or state the law of which shall apply to the Contract and according
to whichthe Contractshallbe construed.

4
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If the
Priority of
Contract
Documents

5.2

said documents are written in more than one language, the language
according to which the Contract shall be construed and interpreted is also stated
in Part II of these Conditions, being therein designated the "Ruling Language".
The several documents forming the Contract are to be taken as mutually
explanatory of one another, but in case of ambiguities or discrepancies the same
shall be explained and adjustedby the Engineer who shall thereupon issue to the
Contractor instructions thereon and in such event, unless otherwise provided in
the Contract, the priority of the documents forming the Contract shall be as
follows:

(1) The Contract Agreement (if completed);

Custody and
Supply of
Drawings and
Documents

6.1

One Copy of
Drawings to be
Kept on Site

6.2

Disruption of

6.3

Progress

(2) The Letterof Acceptance;
(3) The Tender;
(4) PartII ofthese Conditions;
(5) Part I of theseConditions; and
(6) Any otherdocumentformingpart of the Contract.
TheDrawingsshallremaininthe sole custody of the Engineer, buttwo copies thereof
shallbeprovided tothe Contractorfree ofcharge. The Contractor shallmakeathis own
cost any further copies requiredby him. Unless it is strictly necessary for the purposes
of the Contract, the Drawings, Specification and other documents provided by the
Employeror the Engineer shallnot, withoutthe consentofthe Engineer, be usedor
communicated to a third party by the Contractor. Upon issueofthe DefectsLiability
Certificate, the Contractor shall returntothe Engineer all Drawings, Specification and
other documents provided under the Contract.
The Contractor shallsupply to theEngineer fourcopies ofallDrawings, Specification
and other documents submitted by the Contractor and approved by
the Engineer in accordance with Clause 7, together with a reproducible copy of
any material which cannot be reproduced to an equal standard by photocopying.
In addition the Contractor shall supply such further copies of such Drawings,
Specification and other documents as the Engineer may request in writing for the
use of the Employer, who shall pay the cost thereof.
One copy of the Drawings, provided to or supplied by the Contractor as
aforesaid, shall be kept by the Contractor on the Site and the same shall at all
reasonable times be available for inspection and use by the Engineer and by any
otherpersonauthorised by the Engineer in writing.
The Contractorshall give notice to the Engineer, with a copy to the Employer,
whenever planningor execution of the Works is likely to be delayed or disrupted
unless any further drawing or instruction is issued by the Engineer within a
reasonable time. The notice shall include details of the drawing or instruction
required and of why and by when it is required and of any delay or disruption
likely to be suffered ifit is late.

Delays and

Cost of Delay

64 If, by reason of any failure or inability of the Engineer to issue, within a time

the circumstances, any drawing or instruction for which notice
has been given by the Contractor in accordance with Sub-Clause 63, the
Contractor suffers delay and/or incurs costs then the Engineer shall, after due
consultation with the Employerand the Contractor, determine:
reasonable in all

of Drawings

Failure by

Contractorto

Submit Drawings

6.5

(a) any extensionof time to which the Contractoris entitled under Clause 44, and
(b) the amount of suchcosts, whichshall be added to the Contract Price,
and shall notify the Contractor accordingly, with a copy to the Employer.
If the failure or inability of the Engineer to issue any drawings or instructions is
caused in whole or in part by the failure of the Contractor to submit Drawings,
Specification or other documents which he is required to submit under the
Contract, the Engineer shall take such failure by the Contractor into account
whenmaking his determination pursuantto Sub-Clause 6.4.
©FIDIC 1987
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Supplementary
Drawings and

7.1

The Engineershall have authority to issue to the Contractor, from time to time,
such supplementary Drawings and instructions as shall be necessary for the
purpose of the proper and adequate execution and completion of the Works and
the remedying of any defects therein. The Contractor shall carry out and be
boundby the same.

PermanentWorks

7.2

Where the Contract expressly provides that part of the Permanent Works shall be
designed by the Contractor, he shall submit to the Engineer, for approval:

Instructions

Designed by
Contractor

Responsibility
Unaffected by
Approval

(a) such drawings, specifications, calculations and other information as shall be
necessary to satisfy the Engineer as to the suitability and adequacy of that design,
and

7.3

(b) operation and maintenance manuals together with drawings of the Permanent
Works as completed, in sufficient detail to enable the Employer to operate,
maintain, dismantle, reassemble and adjust the Permanent Works incorporating
that design. The Works shall not be considered to be completed for the purposes
of taking over in accordance with Clause 48 until such operation and
maintenance manuals, together with drawings on completion, have been
submitted to and approved by the Engineer.
Approval by the Engineer, in accordance with Sub-Clause 7.2, shall not relieve
the Contractorof any ofhis responsibilities under the Contract.

General Obligations
Contractor's

General
Responsibilities

8.1

Site Operations
and Methods of

8.2

Contract
Agreement

9.1

Performance
Security

10.1

Construction
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The Contractorshall, with due care and diligence, design (to the extent provided
for by the Contract), execute and complete the Works and remedy any defects
therein in accordance with the provisions of the Contract. The Contractor shall
provide all superintendence, labour, materials, Plant, Contractor's Equipment
and all other things, whetherof a temporary or permanent nature, requiredin and
for such design, execution, completion and remedying of any defects, so far
as the necessity for providing the same is specified in or is reasonably to be
inferred from the Contract.

The Contractor shall givepromptnoticetothe Engineer, withacopyto theEmployer,
of any error, omission, fault or otherdefect in the design of or Specification for the
Works which he discovers when reviewingthe Contract or executing the Works.
The Contractorshall take full responsibility for the adequacy, stabilityand safety
of all Site operations and methods of construction. Provided that the Contractor
shall not be responsible (except as stated hereunder or as may be otherwise
agreed) for the design or specification of Permanent Works, or for the design or
specification of any Temporary Works not prepared by the Contractor. Where
the Contract expressly provides that part of the Permanent Works shall be
designed by the Contractor, he shall be fully responsible for that part of such
Works, notwithstanding any approvalby the Engineer.
The Contractorshall, if called upon so to do, enter into and execute the Contract
Agreement, to be prepared and completed at the cost of the Employer, in the
form annexed to these Conditions with such modification as may be necessary.
Ifthe Contractrequiresthe Contractor to obtain security for his properperformance
of the Contract, he shallobtain and provide to the Employersuch security within 28
days after the receipt of the Letterof Acceptance, in the sum statedin the Appendix
to Tender. When providing suchsecurity to the Employer, theContractorshall notify
the Engineer of so doing. Such security shall be in the form annexed to these
Conditions or in such other form as may be agreedbetweenthe Employerand the
Contractor. The institution providing suchsecurity shall be subject to the approval of
the Employer. The cost of complying with the requirements of this Clause shall be
borne by the Contractor, unlessthe Contractotherwise provides.
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Period of
Validity of

10.2

Claims under
Performance
Security

10.3

Inspection
of Site

11.1

Performance
Security

The performancesecurity shall be valid until the Contractor has executed and
completed the Works and remedied any defects therein in accordance with the
Contract. No claim shall be made against such security after the issue of the
Defects Liability Certificate in accordance with Sub-Clause 62.1 and such
security shall be returned to the Contractorwithin 14 days of the issue of the said
Defects Liability Certificate.
Prior to making a claim under the performance security the Employer shall, in
every case, notify the Contractor stating the nature of the default in respect of
which the claim is to be made.
The Employershall have made available to the Contractor, before the submission
by the Contractor of the Tender, such data on hydrological and sub-surface

conditions as have been obtained by or on behalf of the Employer from
investigations undertaken relevant to the Works but the Contractor shall be
responsible for his own interpretation thereof.
The Contractor shall be deemed to have inspected and examined the Site and its
surroundings and information available in connection therewith and to have
satisfied himself (so far as is practicable, having regard to considerations of cost
and time) before submitting his Tender, as to:
(a) the form andnature thereof, including the sub-surface conditions,
(b) the hydrological and climaticconditions,
(c) the extent and nature of work and materials necessary for the execution and
completion ofthe Worksand the remedying of any defects therein,and
(d) the means of access to the Siteandthe accommodation he may require,
and, in general, shall be deemed to have obtained all necessary information,
subject as above mentioned, as to risks, contingencies and all other circumstances
whichmay influence or affecthis Tender.
The Contractor shall be deemed to have based his Tender on the data made
available by the Employer and on his own inspection and examination, all as
aforementioned.

12.1

The Contractorshall be deemed to have satisfiedhimselfas to the correctness and
sufficiency of the Tender and of the rates and prices stated in the Bill of
Quantities, all of which shall, except insofar as it is otherwise provided in the
Contract, cover all his obligations under the Contract (including those in respect
of the supply of goods, materials, Plant or services or of contingencies for which
there is a Provisional Sum) and all matters and things necessary for the proper
execution and completion of the Works and the remedyingof any defects therein.

Not Foreseeable 12.2
Physical
Obstructions

If, however, during the execution of the Works the Contractor encounters

Sufficiency
of Tender

or Conditions

physical obstructionsor physical conditions, other than climatic conditions on
the Site, which obstructions or conditions were, in his opinion,not foreseeable by
an experienced contractor, the Contractor shall forthwith give notice thereof to
the Engineer, with a copy to the Employer. On receipt of such notice, the
Engineer shall, if in his opinion such obstructions or conditions could not have
been reasonably foreseen by an experienced contractor, after due consultation
with the Employerand the Contractor, determine:
(a) any extensionof time to which the Contractor is entitled under Clause 44, and

(b) the amount of any costs which may have been incurredby the Contractorby
reason of such obstructions or conditions having been encountered, which shall
be added to the Contract Price,
and shall notify the Contractor accordingly, with a copy to the Employer. Such
determination shall take account of any instruction which the Engineer may issue
to the Contractor in connection therewith, and any proper and reasonable
measures acceptable to the Engineer which the Contractor may take in the
absence of specific instructions from the Engineer.
©FIDIC 1987
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13.1

Unless it is legally or physically impossible, the Contractor shall execute and
complete the Works and remedy any defects therein in strict accordance with the
Contract to the satisfaction of the Engineer. The Contractor shall comply with

and adhere strictly to the Engineer's instructions on any matter, whether
mentioned in the Contract or not, touching or concerning the Works. The
Contractorshall take instructions only from the Engineer (or his delegate).
14.1
The Contractor shall, within the time stated in Part II of these Conditions after
the date of the Letter of Acceptance, submit to the Engineer for his consent a
programme, in such form and detail as the Engineer shall reasonably prescribe,
for the execution of the Works. The Contractor shall, whenever required by the
Engineer, also provide in writing for his information a general description of the
arrangements and methods which the Contractor proposes to adopt for the
execution ofthe Works.
14.2 If at any time it should appear to the Engineer that the actual progress of the
Works does not conform to the programme to which consent has been given
under Sub-Clause 14.1, the Contractor shall produce, at the request of the
Engineer, a revised programme showing the modifications to such programme
necessary to ensure completion of the Works within the Time for Completion.
14.3 The Contractorshall, within the time stated in Part II of these Conditions after
the date of the Letter of Acceptance, provide to the Engineer for his information
a detailed cash flow estimate, in quarterly periods, of all payments to which the
Contractor will be entitled under the Contract and the Contractor shall
subsequently supply revised cash flow estimates at quarterly intervals, if required
to do so by the Engineer.
14.4 The submission to and consent by the Engineer of such programmes or the
provision of such general descriptions or cash flow estimates shall not relieve the
Contractor of any ofhis duties or responsibilities under the Contract.
15. 1 The Contractor shall provide all necessary superintendence during the execution
of the Works and as long thereafter as the Engineer may considernecessary for
the proper fulfilling of the Contractor's obligations under the Contract. The
Contractor, or a competent and authorised representative approved of by the
Engineer, which approval may at any time be withdrawn, shall give his whole
time to the superintendence of the Works. Such authorised representative shall
receive,on behalfofthe Contractor, instructions from the Engineer.
If approval of the representative is withdrawn by the Engineer, the Contractor
shall, as soon as is practicable, having regard to the requirement of replacing him
as hereinafter mentioned, after receiving notice of such withdrawal, remove the
representative from the Works and shall not thereafter employ him again on the
Works in any capacity and shall replace him by another representative approved
by the Engineer.
16. 1 The Contractor shall provide on the Site in connection with the execution and
completionof the Works and the remedying of any defects therein:
(a) only such technical assistants as are skilled and experienced in their respective
callings and such foremen and leading hands as are competent to give proper
superintendence of the Works, and
(b) such skilled, semi-skilled and unskilled labour as is necessary for the proper
and timely fulfilling of the Contractor'sobligations under the Contract.
16.2 The Engineer shall be at liberty to object to and require the Contractor to remove
forthwith from the Works any person provided by the Contractor who, in the
opinion of the Engineer, misconducts himself, or is incompetent or negligent in
the proper performance of his duties, or whose presence on Site is otherwise
considered by the Engineer to be undesirable, and such person shall not be again
allowed upon the Works without the consent of the Engineer. Any person so
removedfrom the Works shallbe replacedas soon as possible.
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Setting-out

Boreholes and
Exploratory
Excavation

17. 1

18.1

The Contractorshall be responsible for:

(a) the accurate setting-out of the Works in relation to original points, lines and
levels ofreference given by the Engineer in writing,
(b) the correctness, subject as above mentioned, of the position, levels,
dimensions and alignment of all parts ofthe Works, and
(c) the provision of all necessary instruments, appliances and labour in
connection with the foregoing responsibilities.
If, at any time during the execution of the Works, any error appears in the
position, levels, dimensions or alignment of any part of the Works, the
Contractor, on being required so to do by the Engineer, shall, at his own cost,
rectify such error to the satisfaction of the Engineer, unless such error is based on
incorrect data supplied in writing by the Engineer, in which case the Engineer
shall determine an addition to the Contract Price in accordance with Clause 52
and shall notify the Contractor accordingly, with a copy to the Employer.
The checking of any setting-out or of any line or level by the Engineer shall not in
any way relieve the Contractor of his responsibility for the accuracy thereof and
the Contractor shall carefully protect and preserve all bench-marks, sight-rails,
pegs and other things used in setting-out the Works.
If, at any time during the execution of the Works, the Engineer requires the
Contractor to make boreholes or to carry out exploratory excavation, such
requirement shall be the subject of an instruction in accordance with Clause 51,
unless an item or a Provisional Sum in respect of such work is included in the Bill

of Quantities.

Safety, Security

and Protection of

19.1

the Environment

Employer's
Responsibilities

19.2

The Contractor shall, throughout the execution and completion of the Works
and the remedying of any defects therein:
(a) have full regard for the safety of all persons entitled to be upon the Site and
keep the Site (so far as the same is under his control) and the Works (so far as the
same are not completed or occupied by the Employer) in an orderly state
appropriate to the avoidance of danger to suchpersons,
(b) provideand maintainat his own cost all lights, guards, fencing, warning signs
and watching, when and where necessary or required by the Engineer or by any
duly constituted authority, for the protection of the Works or for the safety and
convenience ofthe publicor others, and
(c) take all reasonable steps to protect the environment on and off the Site and to
avoid damage or nuisance to persons or to property of the public or others
resulting from pollution, noise or other causes arising as a consequence of his
methods of operation.
If under Clause 31 the Employer shall carry out work on the Site with his own
workmen he shall, in respect of suchwork:

(a) have full regard to the safety of all persons entitled to be upon the Site, and
(b) keep the Site in an orderly state appropriate to the avoidance of danger to such
persons.

If under Clause 31 the Employer shall
Care of Works

20.1

employ other contractors on the Site he
shall require them to have the same regard for safety and avoidance of danger.
The Contractor shall take full responsibility for the care of the Works and
materials and Plant for incorporation therein from the CommencementDate
until the date of issue of the Taking-Over Certificate for the whole of the Works,
when the responsibility for the said care shall pass to the Employer. Provided
that:

(a) if the Engineer issues a Taking-Over Certificate for any Section or part of the
Permanent Works the Contractor shall cease to be liable for the care of that
Section or part from the date of issue of the Taking-OverCertificate, when the
responsibility for the care of that Section or part shall pass to the Employer, and
©FIDIC1987
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(b) the Contractor shall take full responsibility for the care of any outstanding
Works and materials and Plant for incorporation therein which he undertakes to
finish during the Defects Liability Period until such outstanding Works have been
completed pursuant to Clause 49.
20.2

If any loss or damage happens to the Works, or any part thereof, or materials or

Loss or

20.3

Employer's Risks

20.4

In theeventof any such loss or damage happening from any of the risks defined
in Sub-Clause 20.4, or in combination with other risks, the Contractor shall, if
and to the extentrequired by the Engineer, rectify the loss or damage and the
Engineer shall determine an addition to the Contract Price in accordance with
Clause 52 and shall notify the Contractor accordingly, with a copy to the
Employer. In the case of a combination of risks causing loss or damage any such
determination shall take into account the proportional responsibility of the
Contractorand the Employer.
The Employer'srisks are:
(a) war, hostilities (whether war be declared or not), invasion, act of foreign

Responsibility

to RectifyLoss
or Damage

Damage Due to
Employer's Risks

Plant for incorporation therein, during the period for which the Contractor is
responsible for the care thereof, from any cause whatsoever, other than the risks
defined in Sub-Clause 20.4, the Contractorshall, at his own cost, rectify such loss
or damage so that the Permanent Works conform in every respect with the
provisions of the Contract to the satisfaction of the Engineer. The Contractor
shall also be liable for any loss or damage to the Works occasioned by him in the
course of any operations carried out by him for the purpose of complying with his
obligations under Clauses 49 and 50.

enemies,

(b) rebellion, revolution, insurrection, or military or usurped power, or civil war,
(c) ionising radiations, or contamination by radio-activity from any nuclear fuel,
or from any nuclear waste from the combustion of nuclear fuel, radio-active toxic
explosive or other hazardous properties of any explosive nuclear assembly or
nuclearcomponent thereof,
(d) pressurewaves caused by aircraft or other aerial devices travelling at sonic or

supersonic speeds.
(e) riot, commotion or disorder, unless solely restricted to employees of the
Contractoror of his Subcontractors and arising from the conduct of the Works,

Insurance of
Works and

Contractor's
Equipment

10

21.1

(t) loss or damage due to the use or occupation by the Employer of any Section or
part of the Permanent Works, except as maybe provided for in the Contract,
(g) loss or damage to the extent that it is due to the design of the Works, other
than any part of the design provided by the Contractor or for which the
Contractoris responsible, and
(h) any operation of the forces of nature against which an experienced contractor
couldnot reasonably have beenexpected to take precautions.
The Contractor shall, without limiting his or the Employer's obligations and
responsibilities under Clause 20, insure:
.
.
.
Plant for incorporation
(a) the Works' together with materials and
therein to the
.
,
,,.
full replacement cost (theterm cost in this context shall include profit),
(b) an additional sum of 15 per cent of such replacementcost, or as may be
specified in Part II of these Conditions, to cover any additional costs of and
incidental to the rectification of loss or damage including professional fees and
the cost of demolishing and removing any part of the Works and of removing
debrisofwhatsoevernature, and
(c) the Contractor's Equipment and other things brought onto the Site by the
Contractor, for a sum sufficient to provide for their replacement at the Site.
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Scope of Cover

21.2

The insurancein paragraphs (a) and (b) of Sub-Clause 21.1 shall be in the joint
names ofthe Contractor and the Employer and shall cover:

(a) the Employer and the Contractor against all loss or damage from whatsoever
cause arising, other than as providedin Sub-Clause 21.4, from the start of work
at the Site until the date of issue of the relevantTaking-Over Certificate in respect
of the Works or any Section or partthereofas the case may be, and
(b) the Contractor for his liability:

Responsibility for
Amounts not

Recovered
Exclusions

21.3

(i) during the Defects Liability Period for loss or damage arising from a cause
occurring prior to the commencement of the Defects Liability Period, and
(ii) for loss or damage occasioned by the Contractor in the course of any
operations carried out by him for the purpose of complying with his
obligations underClauses49 and 50.
Any amounts not insured or not recovered from the insurers shall be borne by the
Employer or the Contractor in accordance with their responsibilities under
Clause 20.

21.4

There shall be no obligation

or damage caused by:

for the insurances in Sub-Clause 21.1 to include loss

(a) war, hostilities (whether war be declared or not), invasion, act of foreign
enemies,

(b) rebellion, revolution, insurrection, or military or usurped power, or civil war,
(c) ionising radiations, or contamination by radio-activity from any nuclear fuel,
or from any nuclear waste from the combustion of nuclear fuel, radio-active toxic
explosive or other hazardous properties of any explosive nuclear assembly or

nuclearcomponent thereof, or

Damageto
Persons and

22.1

Property

(d) pressurewaves caused by aircraft or other aerial devices travelling at sonic or
supersonic speeds.
The Contractor shall, except if and so far as the Contract provides otherwise,
indemnifythe Employer againstall losses and claimsin respectof:
(a) deathof or injury to any person, or

(b) loss of or damage to any property (other thanthe Works),
which may arise out of or in consequence of the execution and completion of the
Works and the remedying of any defects therein, and against all claims,
proceedings, damages, costs, charges and expenses whatsoever in respect thereof
or in relationthereto, subject to the exceptions defined in Sub-Clause 22.2.

Exceptions

22.2

The "exceptions"referredto in Sub-Clause 22.1 are:
(a) the permanent use or occupation of land by the Works, or any part thereof,
(b) the right of the Employerto execute the Works, or any part thereof, on, over,
under, in or through any land,
(c) damage to property which is the unavoidable result of the execution and
completion of the Works, or the remedying of any defects therein, in accordance
with the Contract, and
(d) death of or injury to persons or loss of or damage to property resulting from
any act or neglect of the Employer, his agents, servants or other contractors, not
being employed by the Contractor, or in respect of any claims, proceedings,
damages, costs, charges and expenses in respect thereof or in relation thereto or,
where the injury or damage was contributed to by the Contractor, his servants or
agents,such part of the said injury or damage as may be just and equitable having
regard to the extent of the responsibility of the Employer, his servants or agents
or othercontractors for the injury or damage.
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Indemnity by

22.3

The Employer shall indemnify the Contractor against all claims, proceedings,
damages, costs, charges and expenses in respect of the matters referred to in the
exceptions defined in Sub-Clause 22.2.

Third Party

23.1

Minimum Amount
of Insurance
Cross Liabilities

23.2

The Contractor shall, without limiting his or the Employer's obligations and
responsibilities under Clause 22, insure, in the joint names of the Contractor and
the Employer, against liabilities for death of or injury to any person (other than
as provided in Clause 24) or loss of or damage to any property (other than the
Works) arising out of the performance of the Contract, other than the exceptions
defined in paragraphs (a), (b) and (c) ofSub-Clause 22.2.
Such insurance shall be for at least the amount stated in the Appendixto Tender.

23.3

Accident or Injury

The insurancepolicy shall include a cross liability clause such that the insurance
shall apply to the Contractor and to the Employeras separate insureds.

24.1

Insurance
Against Accident

24.2

Evidence and
Terms of

25.1

Adequacy of
Insurances

25.2

Remedy on

25.3

Compliance
with Policy
Conditions

25.4

The Employer shall not be liable for or in respect of any damages or
compensation payable to any workman or other person in the employment of the
Contractor or any Subcontractor, other than death or injury resulting from any
act or default of the Employer, his agents or servants. The Contractor shall
indemnify and keep indemnified the Employer against all such damages and
compensation, other than those for which the Employeris liable as aforesaid, and
against all claims, proceedings, damages, costs, charges, and expenses
whatsoever in respectthereofor in relation thereto.
The Contractor shall insure against such liability and shall continue such
insurance during the whole of the time that any persons are employedby him on
the Works. Provided that, in respect of any persons employed by any
Subcontractor, the Contractor's obligations to insure as aforesaid under this
Sub-Clause shall he satisfied if the Subcontractor shall have insured against the
liability in respect of such persons in such manner that the Employer is
indemnified under the policy, but the Contractor shall require such
Subcontractor to produce to the Employer, when required, such policy of
insurance and the receipt for the paymentof the current premium.
The Contractorshall provide evidence to the Employerprior to the start of work
at the Site that the insurances requiredunder the Contract have been effected and
shall, within 84 days of the Commencement Date, provide the insurance policies
to the Employer. When providing such evidence and such policies to the
Employer, the Contractor shall notify the Engineer of so doing. Such insurance
policies shall be consistent with the general terms agreed prior to the issue of the
Letter of Acceptance. The Contractor shall effect all insurances for which he is
responsible with insurers and in terms approved by the Employer.
The Contractor shall notify the insurers of changes in the nature, extent or
programme for the execution of the Works and ensure the adequacy of the
insurances at all times in accordance with the terms of the Contract and shall,
when required, produce to the Employer the insurance policies in force and the
receipts for paymentof the current premiums.
If the Contractor fails to effect and keep in force any of the insurances required
under the Contract, or fails to provide the policies to the Employer within the
period requiredby Sub-Clause 25.1, then and in any such case the Employer may
effect and keep in force any such insurances and pay any premium as may be
necessary for that purpose and from time to time deduct the amount so paid from
any moniesdue or to become due to the Contractor, or recover the same as a debt
due from the Contractor.
In theeventthat theContractoror the Employerfails to comply with conditions
imposed by the insurance policies effected pursuant to the Contract, each shall
indemnifythe other against all losses and claimsarising from such failure.

Employer

Insurance
(including
Employer's
Property)

to Workmen

to Workmen

Insurances

Contractor's
Failure to Insure
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Compliance with

26.1

Statutes,

Regulations

The Contractorshall conformin all respects, including by the giving of all notices
and the paying of all fees, with the provisions of:
(a) any National or State Statute, Ordinance, or other Law, or any regulation, or

bye-law of any local or other duly constituted authority in relation to the
execution and completion of the Works and the remedying of any defects therein,
and

Fossils

27.1

(b) the rules and regulations of all public bodies and companies whose propertyor
rights are affected or maybe affectedin any way by the Works,
and the Contractor shall keep the Employer indemnified against all penalties and
liability of every kind for breach of any such provisions. Provided always that the
Employer shall be responsible for obtaining any planning, zoning or other similar
permission required for the Works to proceed and shall indemnify the Contractor
in accordance with Sub-Clause 22.3.
All fossils, coins, articles of value or antiquity and structures and other remains
or things of geological or archaeological interest discovered on the Site shall, as
between the Employerand the Contractor, be deemed to be the absoluteproperty
of the Employer. The Contractor shall take reasonable precautions to prevent his
workmen or any other persons from removing or damaging any such article or
thing and shall, immediately upon discovery thereof and before removal,
acquaint the Engineer of such discovery and carry out the Engineer's instructions
for dealing with the same. If, by reason of such instructions, the Contractor
suffers delay and/or incurs costs then the Engineer shall, after due consultation
with the Employer andthe Contractor, determine:
(a) any extension oftime to whichthe Contractor is entitled under Clause 44, and
(b) the amount of suchcosts, which shall be added to the Contract Price,

Patent Rights

28.1

Royalties

28.2

Interference
with Traffic

29.1

and Adjoining
Properties

and shallnotifythe Contractor accordingly, with a copy to the Employer.
The Contractor shall save harmless and indemnify the Employer from and
against all claims and proceedings for or on account of infringement of any
patent rights, design trademark or name or other protected rights in respect of
any Contractor's Equipment, materials or Plant used for or in connection with or
for incorporation in the Works and from and against all damages, costs, charges
and expenses whatsoever in respect thereof or in relation thereto, except where
such infringement results from compliance with the design or Specification
provided by the Engineer.
Except where otherwise stated, the Contractor shall pay all tonnage and other
royalties, rent and other payments or compensation, if any, for getting stone,
sand, gravel, clay or other materials requiredfor the Works.
All operations necessary for the execution and completion of the Works and the
remedying of any defects therein shall, so far as compliance with the requirements
of the Contract permits, be carried on so as not to interfere unnecessarily or
improperly with:
(a) the convenience of the public, or

(b) the access to, use and occupation of public or private roads and footpaths to
or of properties whetherin the possession of the Employer or of any other person.
The Contractor shall save harmless and indemnify the Employer in respect of all
claims, proceedings, damages, costs, charges and expenses whatsoever arising out
of, or in relation to, any such matters insofar as the Contractor is responsible
therefor.
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Avoidance

of Damage

30.1

to Roads

Transport of
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30.2

Transportof

30.3

Waterborne
Traffic

30.4

Opportunities

31.1

Temporary Works

Materials or
Plant

for Other

Contractors

The Contractorshall use every reasonable means to prevent any of the roads or
bridges communicating with or on the routes to the Site from being damaged or
injured by any traffic of the Contractor or any of his Subcontractors and, in
particular, shall select routes, choose and use vehicles and restrict and distribute
loads so that any such extraordinary traffic as will inevitably arise from the
moving of materials, Plant, Contractor's Equipment or Temporary Works from
and to the Site shall be limited, as far as reasonably possible, and so that no
unnecessary damageor injury may be occasioned to suchroads and bridges.
Save insofar as the Contract otherwise provides, the Contractor shall be
responsible for and shall pay the cost of strengthening any bridges or altering or
improving any road communicating with or on the routes to the Site to facilitate
the movement of Contractor's Equipment or Temporary Works and the
Contractor shall indemnify and keep indemnified the Employeragainst all claims
for damage to any such road or bridge caused by such movement, including such
claims as may be made directly against the Employer, and shall negotiate and pay
all claims arising solely out of such damage.
If, notwithstanding Sub-Clause 30.1, any damage occurs to any bridge or road
communicatingwith or on the routes to the Site arising from the transport of
materials or Plant, the Contractor shall notify the Engineer with a copy to the
Employer, as soon as he becomesaware of such damage or as soon as he receives
any claim from the authority entitled to make such claim. Where under any law
or regulation the haulier of such materials or Plant is required to indemnify the
road authority against damage the Employer shall not be liable for any costs,
charges or expenses in respect thereof or in relation thereto. In other cases the
Employershall negotiatethe settlement of and pay all sums due in respect of such
claim and shall indemnify the Contractor in respect thereof and in respect of all
claims, proceedings, damages, costs, charges and expenses in relation thereto.
Provided that if and so far as any such claim or part thereof is, in the opinionof
the Engineer, due to any failure on the part of the Contractor to observe and
perform his obligations under Sub-Clause 30.1, then the amount, determined by
the Engineer, after due consultation with the Employer and the Contractor, to be
due to such failure shall be recoverable from the Contractorby the Employerand
may be deducted by the Employer from any monies due or to become due to the
Contractor and the Engineer shall notify the Contractor accordingly, with a copy
to the Employer. Provided also that the Employer shall notify the Contractor
whenever a settlement is to be negotiated and, where any amount may be due
from the Contractor, the Employer shall consult with the Contractor before such
settlement is agreed.
Where the nature of the Works is such as to require the use by the Contractor of
waterborne transport the foregoing provisions of this Clause shall be construed as
though "road" included a lock, dock, sea wall or other structure related to a
waterway and "vehicle"included craft,and shall have effect accordingly.
The Contractor shall, in accordance with the requirements of the Engineer,
afford all reasonable opportunities for carryingout their work to:
(a) any other contractors employedby the Employerand their workmen,
(b) the workmen ofthe Employer, and
(c) the workmen of any duly constituted authorities who may be employed in the
execution on or near the Site of any work not included in the Contract or of any
contract which the Employer may enter into in connection with or ancillary to the
Works.

Facilities for

Other Contractors

14

31.2

If,

however, pursuant to Sub-Clause 31.1 the Contractor shall, on the written
request ofthe Engineer:
(a) make available to any such other contractor, or to the Employer or any such
authority, any roads or ways for the maintenance of which the Contractor is
responsible,
©FIDIC 1987

(b) permit the use, by any such, of Temporary Works or Contractor's Equipment
on the Site, or
(c) provide any other service of whatsoevernature for any such,

the Engineer shall determine an addition to the Contract Price in accordance with
Clause 52 and shall notify the Contractor accordingly, with a copy to the
Employer.

Contractorto
Keep Site Clear

32.1

Clearanceof Site
on Completion

33.1

During the execution of the Works the Contractor shall keep the Site reasonably

free from all unnecessary obstruction and shall store or dispose of any
Contractor's Equipment and surplus materials and clear away and remove from
the Siteany wreckage, rubbish or Temporary Works no longer required.
Upon the issue of any Taking-OverCertificate the Contractor shall clear away
and remove from that part of the Site to which such Taking-Over Certificate
relates all Contractor's Equipment, surplus material, rubbish and Temporary
Works of every kind, and leave such part of the Site and Works clean and in a
workmanlike condition to the satisfaction of the Engineer. Provided that the
Contractor shall be entitled to retain on Site, until the end of the Defects Liability
Period, such materials, Contractor's Equipment and Temporary Works as are
required by him for the purpose of fulfilling his obligations during the Defects
Liability Period.

Labour
Engagementof
Staff and Labour

34.1

Returns of Labour
and Contractor's

35.1

Equipment

The Contractor shall, unless otherwise provided in the Contract, make his own
arrangements for the engagement of all staff and labour, local or other, and for
their payment, housing,feeding and transport.
The Contractorshall, if requiredby the Engineer, deliver to the Engineer a return
in detail, in such form and at such intervals as the Engineer may prescribe,
showing the staff and the numbers of the several classes of labour from time to
time employed by the Contractor on the Site and such information respecting
Contractor'sEquipment as the Engineer may require.

Materials, Plant and Workmanship
Quality of
Materials, Plant

36.1

All materials, Plant and workmanship shall be:
(a) of the respective kinds described in the Contract and in accordance with the
Engineer's instructions, and
(b) subjected from time to time to such tests as the Engineer may require at the
place of manufacture, fabrication or preparation, or on the Site or at such other
place or places as may be specified in the Contract, or at all or any of such places.

and Workmanship

The Contractor shall provide such assistance, labour, electricity, fuels, stores,
apparatus and instruments as are normally required for examining, measuring
and testing any materials or Plant and shall supply samples of materials, before
incorporation in the Works, for testing as may be selected and required by the
Engineer.

Cost of Samples

36.2

Cost of Tests

36.3

samples shall be supplied by the Contractor at his own cost if the supply
thereofis clearly intended by or providedfor in the Contract.
The cost ofmaking any test shall be borne by the Contractor if such test is:

All

(a) clearly intended by or providedfor in the Contract, or
(b) particularised in the Contract (in cases only of a test under load or of a test to
ascertain whether the design of any finished or partially finished work is
appropriate for the purposes which it was intended to fulfil) in sufficient detail to
enable the Contractor to priceor allow for the same in his Tender.

©FIDIC1987
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Cost of Tests not
Provided for

36.4

Ifany test requiredby the Engineer which is:
(a) not so intended by or provided for,

(b) (in the cases above mentioned) not so particularised, or
(c) (though so intended or providedfor) requiredby the Engineer to be carried out
at any place other than the Site or the place of manufacture, fabrication or
preparation of the materials or Plant tested,
shows the materials, Plant or workmanship not to be in accordance with the
provisions of the Contract to the satisfaction of the Engineer, then the cost of
such test shall be borne by the Contractor, but in any other case Sub-Clause 36.5
shallapply.
Engineer's 36.5 Where, pursuantto Sub-Clause 36.4, this Sub-Clause applies the Engineer shall,
Determination
afterdue consultation with the Employerand the Contractor, determine:
where Tests not
.
.
(a) any extension of time to which the Contractor is entitled under Clause 44, and
Provided for
(b) the amount of suchcosts, which shall be added to the Contract Price,
andshallnotifythe Contractor accordingly, with a copy to the Employer.
Inspectionof 37.1 The Engineer, and any person authorised by him, shall at all reasonable times
have access to the Site and to all workshops and places where materialsor Plant
Operations
are being manufactured, fabricated or prepared for the Works and the
Contractor shall afford every facility for and every assistance in obtaining the
rightto such access.
Inspection and 37.2 The Engineershall be entitled, during manufacture, fabrication or preparation to
Testing
inspect and test the materials and Plant to be supplied under the Contract. If
materials or Plant are being manufactured, fabricated or prepared in workshops
or places other than those of the Contractor, the Contractor shall obtain
permission for the Engineer to carry out such inspection and testing in those
workshops or places. Such inspection or testing shall not release the Contractor
from any obligation under the Contract.
Datesfor 37.3 The Contractor shall agree with the Engineer on the time and place for the
Inspection
inspection or testing of any materials or Plant as provided in the Contract. The
and Testing
Engineer shall give the Contractornot less than 24 hours notice of his intention to
carry out the inspection or to attend the tests. If the Engineer, or his duly
authorised representative, does not attend on the date agreed, the Contractor
may, unless otherwise instructed by the Engineer, proceed with the tests, which
shall be deemed to have been made in the presence of the Engineer. The
Contractor shall forthwith forward to the Engineer duly certified copies of the
test readings. If the Engineer has not attended the tests, he shall accept the said
readings as accurate.
Rejection 37.4 If, atthe time and place agreed in accordance with Sub-Clause 37.3, the materials
or Plant are not ready for inspection or testing or if, as a result of the inspection
or testing referred to in this Clause,the Engineer determines that the materialsor
Plant are defective or otherwise not in accordance with the Contract, he may
reject the materials or Plant and shall notify the Contractorthereof immediately.
The notice shall state the Engineer's objections with reasons. The Contractor
shall then promptly make good the defect or ensure that rejected materials or
Plant comply with the Contract. If the Engineer so requests, the tests of rejected
materials or Plant shall be made or repeated under the same terms and
conditions. All costs incurred by the Employerby the repetition of the tests shall,
after due consultation with the Employer and the Contractor, be determined by
the Engineer and shall be recoverable from the Contractor by the Employer and
may be deducted from any monies due or to become due to the Contractor and
the Engineer shall notify the Contractor accordingly, with a copy to the
Employer.

16

©FIDIC 1987

Independent

37.5

Examination of
Work before
Covering up

38.1

Inspection

Uncovering

and Making
Openings

Removal of
Improper Work,
Materials or Plant

Default of

Contractorin

Compliance

The Engineer may delegate inspection and testing of materials or Plant to an
independent inspector. Any such delegation shall be effected in accordance with
Sub-Clause 2.4 and for this purpose such independent inspector shall be
considered as an assistant of the Engineer. Notice of such appointment (not being
less than 14 days) shallbe givenby the Engineer to the Contractor.

No partof the Works shall be covered up or put out of view withoutthe approval
of the Engineer and the Contractor shall afford full opportunity for the Engineer
to examineandmeasure
any suchpartof the Works which is about to be covered
or
out
of
view
and
to examine foundations before any part of the Works is
up put
shall give notice to the Engineer whenever any
thereon.
The
Contractor
placed
such part of the Works or foundations is or are ready or about to be ready for
examination and the Engineer shall, without unreasonable delay, unless he
considers it unnecessary and advises the Contractor accordingly, attend for the
purpose of examining and measuring such part of the Works or of examining
suchfoundations.
38.2 The Contractor shall uncover any part of the Works or make openings in or
through the same as the Engineer may from time to time instruct and shall
reinstate and make good such part. If any such part has been covered up or put
out of view after compliance with the requirement of Sub-Clause 38.1 and is
found to be executed in accordance with the Contract, the Engineer shall, after
due consultation with the Employer and the Contractor, determine the amount of
the Contractor's costs in respect of such of uncovering, making openings in or
through, reinstating and making good the same, which shall be added to the
Contract Price, and shall notify the Contractor accordingly, with a copy to the
Employer. In any other case all costs shall be borne by the Contractor.
39.1
TheEngineer shall have authority to issue instructions from time to time, for:
.
within such time or times as may be specified in the
(a) the removal from the Site
.
.
instruction, of any materials or Plant which, in the opinion of the Engineer, are
not in accordance with the Contract,
(b) the substitution ofproper and suitable materials or Plant, and
(c) the removal and proper re-execution, notwithstanding any previous test
thereof or interimpayment therefor, of any work which, in respect of
(i) materials, Plant or workmanship, or
(ii) designby the Contractor or for whichhe is responsible,
is not, in the opinionof the Engineer, in accordance with the Contract.
39.2 In case of default on the part of the Contractor in carrying out such instruction
within the time specifiedthereinor, if none, within a reasonable time, the
Employer shall be entitled to employ and pay other persons to carry out the same
and all costs consequent thereon or incidental thereto shall, after due
consultation with the Employer and the Contractor, be determined by the
Engineer and shall be recoverable from the Contractor by the Employer, and may
be deducted by the Employer from any monies due or to become due to the
Contractor and the Engineer shall notify the Contractor accordingly, with a copy
to the Employer.
.

.

Suspension
Suspension 40. 1
of Work

The Contractorshall, on the instructions of the Engineer, suspend the progress of
the Works or any part thereof for such time and in such manner as the Engineer
may consider necessary and shall, during such suspension, properly protect and
secure the Works or such part thereof so far as is necessary in the opinion of the
Engineer. Unless suchsuspension is:
(a) otherwise provided for in the Contract,
(b) necessary by reason of some defaultofor breach ofcontractby the Contractor or
for whichhe is responsible,
©F1D1C 1987
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(c) necessary by reason of climatic conditions on the Site, or
(d) necessary for the proper execution of the Works or for the safety of the Works
or any part thereof (save to the extent that such necessity arises from any act or
default by the Engineer or the Employer or from any of the risks defined in
Sub-Clause 20.4),
Sub-Clause 40.2 shall apply.

Engineer's
Determination
following

40.2

.

(a) any extensionof time to which the Contractoris entitled under Clause 44, and

Suspension

Suspension

pursuant to Sub-Clause 40.1, this Sub-Clause applies the Engineer shall,
after due consultation with the Employerand the Contractor, determine:
Where,

40.3

lasting more
than 84 Days

(b) the amount, which shall be added to the Contract Price, in respect of the cost
incurredby the Contractor by reasonof suchsuspension,
and shallnotifythe Contractoraccordingly, with a copy to the Employer.
If the progress of the Works or any part thereof is suspended on the
instructionsof the Engineer and if permission to resume work is not given by the
Engineer within a period of 84 days from the date of suspension then, unless such
suspension is within paragraph (a), (b), (c) or (d) of Sub-Clause 40.1, the
Contractormay give notice to the Engineer requiring permission, within 28 days
from the receipt thereof, to proceed with the Works or that part thereof in regard
to which progress is suspended. If, within the said time, such permission is not
granted, the Contractor may, but is not bound to, elect to treat the suspension,
where it affects part only of the Works, as an omission of such part under Clause
51 by giving a further notice to the Engineerto that effect, or, where it affects the
whole of the Works, treat the suspension as an event of default by the Employer
and terminate his employment under the Contract in accordance with the
provisions of Sub-Clause 69.1, whereupon the provisions of Sub-Clauses 69.2
and 69.3 shallapply.

Commencement and Delays
Commencement
of Works

41.1

Possession of
Site and Access

42.1

Thereto

The Contractorshall commencethe Works as soon as is reasonably possible after
the receiptby him of a notice to this effect from the Engineer, which notice shall
be issued within the time stated in the Appendixto Tender after the date of the
Letter of Acceptance. Thereafter, the Contractor shall proceed with the Works
with due expedition and without delay.
Save insofaras the Contract may prescribe:
.

(a) the extentofportions ofthe Siteofwhichthe Contractor is to begiven possession
from time to time,
(b) the order in which suchportions shall be made available to the Contractor,

and, subject to any requirement in the Contract as to the order in which the Works
shall be executed, the Employerwill, with the Engineer's notice to commence the
Works, give to the Contractor possession of
(c) so much of the Site,and
(d) such access as. in accordance with the Contract, is to be provided by the
Employeras maybe requiredtoenabletheContractortocommence andproceed with
the execution ofthe Works in accordance with the programme referredto in Clause
14, if any, and otherwise in accordance with such reasonable proposals as the
Contractor shall, by notice to the Engineer with a copy to the Employer, make.
The Employer will, from time to time as the Works proceed, give to the
Contractorpossessionof such further portions of the Site as may be required to
enable the Contractor to proceed with the execution of the Works with due
dispatchin accordance with suchprogramme or proposals, as the case maybe.
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Failure to Give

Possession

42.2

Employerto give possession in accordance with the terms of Sub-Clause 42. 1, the
Engineer shall, after due consultation with the Employer and the Contractor,
determine:

Rights of Way

42.3

Time for
Completion

43.1

Extension of Time

44.1

and Facilities

for Completion

Contractor

to Provide

44.2

Particulars

of Extension

(c) exceptionally adverse climatic conditions,
(d) any delay,impediment or prevention by the Employer, or
(e) other special circumstances which may occur, other than through a default of
or breachof contractby the Contractor or for which he is responsible,
being such as fairly to entitle the Contractor to an extension of the Time for
Completion of the Works, or any Section or part thereof, the Engineer shall,
after due consultation with the Employer and the Contractor, determine the
amount of such extension and shall notify the Contractor accordingly, with a
copy to the Employer.
Provided that the Engineer is not bound to make any determination unless the
.

Detailed

Interim

(a) any extension of time to which the Contractor is entitled under Clause 44, and
(b) the amount of such costs, which shall be added to the Contract Price,
and shall notify the Contractor accordingly, with a copy to the Employer.
The Contractor shall bear all costs and charges for special or temporary
rights of way requiredby him in connection with access to the Site. The Contractor
shall also provide at his own cost any additional facilities outside the Site required
by him for the purposes of the Works.
The whole of the Works and, if applicable, any Section required to be completed
within a particulartime as stated in the Appendix to Tender, shall be completed,
in accordance with the provisions of Clause 48, within the time stated in the
Appendix to Tender for the whole of the Works or the Section (as the case may
be), calculated from the Commencement Date, or such extended time as may be
allowed under Clause 44.
In the eventof:
(a) the amount or natureof extra or additional work,
(b) anycause of delayreferred to in theseConditions,

Contractor has

Notificationand

Determination

If the Contractorsuffers delay and/or incurs costs from failure on the part of the

44.3

.

.

.

.

(a) within 28 days after such event has first arisen notified the Engineer with a
copy to the Employer, and
(b) within 28 days, or such other reasonable time as may be agreed by the
Engineer, after such notification submitted to the Engineer detailed particulars of
any extension of time to which he may considerhimselfentitled in order that such
submission may be investigated at the time.
Provided also that where an event has a continuing effect such that it is not
practicable for the Contractorto submit detailed particulars within the period of
28 days referred to in Sub-Clause 44.2(b), he shall nevertheless be entitled to an

extension

of time

provided that he has submitted to the Engineer interim

particulars at intervals of not more than 28 days and final particulars within 28
days of the end of the effects resultingfrom the event. On receipt of such interim

particulars, the Engineer shall, without undue delay, make an interim
determination of extension of time and, on receipt of the final particulars, the
Engineer shall review all the circumstances and shall determine an overall
extension of time in regard to the event. In both such cases the Engineer shall
make his determination after due consultation with the Employer and the
Contractor and shall notify the Contractor of the determination, with a copy to
the Employer. No final review shall result in a decrease of any extension of time
already determined by the Engineer.
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to any provision to the contrary contained in the Contract, none of the
Works shall, save as hereinafter provided, be carried on during the night or on
locally recognised days of rest without the consent of the Engineer, except when
work is unavoidable or absolutely necessary for the saving of life or propertyor
for the safety of the Works, in which case the Contractor shall immediately advise
the Engineer. Provided that the provisions of this Clause shall not be applicable
in the case of any work which it is customary to carry out by multiple shifts.

Restriction on

45.1

Subject

Rate of Progress

46.1

If for any reason, which does not entitle the Contractor to an extension of time,
the rate of progress of the Works or any Section is at any time, in the opinionof
the Engineer, too slow to comply with the Time for Completion, the Engineer
shall so notify the Contractor who shall thereupon take such steps as are
necessary, subject to the consent of the Engineer, to expedite progress so as to
comply with the Time for Completion. The Contractor shall not be entitled to any
additional payment for taking such steps. If, as a result of any notice given by the
Engineer under this Clause, the Contractor considers that it is necessary to do any
work at night or on locally recognised days of rest, he shall be entitled to seek the
consent of the Engineer so to do. Provided that if any steps, taken by the
Contractorin meeting his obligations under this Clause, involve the Employer in
additional supervision costs, such costs shall, after due consultation with the
Employer and the Contractor, be determined by the Engineer and shall be
recoverable from the Contractor by the Employer, and may be deducted by the
Employer from any monies due or to become due to the Contractor and the
Engineer shall notify the Contractor accordingly, with a copy to the Employer.

Liquidated

47.1

If the Contractor

fails to comply with the Time for Completion in accordance
with Clause 48, for the whole of the Works or, if applicable, any Section within
the relevant time prescribed by Clause 43, then the Contractor shall pay to the
Employer the relevant sum stated in the Appendix to Tender as liquidated
damages for such default and not as a penalty (which sum shall be the only
monies due from the Contractorfor such default) for every day or part of a day
which shall elapse betweenthe relevant Time for Completion and the date stated
in a Taking-OverCertificate of the whole of the Works or the relevant Section,
subject to the applicable limit stated in the Appendix to Tender. The Employer
may, without prejudice to any other method of recovery, deduct the amount of
such damages from any monies due or to become due to the Contractor. The
payment or deduction of such damages shall not relieve the Contractor from his
obligation to complete the Works, or from any other of his obligations and
liabilities underthe Contract.

47.2

If, before the Time for Completion of the whole of the Works or, if applicable,

Working Hours

Damages

for Delay

Reduction of
Liquidated
Damages
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any Section,a Taking-OverCertificate has been issued for any part of the Works
or of a Section, the liquidated damages for delay in completion of the remainder
of the Works or of that Section shall, for any period of delay after the date stated
in such Taking-Over Certificate, and in the absence of alternative provisions in
the Contract, be reduced in the proportion which the value of the part so certified
bears to the valueof the wholeofthe Worksor Section, as applicable. The provisions
of this Sub-Clause shall only apply to the rate of liquidated damagesand shall not
affectthe limitthereof.
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When the whole of the
satisfactorily passed any

Works have been substantially completed and have
Tests on Completion prescribed by the Contract, the
Contractor may give a notice to that effect to the Engineer, with a copy to the
Employer, accompanied by a written undertaking to finish with due expedition
any outstanding work during the Defects Liability Period. Such notice and
undertaking shall be deemed to be a requestby the Contractor for the Engineer to
issue a Taking-Over Certificate in respect of the Works. The Engineer shall,
within 21 days of the date of delivery of such notice, either issue to the
Contractor, with a copy to the Employer, a Taking-Over Certificate, stating the
dare on which, in his opinion, the Works were substantially completed in
accordance with the Contract, or give instructions in writing to the Contractor
specifying all the work which, in the Engineer'sopinion,is requiredto be done by
the Contractor before the issue of such Certificate. The Engineer shall also notify
the Contractorof any defects in the Works affecting substantial completion that
may appear after such instructions and before completion of the Works specified
therein. The Contractor shall be entitled to receive such Taking-Over Certificate
within 21 days of completion, to the satisfaction of the Engineer, of the Works so
specified and remedying any defects so notified.
Taking Over of 48.2 Similarly, in accordance with the procedure set out in Sub-Clause 48.1, the
Sections or Parts
Contractormay request and the Engineer shall issue a Taking-Over Certificate in
respectof:
(a) any Section in respect of which a separate Time for Completion is provided in
the Appendix to Tender,
(b) any substantial part of the Permanent Works which has been both completed
to the satisfaction of the Engineer and, otherwise than as provided for in the
Contract, occupied or used by the Employer, or
(c) any part of the Permanent Works which the Employerhas elected to occupyor
use prior to completion (where such prior occupation or use is not providedfor in
the Contract or has not been agreed by the Contractor as a temporary measure).
Substantial 48.3 If any part of the Permanent Works has been substantially completed and has
Completion
satisfactorily passed any Tests on Completion prescribed by the Contract, the
of Parts
Engineer may issue a Taking-Over Certificate in respect of that part of the
Permanent Works before completion of the whole of the Works and, upon the
issue of such Certificate, the Contractor shall be deemed to have undertaken to
complete with due expedition any outstanding work in that part of the Permanent
Works during the Defects Liability Period.
Surfaces 48.4 Provided that a Taking-Over Certificate given in respect of any Section or part of
the Permanent Works before completion of the whole of the Works shall not be
Requiring
Reinstatement
deemed to certify completion of any ground or surfaces requiring reinstatement,
unlesssuch Taking-Over Certificate shallexpressly so state.
Taking-Over

Certificate

48.1

Defects Liability
Defects Liability

Period

49.1

In these Conditions the expression "Defects Liability Period" shall mean the
defects liability period named in the Appendix to Tender, calculated from:

(a) the date of completion of the Works certified by the Engineer in accordance
with Clause 48, or
(b) in the event of more than one certificate having been issued by the Engineer
underClause 48, the respective dates so certified,
and in relation to the Defects Liability Period the expression "the Works" shall be
construed accordingly.
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Completion of
Outstanding Work

49.2

and Remedying

Defects

To theintentthattheWorksshall, at or as soon as practicable after the expiration
of the Defects Liability Period, be delivered to the Employer in the condition
required by the Contract, fair wear and tear excepted, to the satisfaction of the
Engineer, the Contractorshall:
(a) complete the work, if any, outstanding on the date stated in the Taking-Over
Certificate as soon as practicable after such date, and
(b) execute all such work of amendment, reconstruction, and remedying defects,
shrinkages or other faults as the Engineer may, during the Defects Liability
Period or within 14 days after its expiration, as a result of an inspectionmade by
or on behalf of the Engineer prior to its expiration, instruct the Contractor to
execute.

Cost of

49.3

Remedying

Defects

All work referred to in Sub-Clause 49.2 (b) shallbe executedby the Contractorat
his own cost ifthe necessity thereofis, in the opinion of the Engineer, due to:
(a) the use of materials, Plant or workmanship not in accordance with the
Contract,

Contractor's

49.4

Contractor

50.1

Failure to Carry
Out Instructions

to Search

(b) where the Contractor is responsible for the design of part of the Permanent
Works, any fault in suchdesign,or
(c) the neglect or failure on the part of the Contractor to comply with any
obligation, expressed or implied, on the Contractor'spart under the Contract.
If, in the opinion ofthe Engineer, such necessity is due to any othercause, he shall
determine an addition to the Contract Price in accordance with Clause 52 and
shall notify the Contractoraccordingly, with a copy to the Employer.
In case of default on the part of the Contractor in carrying out such instruction
within a reasonabletime, the Employershall be entitled to employ and pay other
persons to carry out the same and if such work is work which, in the opinion of
the Engineer, the Contractor was liable to do at his own cost under the Contract,
then all costs consequent thereon or incidental thereto shall, after due
consultation with the Employer and the Contractor, be determined by the
Engineer and shall be recoverable from the Contractor by the Employer, and may
be deducted by the Employer from any monies due or to become due to the
Contractor and the Engineer shall notify the Contractoraccordingly, with a copy
to the Employer.
If any defect, shrinkage or other fault in the Works appears at any time prior to
the end of the Defects Liability Period, the Engineer may instruct the Contractor,
with copy to the Employer, to search under the directions of the Engineer for the
cause thereof. Unless such defect, shrinkage or other fault is one for which the
Contractoris liable under the Contract, the Engineer shall, after due consultation
with the Employer and the Contractor, determine the amount in respect of the
costs of such search incurred by the Contractor, which shall be added to the
Contract Price and shall notify the Contractor accordingly, with a copy to the
Employer. If such defect, shrinkage or other fault is one for which the Contractor
is liable, the cost of the work carried out in searching as aforesaid shall be borne
by the Contractor and he shall in such case remedy such defect, shrinkage or other
fault at his own cost in accordance with the provisions ofClause 49.

Alterations, Additions and Omissions
Variations

22

51.1

of the form, quality or quantity of the
Works or any part thereof that may, in his opinion, be necessary and for that
purpose, or if for any other reason it shall, in his opinion, be appropriate, he shall
have the authority to instruct the Contractor to do and the Contractor shall do
any of the following:
(a) increase or decrease the quantityof any workincluded in the Contract,
(b) omit any such work (but not if the omitted work is to be carried out by the
Employeror by another contractor),
The Engineer shall make any variation
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(c) change the character or quality or kind of any suchwork,
(d) changethe levels, lines, position and dimensions of any part ofthe Works,
(e) execute additional work of any kind necessary for the completion of the
Works, or

(f) change any specified sequence or timing of construction of any part of the
Works.

No such variation shall in any way vitiate or invalidate the Contract, but the
effect, if any, of all such variations shall be valued in accordance with Clause 52.
Provided that where the issue of an instruction to vary the Works is necessitated
by some default of or breach of contract by the Contractor or for which he is
responsible, any additional cost attributable to such default shall be borne by the
Contractor.

Instructions for
Variations

51.2

The Contractorshall not make any such variation without an instruction of the
Engineer. Provided that no instruction shall be required for increase or decrease
in the quantity of any work where such increase or decrease is not the result of an
instruction given under this Clause, but is the result of the quantities exceeding or
being less than those statedin the Bill of Quantities.

Valuation of
Variations

52.1

All variations

Power

of Engineer

52.2

to Fix Rates

referred to in Clause 51 and any additions to the Contract Price
which are required to be determined in accordance with Clause 52 (for the
purposes of this Clause referred to as "varied work"), shall be valued at the rates
and prices set out in the Contract if, in the opinionof the Engineer, the same shall
be applicable. If the Contract does not contain any rates or prices applicable to
the varied work, the rates and prices in the Contract shall be used as the basis for
valuation so far as may be reasonable, failing which, after due consultation by the
Engineer with the Employer and the Contractor, suitable rates or prices shall be

agreed upon between the Engineer and the Contractor. In the event of
disagreement the Engineer shall fix such rates or prices as are, in his opinion,
appropriate and shall notify the Contractor accordingly, with a copy to the
Employer. Until suchtime as rates or prices are agreed or fixed, the Engineer shall
determine provisional rates or prices to enable on-account payments to be
included in certificates issuedin accordance with Clause 60.
Provided that if the nature or amount of any varied work relative to the nature or
amount of the whole of the Works or to any part thereof, is such that, in the
opinion of the Engineer, the rate or price contained in the Contract for any item
of the Works is, by reason of such varied work, rendered inappropriate or
inapplicable, then, after due consultation by the Engineer with the Employer and
the Contractor, a suitable rate or price shall be agreed upon betweenthe Engineer
and the Contractor. In the event of disagreement the Engineer shall fix such other
rate or price as is, in his opinion, appropriate and shall notify the Contractor
accordingly, with a copy to the Employer. Until such time as rates or prices are
agreed or fixed, the Engineer shall determine provisional rates or prices to enable
on-account payments to be included in certificates issued in accordance with
Clause 60.

Provided also that no varied work instructedto be done by the Engineer pursuant
to Clause 51 shall be valued under Sub-Clause 52.1 or under this Sub-Clause
unless, within 14 days of the date of such instruction and, other than in the case of
omitted work, before the commencement of the varied work, notice shall have
been given either:

Variations
Exceeding 15

percent

52.3

(a) by the Contractorto the Engineer of his intention to claim extra payment or a
varied rate or price, or
(b) by the Engineer to the Contractor ofhis intention to vary a rate or price.
If, on the issue of the Taking-OverCertificate for the whole of the Works, it is
found that as a result of:
(a) all varied work valued under Sub-Clauses 52.1 and 52.2, and
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(b) all adjustments upon measurement of the estimated quantities set out in the
Bill of Quantities, excluding Provisional Sums, dayworks and adjustments of
price made underClause 70,
but not from any other cause, there have been additions to or deductions from the
Contract Price which taken together are in excess of 15 per cent of the "Effective
Contract Price" (which for the purposes of this Sub-Clause shall mean the
Contract Price, excluding Provisional Sums and allowance for dayworks, if any)
then and in such event (subject to any action already taken under any other
Sub-Clause of this Clause), after due consultation by the Engineer with the
Employer and the Contractor, there shall be added to or deducted from the
ContractPrice such further sum as may be agreed betweenthe Contractor and the
Engineer or, failing agreement, determined by the Engineer having regard to the
Contractor's Site and general overhead costs of the Contract. The Engineer shall
notify the Contractor of any determination made under this Sub-Clause, with a
copy to the Employer. Such sum shall be based only on the amount by which such
additions or deductions shall be in excess of 15 per cent of the Effective Contract
Price.

Daywork

52.4

TheEngineermay,ifin his opinionitis necessary or desirable, issueaninstruction that
any variedwork shall be executed on a daywork basis. The Contractor shall then be
paid for suchvariedworkunderthe terms set out inthe daywork schedule included in
the Contract and at the rates and prices affixed thereto by him in the Tender.

The Contractor shall furnish to the Engineer such receipts or other vouchers as
may be necessary to prove the amounts paid and, before orderingmaterials, shall
submit to the Engineer quotations for the same for his approval.
In respect of such of the Works executed on a daywork basis, the Contractor
shall, during the continuance of such work, deliver each day to the Engineer an
exact list in duplicate of the names, occupation and time of all workmen
employed on such work and a statement, also in duplicate, showing the
description and quantity of all materials and Contractor's Equipment used
thereon or therefor other than Contractor's Equipment which is included in the
percentage addition in accordance with such dayworkschedule. One copy of each
list and statement will, if correct, or when agreed, be signed by the Engineer and
returnedto the Contractor.
At the end of each month the Contractor shall deliver to the Engineer a priced
statement of the labour, materials and Contractor's Equipment, except as
aforesaid, used and the Contractor shall not be entitled to any payment unless
such lists and statements have been fully and punctually rendered. Provided
always that if the Engineer considers that for any reason the sending of such lists
or statements by the Contractor, in accordance with the foregoing provision,was
impracticable he shall nevertheless be entitled to authorise payment for such
work, either as daywork, on being satisfied as to the time employed and the
labour, materials and Contractor's Equipment used on such work, or at such
value therefor as shall, in his opinion, be fair and reasonable.

Procedure for Claims
Notice of Claims

Contemporary

Records

53.1

Notwithstandingany other provision of the Contract, if the Contractorintends to
claim any additional payment pursuant to any Clause of these Conditions or
otherwise, he shall give notice of his intention to the Engineer, with a copy to the
Employer, within 28 days after the event giving rise to the claim has first arisen.

53.2 Upon the happening of the event referred to in Sub-Clause 53.1, the Contractor
shall keep such contemporary records as may reasonably be necessary to support
any claim he may subsequently wish to make. Without necessarily admitting the
Employer's liability, the Engineer shall, on receipt of a notice under Sub-Clause
53.1, inspect such contemporary records and may instruct the Contractorto keep
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any further contemporary records as are reasonable and may be material to the
claim of which notice has been given. The Contractor shall permit the Engineer to
inspect all records kept pursuant to this Sub-Clause and shall supply him with
copiesthereofas and when the Engineer so instructs.
Substantiation 53.3 Within 28 days, or such other reasonable time as may be agreed by the Engineer,
of giving notice under Sub-Clause 53.1, the Contractorshall send to the Engineer
of Claims
an account giving detailed particulars of the amount claimed and the grounds
upon which the claim is based. Where the event giving rise to the claim has a
continuing effect, such account shall be considered to be an interim account and
the Contractor shall, at such intervals as the Engineer may reasonably require,
send further interim accounts giving the accumulated amount of the claim and
any further grounds upon which it is based. In cases where interim accounts are
sent to the Engineer, the Contractor shall send a final account within 28 days of
the end of the effects resulting from the event. The Contractor shall, if required
by the Engineer so to do, copy to the Employerall accounts sent to the Engineer
pursuantto this Sub-Clause.
Failureto Comply 53.4 If the Contractor fails to comply with any of the provisions of this Clause in
respect of any claim which he seeks to make, his entitlement to payment in respect
thereof shall not exceed such amount as the Engineer or any arbitrator or
arbitrators appointed pursuant to Sub-Clause 67.3 assessing the claim considers
to be verified by contemporary records (whether or not such records were
brought to the Engineer's notice as required under Sub-Clauses 53.2 and 53.3).
Paymentof Claims 53.5 The Contractorshall be entitled to have included in any interimpayment certified
by the Engineer pursuant to Clause 60 such amount in respect of any claim as the
Engineer, after due consultation with the Employer and the Contractor, may
consider due to the Contractor provided that the Contractor has supplied
sufficient particulars to enable the Engineer to determine the amount due. If such
particulars are insufficient to substantiate the whole of the claim, the Contractor
shall be entitled to payment in respect of suchpart of the claim as such particulars
may substantiate to the satisfaction of the Engineer. The Engineer shall notify the
Contractor of any determination made under this Sub-Clause, with a copy to the
Employer.

Contractor's Equipment, Temporary Works
and Materials
Contractor's

54.1

Equipment,
Temporary Works

and Materials;
Exclusive Use
for the Works

All Contractor's Equipment,

Temporary Works and materials provided by the
Contractor shall, when brought on to the Site, be deemed to be exclusively
intended for the execution of the Works and the Contractor shall not remove the
same or any part thereof, except for the purpose of moving it from one part of the
Site to another, without the consent of the Engineer. Provided that consent shall

not be required for vehicles engaged in transporting any staff, labour,
Contractor's Equipment, Temporary Works, Plant or materials to or from the
Site.

Employer not
Liable for Damage

54.2

Customs

54.3

Re-export of

54.4

Clearance

Contractor's
Equipment

The Employershall not at any time be liable, save as mentioned in Clauses 20 and
65, for the loss of or damage to any of the said Contractor's Equipment,
Temporary Works or materials.
The Employer will use his best endeavours in assisting the Contractor, where

required, in obtaining clearance through the Customs of Contractor's
Equipment, materials and other things requiredfor the Works.
In respect of any Contractor's Equipment which the Contractorhas imported for
the purposes of the Works, the Employerwill use his best endeavours to assist the
Contractor, where required, in procuring any necessary Govemment consent to
the re-export of such Contractor's Equipment by the Contractor upon the
removal thereofpursuant to the terms of the Contract.
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Conditions of Hire
of Contractor's

54.5

Equipment

Costs for the
Purpose of
Clause63

54.6

Incorporation of

54.7

Approval of
Materials

54.8

Clause in
Subcontracts

not Implied

With a view to securing, in the event of termination under Clause 63, the
continued availability, for the purpose of executing the Works, of any hired
Contractor'sEquipment, the Contractor shall not bring on to the Site any hired
Contractor's Equipment unless there is an agreementfor the hire thereof (which
agreement shall be deemed not to include an agreement for hire purchase) which
containsa provision that the owner thereofwill, on requestin writing made by the
Employer within 7 days after the date on which any termination has become
effective, and on the Employer undertaking to pay all hire charges in respect
thereof from such date, hire such Contractor's Equipment to the Employer on
the same terms in all respectsas the same was hired to the Contractorsave that the
Employer shall be entitled to permit the use thereof by any other contractor
employed by him for the purpose of executing and completing the Works and
remedying any defects therein, under the terms of the said Clause 63.
In the event of the Employer entering into any agreement for the hire of
Contractor'sEquipment pursuantto Sub-Clause 54.5, all sums properly paid by
the Employer under the provisions of any such agreement and all costs incurred
by him (including stamp duties) in entering into such agreement shall be deemed,
for the purpose of Clause 63, to be part of the cost of executing and completing
the Works and the remedying of any defects therein.
The Contractor shall, where entering into any subcontract for the execution of
any part of the Works, incorporate in such subcontract (by reference or
otherwise) the provisions of this Clause in relation to Contractor's Equipment,
Temporary Works or materialsbroughton to the Siteby the Subcontractor.
The operation of this Clause shall not be deemed to imply any approval by the
Engineer of the materials or other matters referred to therein nor shall it prevent
the rejectionof any such materials at any time by the Engineer.

Measurement
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Quantities

55.1

The quantitiesset out in the Bill of Quantitiesare the estimatedquantities for the
Works, and they are not to be taken as the actual and correct quantities of the
Works to be executedby the Contractor in fulfilment of his obligations under the
Contract.

Works to be
Measured

56.1

The Engineer shall, except as otherwise stated, ascertain and determine by
measurement the value of the Works in accordance with the Contract and the
Contractor shall be paid that value in accordance with Clause 60. The Engineer
shall, when he requires any part of the Works to be measured, give reasonable
noticeto the Contractor'sauthorised agent,who shall:
(a) forthwith attend or send a qualified representative to assist the Engineer in
making suchmeasurement, and
(b) supply all particulars requiredby the Engineer.
Should the Contractornot attend, or neglect or omit to send such representative,
then the measurement made by the Engineer or approved by him shall be taken to
be the correct measurement of such part of the Works. For the purpose of
measuring such Permanent Works as are to be measured by records and
drawings, the Engineer shall prepare records and drawings as the work proceeds
and the Contractor, as and when called upon to do so in writing, shall, within 14
days, attend to examine and agree such records and drawings with the Engineer
and shall sign the same when so agreed. If the Contractor does not attend to
examine and agree such records and drawings, they shall be taken to be correct.
If, after examination of such records and drawings, the Contractor does not
agree the same or does not sign the same as agreed, they shall nevertheless be
taken to be correct, unless the Contractor, within 14 days of such examination,
lodges with the Engineer notice of the respects in which such records and
drawings are claimed by him to be incorrect. On receipt of such notice, the
Engineershallreviewthe recordsanddrawings and either confirm or vary them.
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Method of
Measurement
Breakdown of
LumpSum Items

57.1

57.2

The Works shall be measured net, notwithstanding any general or local custom,
except where otherwise provided for in the Contract.
For the purposes of statements submitted in accordance with Sub-Clause 60.1,
the Contractorshall submit to the Engineer, within 28 days after the receipt of the
Letter of Acceptance, a breakdown for each of the lump sum items contained in
the Tender. Suchbreakdowns shallbe subjectto the approvalofthe Engineer.

Provisional Sums
Definition of

"Provisional
Sum"

58.1

"Provisional Sum" means a sum included in the Contract and so designated in
the Bill of Quantities for the execution of any part of the Works or for the supply
of goods, materials, Plant or services, or for contingencies, which sum may be
used, in whole or in part, or not at all, on the instructions of the Engineer. The
Contractor shall be entitled to only such amounts in respect of the work, supply
or contingencies to which such Provisional Sums relate as the Engineer shall

determine in accordance with this Clause. The Engineer shall notify the
Contractor of any determination made under this Sub-Clause, with a copy to the
Employer.

Use of 58.2
Provisional
Sums

Production of
Vouchers

58.3

In respect of every Provisional Sum the Engineer shall have authority to issue
instructions for the execution of work or for the supply of goods, materials, Plant
or servicesby:

(a) the Contractor, in which case the Contractor shall be entitled to an amount
equalto the valuethereofdetermined in accordance with Clause 52, and
(b) a nominated Subcontractor, as hereinafter defined, in which case the sum to
be paid to the Contractor therefor shall be determined and paid in accordance
with Sub-Clause 59.4.
The Contractor shall produceto the Engineer all quotations, invoices, vouchers
and accounts or receipts in connection with expenditure in respect of Provisional
Sums, except wherework is valuedin accordance with rates or prices set out in the
Tender.

Nominated Subcontractors
59.1

All specialists, merchants, tradesmen and others executing any work or supplying

Nominated 59.2
Subcontractors;
Objection to
Nomination

The Contractor shall not be required by the Employer or the Engineer, or be
deemed to be under any obligation, to employ any nominated Subcontractor
against whom the Contractormay raise reasonable objection, or who declines to
enterinto a subcontract with the Contractor containing provisions:
(a) that in respect of the work, goods, materials, Plant or services the subject of

Definition of

"Nominated

Subcontractors"

any goods,materials,Plant or services for which Provisional Sums are included
in theContract, who may have been or be nominated or selected or approved by
the Employer or the Engineer, and all persons to whom by virtue of the
provisions of the Contract the Contractor is required to subcontract shall, in the
execution of such work or the supply of such goods, materials, Plant or services,
be deemed to be subcontractors to the Contractor and are referred to in this
Contract as "nominatedSubcontractors".

the subcontract, the nominated Subcontractor will undertake towards the

Contractor such obligations and liabilities as will enable the Contractor to
discharge his own obligations and liabilities towards the Employer under the
terms of the Contract and will save harmless and indemnify the Contractor from
and against the same and from all claims, proceedings, damages, costs, charges
and expenses whatsoever arising out of or in connection therewith, or arising out
of or in connection with any failure to performsuch obligations or to fulfil such
liabilities, and
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Design

59.3

Requirements
to be Expressly

Stated

Paymentsto

Nominated

59.4

Subcontractors

Certification of
Paymentsto
Nominated

Subcontractors

59.5

(b) that the nominated Subcontractor will save harmless and indemnify the
Contractor from and against any negligence by the nominated Subcontractor, his
agents, workmen and servants and from and against any misuse by him or them
of any Temporary Works provided by the Contractor for the purposes of the
Contract and froni all claims as aforesaid.
If in connection with any ProvisionalSum the servicesto be providedinclude any
matter of design or specification of any part of the Permanent Works or of any
Plant to be incorporated therein, such requirement shall be expressly stated in the
Contract and shall be included in any nominated Subcontract. The nominated
Subcontract shall specify that the nominated Subcontractor providing such
services will save harmless and indemnify the Contractor from and against the
same and from all claims, proceedings, damages, costs, charges and expenses
whatsoever arising out of or in connection with any failure to perform such
obligations or to fulfil suchliabilities.
For all work executed or goods, materials, Plant or services supplied by any
nominated Subcontractor, the Contractorshall be entitledto:
(a) the actual price paid or due to be paid by the Contractor, on the instructions of
the Engineer, and in accordance with the subcontract;
(b) in respect of labour suppliedby the Contractor, the sum, if any, entered in the
Bill of Quantities or, if instructed by the Engineer pursuant to paragraph (a) of
Sub-Clause 58.2, as may be determined in accordance with Clause 52; and
(c) in respect of all other charges and profit, a sum being a percentage rate of the
actual price paid or due to be paid calculated, where provision has been made in
the Bill of Quantities for a rate to be set against the relevant Provisional Sum, at
the rate inserted by the Contractoragainst that item or, where no such provision
has been made, at the rate inserted by the Contractor in the Appendix to Tender
and repeated where provision for such is made in a special item provided in the
Bill of Quantities for such purpose.
Before issuing, under Clause 60, any certificate, which includes any payment in
respect of work done or goods, materials, Plant or services supplied by any
nominated Subcontractor,the Engineer shall be entitled to demand from the
Contractor reasonable proof that all payments, less retentions, included in
previous certificates in respect of the work or goods, materials, Plant or services
of such nominated Subcontractor have been paid or discharged by the
Contractor. If the Contractor fails to supply such proof then, unless the
Contractor:

(a) satisfies the Engineer in writing that he has reasonablecause for withholding
or refusing to makesuch payments, and
(b) produces to the Engineer reasonable proof that he has so informed such
nominated Subcontractor in writing,

the Employer shall be entitled to pay to such nominated Subcontractor direct,
upon the certificate of the Engineer, all payments, less retentions, provided for in
the nominated Subcontract, which the Contractor has failed to make to such
nominated Subcontractor and to deduct by way of set-off the amount so paid by
the Employer from any sums due or to become due from the Employer to the
Contractor.

Provided that, where the Engineer has certified and the Employer has paid direct
as aforesaid, the Engineer shall, in issuing any further certificate in favour of the
Contractor, deduct from the amount thereof the amount so paid, direct as
aforesaid, but shall not withhold or delay the issue of the certificate itself when
due to be issued underthe termsof the Contract.
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Certificates and Payment
Monthly

60.1

Statements

The Contractor shall submit to the Engineer after the end of each month six
copies, each signed by the Contractor's representative approved by the Engineer
in accordance with Sub-Clause 15.1, of a statement, in such form as the Engineer
may from time to time prescribe, showing the amounts to which the Contractor
considers himselfto be entitled up to the end of the month in respectof:

(a) the value of the Permanent Works executed,
(b) any other items in the Bill of Quantities including those for Contractor's
Equipment, Temporary Works, dayworks and the like,
(c) the percentage of the invoice value of listed materials, all as stated in the
Appendix to Tender, and Plant delivered by the Contractor on the Site for
incorporation in the Permanent Worksbut not incorporated in such Works,
(d) adjustments underClause 70, and
(e) any other sum to which the Contractormay be entitled under the Contract or
otherwise.

MonthlyPayments 60.2

The Engineershall,within 28 days of receiving such statement, deliver to the EmployeranInterimPaymentCertificate stating theamount ofpayment totheContractor
whichthe Engineer considers due and payablein respectof such statement, subject:

(a) firstly, to the retention of the amount calculated by applyingthe Percentage of
Retention stated in the Appendix to Tender, to the amount to which the
Contractor is entitled under paragraphs (a), (b), (c) and (e) of Sub-Clause 60.1
until the amount so retained reaches the Limit of Retention Money stated in the
Appendix to Tender, and
(b) secondly, to the deduction, other than pursuant to Clause 47, of any sums
which may have become due and payable by the Contractorto the Employer.
Provided that the Engineer shall not be bound to certify any payment under this
Sub-Clause if the net amount thereof, after all retentions and deductions, would
be less than the Minimum Amount of Interim Payment Certificates stated in the
Appendix to Tender.

Notwithstanding the terms of this Clause or any other Clause of the
Contract no amount will be certified by the Engineer for payment until
the performance security, if requiredunder the Contract, has been provided by the

Paymentof
Retention Money

Correction of
Certificates

Contractorand approved by the Employer.
60.3 (a) Upon the issue of the Taking-Over Certificate with respect to the whole of the
Works, one half of the Retention Money, or upon the issue of a Taking-Over
Certificate with respect to a Section or part of the Permanent Works only such
proportion thereof as the Engineer determines having regard to the relative value
of such Section or part of the Permanent Works, shall be certifiedby the Engineer
for paymentto the Contractor.
(b) Upontheexpiration oftheDefectsLiability Periodforthe Works the otherhalfof
the Retention Money shall be certifiedby theEngineer for payment to theContractor.
Provided that, in the event of different Defects Liability Periods having become
applicable todifferent Sections orpartsofthe Permanent Works pursuant toClause 48,
the expression "expirationof the Defects Liability Period" shall, for the purposes of
this Sub-Clause, be deemed to mean the expiration of the latest of such periods.
Provided also that if at suchtime thereshall remainto be executed by the Contractor
any work instructed, pursuant to Clauses 49 and 50, in respect of the Works, the
Engineer shall be entitled to withhold certification until completion of such work
of so much of the balance of the Retention Money as shall, in the opinionof the
Engineer, representthe cost ofthe work remaining to be executed.
60.4 The Engineer may by any Interim Payment Certificate make any correction or
modificationinanyprevious InterimPayment Certificate whichshall have been issued
byhimand shallhave authority, ifany workis not beingcarriedout to his satisfaction,
to omit or reducethe value of such work in any Interim Payment Certificate.
©FIDIC
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Statement at

60.5

Completion

Not laterthan84 daysaftertheissueof the Taking-Over Certificate in respect of
the whole of the Works, the Contractorshall submit to the Engineer six copies of a
Statement at Completion with supporting documents showing in detail, in the form
approved by the Engineer:
(a) the final value of all work done in accordance with the Contract up to the date
statedin suchTaking-OverCertificate,
(b) any further sums whichthe Contractor considers to be due, and
(c) an estimate of amounts which the Contractor considers will become due to
him underthe Contract.
The estimated amounts shall be shown separately in such Statement at
Completion. The Engineer shall certify payment in accordance with Sub-Clause
60.2.

Final Statement

60.6

Not laterthan56 daysaftertheissueof the DefectsLiability Certificate pursuant
to Sub-Clause 62.1,the Contractor shall submit to the Engineer for consideration six
copies ofa draft final statement with supporting documents showing in detail, in the
form approved by the Engineer:
(a) the valueof all workdone in accordance with the Contract, and
(b) any further sums which the Contractor considers to be due to him under the
Contract or otherwise.

If the Engineer disagrees with or cannot verify any part of the draft final
statement, the Contractor shall submit such further information as the Engineer
may reasonably require and shall make such changes in the draft as may be agreed
betweenthem. The Contractor shall then prepare and submit to the Engineer the
final statementas agreed (for the purposes of these Conditions referred to as the
"Final Statement").

Discharge

60.7

Final Payment 60.8
Certificate

If, following discussions betweentheEngineer and theContractor and any changes to
the draftfinalstatementwhichmaybe agreedbetweenthem,it becomes evident that
a dispute exists, the Engineer shall deliver to the Employer an Interim Payment
Certificate forthose parts ofthe draft final statement, ifany, whichare not in dispute.
Thedisputemay thenbe settled in accordance with Clause 67.
Upon submission of the Final Statement, the Contractor shall give to the
Employer, with a copy to the Engineer, a written discharge confirming that the
total of the Final Statement represents full and final settlementof all monies due
to the Contractorarising out of or in respect of the Contract. Provided that such
discharge shall become effective only after payment due under the Final
Payment Certificate issued pursuant to Sub-Clause 60.8 has been made and the
performance security referred to in Sub-Clause 10.1, if any, has been returned to
the Contractor.
Within 28 daysafterreceipt of the Final Statement, and the written discharge, the
Engineer shall issueto the Employer(with a copy to the Contractor) a Final Payment
Certificate stating:

Cessation of
Employer's

Liability

60.9

(a) the amount which, in the opinion of the Engineer, is finally due under the
Contract or otherwise, and
(b) after giving credit to the Employer for all amounts previously paid by the
Employerand for all sums to which theEmployeris entitled otherthan underClause
47, the balance, if any, due from the Employer to the Contractor or from
the Contractor to the Employeras the case maybe.
The Employer shall not be liable to the Contractor for any matter or thing arising
out of or in connection with the Contract or execution of the Works, unless the
Contractor shall have included a claim in respect thereof in his Final Statement
and (except in respect of matters or things arising after the issue of the
Taking-Over Certificate in respect of the whole of the Works) in the Statement at
Completion referred to in Sub-Clause 60.5.
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Time for Payment 60.10

Approval only by

DefectsLiability

61.1

Certificate

Theamountdue tothe ContractorunderanyInterim PaymentCertificate issuedby the
Engineer pursuant to this Clause, or to any other term of the Contract, shall,
subject to Clause 47, be paid by the Employerto the Contractor within 28 days
after suchInterim Payment Certificate has beendelivered to the Employer, or, in the
caseofthe Final PaymentCertificate referred to in Sub-Clause 60.8, within 56 days,
after suchFinal PaymentCertificate has beendelivered to the Employer. In the event
of thefailureoftheEmployerto makepayment within the times stated, theEmployer
shall pay to the Contractor interestat the rate statedin the Appendix to Tenderupon
all sums unpaid from thedateby which thesame should havebeenpaid.Theprovisions
of this Sub-Clause are without prejudice to the Contractor's entitlement under
Clause 69 or otherwise.
Only the Defects Liability Certificate, referred to in Clause 62, shall be deemed to

constitute approval ofthe Works.

Defects Liability

62.1

The Contract shall not be considered as completed until a Defects Liability
Certificateshall have been signed by the Engineer and delivered to the Employer,
with a copy to the Contractor, stating the date on which the Contractor shall have
completed his obligations to execute and complete the Works and remedy any
defects therein to the Engineer's satisfaction. The Defects Liability Certificate
shall be given by the Engineer within 28 days after the expiration of the Defects
Liability Period, or, if different defects liability periods shall become applicable
to different Sections or parts of the Permanent Works, the expiration of the latest
such period,or as soon thereafter as any works instructed, pursuant to Clauses 49
and 50, have been completed to the satisfaction of the Engineer. Provided that
the issue of the Defects Liability Certificate shall not be a condition precedent to
payment to the Contractor of the second portion of the Retention Money in
accordance with the conditions set out in Sub-Clause 60.3.

Unfulfilled

62.2

Notwithstandingthe issue of the Defects Liability Certificate the Contractorand
the Employer shall remain liable for the fulfilment of any obligation incurred
under the provisions of the Contract prior to the issue of the Defects Liability

Certificate

Obligations

Certificate which remains unperformed at the time such Defects Liability
Certificate is issued and, for the purposes of determining the nature and extent of
any such obligation, the Contract shall be deemed to remain in force between the
parties to the Contract.

Remedies
Default of

Contractor

63.1

If the Contractor is deemed by law unable to pay his debts as they fall due, or

into voluntary or involuntary bankruptcy, liquidation or dissolution (other
than a voluntary liquidation for the purposes of amalgamation or reconstruction), or
becomes insolvent, or makes an arrangement with, or assignment in favour of, his
creditors, or agrees to carry out the Contract under a committee of inspection of his
creditors, or if a receiver, administrator, trustee or liquidator is appointed over any
substantial part of his assets, or if, under any law or regulation relating to
reorganization, arrangement or readjustmentof debts, proceedings are commenced
against the Contractororresolutionspassed inconnection with dissolution orliquidation
or ifany steps are takento enforce any security interestover a substantial part ofthe
assets of the Contractor, or if any act is done or event occurs with respect to the
Contractoror his assets which, under any applicable law has a substantially similar
effectto any oftheforegoing actsorevents,or iftheContractor has contravened SubClause 3.1, or has anexecution leviedon his goods, or ifthe Engineer certifies to the
Employer, with a copy to the Contractor, that, in his opinion, the Contractor:
(a) has repudiated the Contract,
enters

(b) withoutreasonable excuse has failed

(i) to commence theWorks in accordance with Sub-Clause 41.1, or
(ii) to proceed with the Works, or any Section thereof, within 28 days after
receiving noticepursuant to Sub-Clause 46.1,
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Valuation at Date

63.2

Paymentafter

63.3

Assignment of
Benefit of
Agreement

63.4

Urgent Remedial

64.1

of Termination

Termination

Work
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(c) has failed to comply with a notice issued pursuant to Sub-Clause 37.4 or an
instruction issued pursuant to Sub-Clause 39.1 within 28 days after having
receivedit,
(d) despite previous warning from the Engineer, in writing, is otherwise
persistently or flagrantly neglecting to comply with any of his obligations under
the Contract, or
(e) has contravened Sub-Clause 4.1,
then the Employer may, after giving 14 days' notice to the Contractor, enter upon
the Site and the Works and terminate the employment of the Contractor without
thereby releasing the Contractor from any of his obligations or liabilities under
the Contract, or affecting the rights and authorities conferred on the Employeror
the Engineer by the Contract, and may himself complete the Works or may
employ any other contractor to complete the Works. The Employer or such other
contractor may use for such completion so much of the Contractor's Equipment,
Temporary Works and materialsas he or they may think proper.
The Engineer shall, as soon as may be practicable after any such entry and
termination by the Employer, fix and determine ex parte, or by or after reference
to the parties or after such investigation or enquiries as he may think fit to make
or institute, and shall certify:
a) what amount (if any) had, at the time of such entry and termination, been
reasonably earned by or would reasonably accrue to the Contractor in respect of
workthen actually done by him under the Contract, and
(b) the value of any of the said unused or partially used materials, any
Contractor'sEquipment and any Temporary Works.
If the Employerterminates the Contractor'semployment under this Clause, he shall
not be liable to pay to the Contractor any further amount (including damages) in
respectof the Contract until the expiration of the DefectsLiability Period and there
afteruntil the costsofexecution, completion and remedying ofany defects, damages
for delayincompletion (if any) and all otherexpenses incurredby theEmployerhave
been ascertained and the amount thereofcertifiedby the Engineer. The Contractor
shall then be entitled to receive only such sum (if any) as the Engineer may
certifywouldhave beenpayable to himupon due completion by him afterdeducting
the said amount. If such amount exceeds the sum which would have been payable
to theContractoron due completion by him,thenthe Contractor shall, upondemand,
pay to the Employerthe amountof suchexcess and it shallbe deemeda debt due by
the Contractor to the Employerand shall be recoverable accordingly.
Unless prohibited by law, the Contractor shall, if so instructed by the Engineer
within 14 days of such entry and termination referred to in Sub-Clause 63.1,
assign to the Employer the benefit of any agreement for the supply of any goods
or materials or services and/or for the execution of any work for the purposes of
the Contract, which the Contractor may have entered into.
If, by reason of any accident, or failure, or other event occurring to, in, or in
connection with the Works, or any part thereof, either during the execution of the
Works, or during the Defects Liability Period, any remedialor other work is, in the
opinion of the Engineer, urgently necessary for the safety of the Works and the
Contractor is unable or unwilling at once to do such work, the Employer shall be
entitledto employ and payotherpersonsto carry out such workas the Engineer may
considernecessary. Ifthe work or repairso done by the Employeris workwhich, in
the opinionofthe Engineer, the Contractorwasliableto do at his owncost under the
Contract, then all costs consequent thereon or incidental thereto shall, after due
consultation with the Employer and the Contractor, be determined by the Engineer
and shall be recoverable from the Contractor by the Employer, and may be
deducted by the Employerfrom any monies due or to become due to the Contractor
and the Engineer shall notify the Contractor accordingly, with a copy to the
Employer. Provided that the Engineer shall, as soon after the occurrence of any
suchemergency as may be reasonably practicable, notify the Contractor thereof.
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Special Risks
No Liabilityfor
Special Risks

65.1

The Contractor shall be under no liability whatsoever in consequence of any of
the special risks referred to in Sub-Clause 65.2, whether by way of indemnity or
otherwise, for or in respect of:
(a) destruction of or damage to the Works, save to work condemned under the
provisions of Clause 39 prior to the occurrence of any of the said special risks,
(b) destruction of or damage to property, whether of the Employer or third
parties, or

(c) injury or loss of life.

Special Risks

65.2

Damage to Works

65.3

Projectile, Missile

65.4

IncreasedCosts

65.5

Outbreakof War

65.6

by Special Risks

arising from
Special Risks

The specialrisks are:

(a) the risks defined under paragraphs (a), (c), (d) and (e) of Sub-Clause 20.4, and
(b) the risks defined under paragraph (b) of Sub-Clause 20.4 insofar as these
relate to the countryin which the Works are to be executed.
If the Works or any materialsor Plant on or near or in transit to the Site, or any of
the Contractor's Equipment, sustain destruction or damage by reason of any of
the said special risks, the Contractor shall be entitled to payment in accordance
with the Contract for any Permanent Works duly executed and for any materials
or Plant so destroyed or damaged and, so far as may be requiredby the Engineer
or as maybe necessary for the completion of the Works, to payment for:
(a) rectifying any suchdestruction or damage to the Works, and
(b) replacing or rectifying such materials or Contractor'sEquipment,
and the Engineer shall determine an addition to the Contract Price in accordance
with Clause 52 (which shall in the case of the cost of replacement of Contractor's
Equipment include the fair market value thereof as determined by the Engineer)
and shallnotify the Contractor accordingly, with a copy to the Employer.
Destruction, damage, injury or loss of life caused by the explosion or impact,
whenever and wherever occurring, of any mine, bomb, shell, grenade, or other
projectile, missile, munition, or explosive of war, shall be deemed to be a
consequence of the said specialrisks.
Save to the extent that the Contractor is entitled to payment under any other
provision of the Contract, the Employer shall repay to the Contractor any costs
of the execution of the Works (other than such as may be attributable to the cost
of reconstructing work condemned under the provisions of Clause 39 prior to the
occurrence of any special risk) which are howsoever attributable to or consequent
on or the result of or in any way whatsoever connected with the said special risks,
subject however to the provisions in this Clause hereinafter contained in regard to
outbreak of war, but the Contractor shall, as soon as any such cost comes to his
knowledge, forthwith notify the Engineer thereof. The Engineer shall, after due
consultation with the Employer and the Contractor, determine the amount of the
Contractor's costs in respect thereof which shall be added to the Contract Price
and shallnotifythe Contractoraccordingly, with a copy to the Employer.
If, during the currency of the Contract, there is an outbreak of war, whether war
is declared or not, in any part of the world which, whether financially or
otherwise, materially affects the execution of the Works, the Contractor shall,
unless and until the Contract is terminated under the provisions of this Clause,
continue to use his best endeavours to complete the execution of the Works.
Provided that the Employer shall be entitled, at any time after such outbreak of
war, to terminate the Contract by giving notice to the Contractor and, upon such
notice being given, the Contract shall, except as to the rights of the parties under
this Clause and Clause 67, terminate, but without prejudice to the rights of either
party in respect of any antecedent breach thereof.
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Removal of

Contractor's

65.7

If the Contract is terminated under the provisions of Sub-Clause 65.6, the

65.8

If the Contract

Equipment on

Termination

Paymentif

Contract
Terminated

Contractor shall, with all reasonable dispatch, remove from the Site all
Contractor'sEquipment and shall give similar facilities to his Subcontractors to
do so.

is terminated as aforesaid, the Contractor shall be paid by the
Employer, insofar as such amounts or items have not already been covered by
payments on account made to the Contractor, for all work executed prior to the

date of termination at the rates and prices provided in the Contract and in
addition:

(a) the amounts payable in respect of any preliminary items referred to in the Bill
of Quantities, so far as the work or service comprisedtherein has been carried out
or performed, and a proper proportion of any such items which have been
partiallycarriedout or performed;
(b) the cost of materials, Plant or goods reasonably orderedfor the Works which
have been delivered to the Contractoror of which the Contractor is legally liable
to accept delivery, such materials, Plant or goods becoming the property of the
Employerupon suchpayments beingmade by him;
(c) a sum being the amount of any expenditure reasonably incurred by the
Contractor in the expectation of completing the whole of the Works insofar as
such expenditure has not been covered by any other paymentsreferred to in this
Sub-Clause;

(d) any additional sum payable underthe provisions of Sub-Clauses 65.3 and 65.5;

(e) such proportion of the cost as may be reasonable, taking into account
payments made or to be made for work executed, of removal of Contractor's
Equipment under Sub-Clause 65.7 and, if required by the Contractor, return
thereof to the Contractor's main plant yard in his country of registrationor to
other destination, at no greatercost; and
(f) the reasonable cost of repatriation of all the Contractor's staff and workmen
employedon or in connection with the Works at the time of suchtermination.
Provided that against any payment due from the Employer under this
Sub-Clause, the Employer shall be entitled to be credited with any outstanding
balances due from the Contractor for advances in respect of Contractor's
Equipment, materials and Plant and any other sums which, at the date of
termination, were recoverable by the Employer from the Contractor under the
terms of the Contract. Any sums payable under this Sub-Clause shall, after due
consultation with the Employer and the Contractor, be determined by the
Engineer who shall notify the Contractor accordingly, with a copy to the
Employer.

Release from Perlormance

Payment in Event
of Release from

Performance
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66.1

If any circumstance outsidethe control of both parties arises after the issue of the

Letter of Acceptance which renders it impossible or unlawful for either or both
parties to fulfil his or their contractual obligations, or under the law governing
the Contract the parties are released from further performance, then the parties
shall be discharged from the Contract, except as to their rights under this Clause
and Clause 67 and without prejudice to the rights of either party in respect of
any antecedentbreach of the Contract, and the sum payable by the Employerto
the Contractor in respect of the work executed shall be the same as that which
would have been payable under Clause 65 if the Contract had been terminated
under the provisions of Clause 65.
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Engineer's
Decision

67.1

Amicable
Settlement

67.2

Arbitration

67.3

Settlement of Disputes
If a dispute of any kind whatsoever arises between the

Employer and the
in connection with, or arising out of, the Contract or the execution of
the Works, whether during the execution of the Works or after their completion
and whether before or after repudiation or other termination of the Contract,
including any dispute as to any opinion, instruction, determination, certificate or
valuation of the Engineer, the matter in dispute shall, in the first place, be
referred in writing to the Engineer, with a copy to the other party. Such reference
shall state that it is made pursuant to this Clause. No later than the eighty-fourth
day after the day on which he received such reference the Engineer shall give
notice of his decision to the Employer and the Contractor. Such decision shall
statethat it is made pursuant to this Clause.
Unless the Contract has already been repudiated or terminated, the Contractor
shall, in every case, continue to proceed with the Works with all due diligence and
the Contractor and the Employershall give effect forthwith to every such decision
of the Engineer unless and until the same shall be revised,as hereinafter provided,
in an amicable settlement or an arbitral award.
If either the Employer or the Contractor be dissatisfied with any decision of the
Engineer, or if the Engineer fails to give notice of his decision on or before the
eighty-fourth day after the day on which he received the reference, then either the
Employeror the Contractor may, on or before the seventieth day after the day on
which he received notice of such decision, or on or before the seventieth day after
the day on which the said period of 84 days expired, as the case may be, give
notice to the other party, with a copy for information to the Engineer, of his
intention to commence arbitration, as hereinafter provided, as to the matter in
dispute. Such notice shall establishthe entitlement of the party giving the same to
commence arbitration, as hereinafter provided, as to such dispute and, subject to
Sub-Clause 67.4, no arbitration in respect thereof may be commenced unless such
notice is given.
If the Engineer has given notice of his decision as to a matter in dispute to the
Employerand the Contractor and no notice of intention to commence arbitration
as to such disputehas been given by either the Employeror the Contractor on or
before the seventieth day after the day on which the parties received notice as to
such decision from the Engineer, the said decision shall become final and binding
upon the Employer and the Contractor.
Where notice of intention to commence arbitration as to a dispute has been
given in accordance with Sub-Clause 67.1, the parties shall attempt to settle
suchdisputeamicably before thecommencement ofarbitration. Provided that,unless
the parties otherwise agree, arbitration maybe commenced on or after the fifty-sixth
day aftertheday on whichnoticeofintention to commence arbitration ofsuchdispute
was given, even if no attempt at amicable settlement thereof has been made.
Any dispute in respectof which:
(a) the decision, if any, of the Engineer has not become final and binding
pursuant to Sub-Clause 67.1, and
(b) amicable settlement has not been reached within the period stated in
Contractor

Sub-Clause 67.2,

shall be finally settled, unless otherwise specified in the Contract, under the Rules
of Conciliation and Arbitration of the International Chamber of Commerce by
one or more arbitrators appointed under such Rules. The said arbitrator/s shall
have full power to open up, review and revise any decision, opinion, instruction,
determination, certificate or valuation of the Engineer related to the dispute.
Neither party shall be limited in the proceedings before such arbitrator/s to the
evidence or arguments put before the Engineer for the purpose of obtaining his
said decision pursuant to Sub-Clause 67.1. No such decision shall disqualify the
Engineer from being called as a witness and giving evidence before the
arbitrator/s on any matter whatsoever relevantto the dispute.
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Failure to Comply
with Engineer's
Decision

67.4

Arbitration may be commenced prior to or after completion of the Works,
provided that the obligations of the Employer, the Engineer and the Contractor
shall not be altered by reason of the arbitration being conducted during the
progress of the Works.
Where neither the Employer nor the Contractor has given notice of intention to
commence arbitration of a dispute within the period stated in Sub-Clause 67.1
and the related decision has become final and binding, either party may, if the
other party fails to comply with such decision, and withoutprejudice to any other
rights it may have, refer the failure to arbitration in accordance with Sub-Clause
67.3. The provisions of Sub-Clauses 67.1 and 67.2 shall not apply to any such
reference.

Notices
Notice to

Contractor

68.1

All certificates, notices

or instructions to be given to the Contractor by the
or
the
Employer
Engineer under the terms of the Contract shall be sent by post,
cable, telex or facsimile transmission to or left at the Contractor's principal place
of business or such other address as the Contractor shall nominate for that
purpose.

Notice to
Employer and
Engineer

68.2

Changeof
Address

68.3

Any noticeto be given to the Employeror to the Engineer under the terms of the
Contract shall be sent by post, cable, telex or facsimile transmission to or left at
the respectiveaddressesnominated for that purpose in Part II of these
Conditions.

Either party may change a nominated address to another address in the country
where the Works are being executedby prior notice to the other party, with a copy
to the Engineer, and the Engineer may do so by prior noticeto both parties.

Default of Employer
Default of

69.1

Employer

Removal of

Contractor's

69.2

Equipment

Paymenton

Termination
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69.3

In theeventof the Employer:
(a) failing to pay to the Contractor the amount due under any certificate of the
Engineer within 28 days after the expiry of the time stated in Sub-Clause 60.10
within which payment is to be made, subject to any deduction that the Employer
is entitled to make underthe Contract,
(b) interfering with or obstructing or refusing any required approval to the issue
of any such certificate,
(c) becoming bankrupt or, being a company, going into liquidation, other than
for the purpose of a scheme of reconstruction or amalgamation, or
(d) giving notice to the Contractor that for unforeseen economic reasons it is
impossible for himto continue to meet his contractual obligations,
the Contractor shall be entitled to terminate his employment under the Contract
by giving notice to the Employer, with a copy to the Engineer. Such termination
shalltake effect 14 days after the giving ofthe notice.
Upon the expiry of the 14 days' notice referred to in Sub-Clause 69.1, the
Contractor shall, notwithstanding the provisions of Sub-Clause 54.1, with all
reasonable despatch, remove from the Site all Contractor's Equipment brought
by him thereon.
In theeventof such termination the Employershall be under the same obligations
to the Contractor in regard to payment as if the Contract had been terminated
under the provisions of Clause 65, but, in addition to the payments specified in
Sub-Clause 65.8, the Employershall pay to the Contractorthe amount of any loss
or damage to the Contractor arising out of or in connection with or by
consequence of such termination.
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Contractor's

Entitlement to

69.4

Suspend Work

Resumption 69.5
of Work

Without prejudice to the Contractor's entitlement to interest under Sub-Clause
60.10 and to terminate under Sub-Clause 69.1, the Contractor may, if the
Employer fails to pay the Contractor the amount due under any certificate of the
Engineer within 28 days after the expiry of the time stated in Sub-Clause 60.10
within which payment is to be made, subject to any deduction that the Employer
is entitled to make under the Contract, after giving 28 days' prior notice to the
Employer, with a copy to the Engineer, suspend work or reduce the rate of work.
If the Contractor suspends work or reduces the rate of work in accordance with
the provisions of this Sub-Clause and thereby suffers delay or incurs costs the
Engineer shall, after due consultation with the Employer and the Contractor,
determine:

(a) any extension of time to which the Contractor is entitled under Clause 44, and
(b) the amount of suchcosts, whichshall be added to the Contract Price,
and shallnotify the Contractor accordingly, with a copy to the Employer.
Where the Contractor suspends work or reduces the rate of work. having given
notice in accordance with Sub-Clause 69.4, and the Employersubsequently pays
the amount due, including interest pursuant to Sub-Clause 60.10, the
Contractor's entitlement under Sub-Clause 69.1 shall, if notice of termination
has not been given, lapse and the Contractor shall resume normal working as
soonas is reasonably possible.

Changes in Cost and Legislation
Increase or

Decrease

70.1

of Cost

Subsequent

There shall be added to or deducted from

the Contract Price such sums in respect

of rise or fall in the cost of labour and/or materials or any other matters affecting

the cost of the execution of the Works as may be determined in accordance with
Part II of these Conditions.
70.2

Legislation

If, after the date 28 days prior to the latest date for submission of tenders for the
Contract there occur in the country in which the Works are being or are to be
executed changes to any National or State Statute, Ordinance, Decree or other
Law or any regulation or bye-law of any local or other duly constituted authority,
or the introduction of any such State Statute, Ordinance, Decree, Law,
regulation or bye-law which causes additional or reduced cost to the Contractor,

other than under Sub-Clause 70.1, in the execution of the Contract, such
additional or reduced cost shall, after due consultation with the Employerand the
Contractor, be determined by the Engineer and shall be added to or deducted
from the Contract Price- and the Engineer shall notify the Contractor
accordingly, with a copy to the Employer.

Currency and Rates of Exchange
Currency

Restrictions

71.1

If, after the date 28 days prior to the latest date for submission of tenders for the
Contract, the Government or authorised agency of the Government of the
country in which the Works are being or are to be executed imposes currency
restrictions and/or transfer of currency restrictions in relation to the currency or
currencies in which the Contract Price is to be paid, the Employer shall reimburse
any loss or damage to the Contractor arising therefrom, withoutprejudice to the
right of the Contractor to exercise any other rights or remedies to which he is
entitled in suchevent.

Rates of
Exchange

72.1

Where the Contract provides for payment in whole or in part to be made to the
Contractor in foreign currency or currencies, such payment shall not be subject to

variations in the rate or rates of exchange between such specified foreign currency
or currencies and the currency of the country in which the Works are to be
executed.
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Currency

72.2

Currenciesof

72.3

Proportions

Payment for
Provisional Sums

the Employer has requiredthe Tender to be expressedin a single currency
but with payment to be made in more than one currency and the Contractor has
stated the proportions or amounts of other currency or currencies in which he
requires payment to be made, the rate or rates of exchange applicable for
calculating the payment of such proportions or amounts shall, unless otherwise
stated in Part II of these Conditions, be those prevailing, as determined by the
Central Bank of the country in which the Works are to be executed, on the date 28
days prior to the latest date for the submission of tendersfor the Contract, as has
been notified to the Contractor by the Employer prior to the submission of
tendersor as providedfor in the Tender.
Where the Contract provides for payment in more than one currency, the
proportions or amounts to be paid in foreign currencies in respect of Provisional
Sums shall be determined in accordance with the principles set forth in
Sub-Clauses 72.1 and 72.2 as and when these sums are utilised in whole or in part
in accordance with the provisions of Clauses 58 and 59.
Where

REFERENCE TO PART II
of this document, the FIDIC
Conditions comprise both Part I and Part II. Certain Clauses, namely
Sub-Clauses 1.1 paragraph (a) (i) and (iv), 5.1 (part), 14.1, 14.3, 68.2 and 70.1 must
include additional wording in Part II for the Conditions to be complete. Other
Clauses may require additional wording to supplement Part I or to cover
particularcircumstances or the typeofwork (dredging is an example).
Part II Conditions of Particular Application with guidelines for the preparation
of Part II areprintedin a separately bounddocument.
As stated in the Foreword at the beginning
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PART I

- GENERAL CONDITIONS

Index
Accessto Site
Access to Works, Engineer
Access,Contractor to Satisfy Himself
AccidentorInjuryto Workmen —Insurance Against
Accidentor Injuryto Workmen — Liabilityfor
Address, Changeof

Adequacy of Insurance
Adjustment ofContract Price if Variations Exceed 15 per cent ofTenderSum
Agreement
Alterations, Additions and Omissions
Ambiguities inContractDocuments
Amicable Settlement ofDisputes
Appointment ofAssistants to Engineer
Approval by the Engineer
Approval of Materials not Implied
Approval Onlyby DefectsLiability Certificate
Arbitration
Assignment ofContract
Avoidance ofDamage to Roads

Clause
42.1
37.1
11.1

24.2
24.1

68.3
25.2
52.3
9.1
51.
&52.
5.2
67.2
2.4
7.3
54.8
61.1
67.3
3.1
30.1

Bills ofQuantities — Estimated Only
Boreholes and Exploratory Excavation
Breakdown of Lump Sum Items

55.1
18.1

CareofWorks
CashFlow Estimate to be Submitted

20.1

Certificate, Final Payment
Certificates and Payment, Monthly Statements
Certificates, Correction of
Certificate, Taking-Over
Certification ofCompletion of Works
Certification ofCompletion of Sections or Parts
Cessation ofEmployer'sLiability
Changeof Address, Notice of
Claims,Contemporary Records
Claims,Notice of
Claims, Paymentof
Claims, Substantiation of
Claims UnderPerformance Security
Clearance ofSite on Completion
Commencement ofWorks
Completion ofWorks, Time for
Completion ofWorks, Time for, Extension of
Completion, Statement at
Compliance with Insurance Policy Conditions
Compliance withStatutes and Regulations
Contemporary Records for Claims
ContractAgreement
Contractor NotRelieved ofDutiesorResponsibilities
Contractor'sEmployees
Contractor'sEmployees, Engineer at Liberty toObject
Contractor's Entitlement to Suspend Workfor Employer's Default
Contractor'sEquipment, Conditions of Hire
Contractor'sEquipment, Employer not Liable for Damage
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57.2
14.3
60.8
60.1
60.4
48.1
48.1
48.2
60.9
68.3
53.2
53.1

53.5
53.3
10.3
33.1

41.1
43.1
44.1
60.5
25.4
26.1

53.2
9.1

14.4
16.1

16.2
69.4
54.5
54.2

Index
Contractor's
Equipment, Insuranceof Contractor'sEquipment, Reference in Subcontracts
Contractor'sEquipment, TemporaryWorks and Materials;
Exclusive Use for the Works
Contractor'sEquipment, Transport of
Contractor'sFailure to CarryOut Instructions
Contractor'sFailureto Insure,Remedy
Contractor'sGeneralResponsibilities
Contractor'sSuperintendence
Contractor to KeepSite Clear
Contractor to Search
Correction of Certificates
Cost of Remedying Defects
Cost ofSamples
Cost ofTests

CostofTestsnot Providedfor
Covering upWork, Examination Before
Cross Liabilities
Currencies of Payment for Provisional Sums

Currencies, Ratesof Exchange
CurrencyRestrictions
Custody and Supplyof Drawings and Documents
CustomsClearance
Damage toPersonsand Property
Damage toRoads, Avoidance of
Damage toWorks,Special Risks
Damages, Liquidated
Datesfor Inspection andTesting
Daywork
Decreaseor Increase ofCosts
Default of Contractor in Compliance withInstructions on ImproperWork
Default of Contractor, Remedies for
Default of Employer
Defective Materials and Work
Defects, Contractor to Search for, ifRequired
Defects, Cost ofRemedying
DefectsLiability Certificate
DefectsLiability Period
Defects, Remedying of
Definitions
Delay,Liquidated Damages for
Delays and Cost ofDelayof Drawings
Designby Nominated Subcontractors
Discharge
Discrepancies in Documents
Dismissal ofContractor'sEmployees
Disorderly Conduct, etc.
Disputes, Engineer'sDecision
Disruption ofProgress
Documents Mutually Explanatory

Drawings
Drawings and Documents —Custody and Supply of
Drawings and Instructions — Supplementary
Drawings,Copy to be Kept on Site

Drawings,Delays and Cost ofDelayofDrawings
Drawings,Failure by Contractor to Submit

Employer not Liable for Damage to Contractor'sEquipment etc.

ii
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Clause
21.1

54.7
54.1

30.2
49.4
25.3
8.1
15.1

32.1
50.1
60.4
49.3
36.2
36.3
36.4
38.1

23.3
72.3
72.1
71.1
6.1
54.3
22.1
30.1
65.3
47.1
37.3
52.4
70.1

39.2
63.1

69.1
39.1
50.1
49.3
62.1
49.1
49.2
1.1

47.1

6.4
59.3
60.7
5.2
16.2
34.1
67.1
6.3
5.2
6&7
6.1
7.1
6.2
6.4

6.5
54.2

Index
Employer'sLiability, Cessation of
Employer'sResponsibilities
Employer'sRisks
Engagement of Staffand Labour
Engineer'sAuthority to Delegate
Engineer'sDetermination Where Testsnot Provided for
Engineer'sDuties andAuthority
Engineerto Act Impartially
Environment — Protection of
Errors in Setting Out
Evidenceand Terms ofInsurance
Examination ofWorkbefore CoveringUp
Exceptions
Exchange, Ratesof
Exclusions
Extension ofTime, due to Employer'sFailureto give Possession of Site
Extension ofTime for Completion
Extension ofTime for Completion, Contractor'sClaim
Extension ofTime for Completion, Engineer'sDetermination
Extraordinary Traffic

Clause

60.9
19.2
20.4
34.1

2.3
36.5
2.1

2.6
19.1

17.1
25.1
38.1

22.2
72.1
21.4
42.2

441
44.2
44.3
30.

Facilities for OtherContractors
Facilities — Rights ofWayand
Failureby Contractor to SubmitDrawings
Failure to Comply withClaims Procedure
Failure to Comply withEngineer'sDecision
Failureto Give Possession ofSite
Faulty Work,Removal of
Fees and Notices

31.2
42.3
6.5
53.4
67.4
42.2

Fencing, Watching, Lighting,etc.
Final Payment Certificate
Final Statement
Foreign Currencies, Paymentin
Fossils
Foundations, Examination of

19.1
60.8
60.6
72.
27.1
38.1

General Responsibilities ofContractor
Giving of Notices — Payment ofFees

8.1
26.1

Headings and Marginal Notes

ImproperWorkand Materials, Removalof
Increase or Decrease ofCosts
Indemnity by Contract

Indemnity by Employer
Independent Inspection
Injuryto Persons — Damage to Property
Injuryto Workmen
Inspection and Testing
Inspection and Testing, Dates for
Inspection ofFoundations, etc.
Inspection ofOperations
Inspection of Siteby Contractor
Instructions for Variations
Instructions in Writing
Instructions, Supplementary
Insurance, Adequacy of
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39.1
26.1

1.2
39.1
70.1
22.1
& 24.1
22.3
37.5
22.1
24.1
37.2
37.3
38.1
37.1
11.1

51.2
2.5
7.1
25.2

iii

Index
Insurance, Evidence and Terms of
Insurance, Minimum Amountof
Insurance ofWorks and Contractor'sEquipment
Insurance, Remedy on Failure toInsure
Insurance, Responsibility for Amounts not Recovered
Insurance, ScopeofCover
Insurance, ThirdParty
Insurance, Workmen
Interference withTrafficand Adjoining Properties
Interim Determination ofExtension
Interpretations

25.1

23.2
21.1

25.3
21.3
21.2
23.1

24.2
29.1

443
1.3

Labour,Engagement of
Language/s and Law
Law to whichContract Subject

34.1
5.1
5.1

Legislation, Subsequent
Lighting,Fencing, Watching,etc.
LiquidatedDamages for Delay
LiquidatedDamages, Reduction of

70.2

Materialsand Plant,Transport of
Materials —Approval of, etc, not Implied
Materials,Improper— Removal of
Materials,Quality of
Materials,Supplyof
Measurement by Engineer
Measurement, Method of

30.3
54.8

Loss orDamagedue to Employer'sRisks
Loss orDamage—Responsibilityto Rectify
LumpSum Items— Breakdown of

Measurement, Quantities Estimated Only
Methodsof Construction
MinimumAmount ofInsurance
Monthly Payments

iv

Clause

19.1
47.1

47.2
20.3
20.2
57.2

39.1
36.1
8.1
56.1
57.1
55.1

8.2
23.2
60.2

NominatedSubcontractors, Certification ofPayments to
NominatedSubcontractors, Definition
NominatedSubcontractors, Design by
NominatedSubcontractors, Objection to Nomination
NominatedSubcontractors, Paymentto
Not Foreseeable PhysicalObstructions or Conditions
Notice ofClaims
Noticesand Fees,Paymentof
Notices, Consentsand Approvals
Notice to Contractor
Notice to Employer and Engineer

59.5

Objectionsto Contractor'sEmployees
Obstructions orConditions — NotForeseeable
Physical
Omissions, Alterations and Additions
Openings, Uncovering and making
Operations, Inspection of
Order ofWork,Contractor to FurnishProgramme
OtherContractors, Opportunities for

16.2
12.2
59.

PatentRights
PaymentifContract Terminated for Contractor'sDefault
PaymentifContract Terminated for Employer'sDefault
Paymentof Claims

28.1
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59.1

59.3
59.2
59.4
12.2
53.1
26.1

1.5
68.1

68.2

382
37.1
14.1

31.1
63.3
69.3
53.5

Index
Payment,Timefor
Performance Security
Performance Security — ClaimsUnder
Performance Security — Periodof Validity
PeriodofDefectsLiability
Permanent Works Designed by Contractor
PhysicalObstructions or Conditions — NotForeseeable
PhysicalObstructions or Conditions — Engineer'sDetermination
Plant and Materials, Transportof
Plant,Conditions of Hire
Plant, Customs Clearance
Plant, Employer not Liable for damageto
Plant, etc. — ExclusiveUse for theWorks
Plant,Quality of
Plant,Re-export of

Plant,Removalof
Policy ofInsurance—CompliancewithConditions
Possession of Site
Possession of Site,Failure to Give
Power ofEngineerto Fix Rates
PriorityofContract Documents
Programme tobe Submitted

Progress — Disruptionof
Progress — Rateof
Protection ofEnvironment
Provision to Indemnify Contractor
Provision to Indemnify Employer
Provisional Sums, Currencies ofPayment
Provisional Sums, Definition
Provisional Sums, Production ofVouchers
Provisional Sums, Use of

Clause

60.10
10.1

10.3
10.2
49.1

7.2
12.2
12.3
30.3
54.5
54.3
54.2
54.1
36.1
54.4
39.1
25.4
42.1
42.2
52.2
5.2
14.1

6.3
46.1
19.1

22.3
22.2
72.3
58.1
58.3
58.2

Quality ofMaterials and Workmanship
Quantities

36.1
55.1

Rate ofProgress
RatesofExchange
Rates, PowerofEngineerto Fix
Rectification ofLossor Damage

46.1

Reduction ofLiquidated Damages
Re-export ofPlant
Regulations, Statutes, etc., Compliance with
Rejection
Release from Performance
Remedies for DefaultofContractor
Remedying ofDefects
Remedying of Defects, Cost of
Remedy on Contractor'sFailure to Insure
Removal ofContractor'sEmployees
Removal ofContractor'sEquipment
Removal ofImproperWork,Materials or Plant
Removal ofPlant,etc.
Responsibility to Rectify Lossor Damage
Responsibility Unaffected by Approval
Restriction on WorkingHours
Resumption ofWork
Retention Money,Payment of
Returns of Labour and Contractor'sEquipment
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72.1

52.2
20.2
47.2
54.4
26.1

37.4
66.1
63.1

49.2
49.3
25.3
16.2
69.2
39.1
65.7
20.2
7.3

451
69.5
60.3
35.1
V

Index

Vi

Clause

RevisedProgramme
RightsofWayand Facilities
Risks,Employer's
Risks,Special
Roads,etc., - Damage by Extraordinary Traffic
Roads,Interference withAccessto

14.2
42.3
20.4
65.

Royalties

28.2

Safety, Security and Protectionofthe Environment
Samples, Cost of
Security, Safety and ProtectionoftheEnvironment
Setting-Out
Singularand Plural
Site, Clearance on Completion
Site, Contractor to KeepClear
Site, Inspection ofby Contractor
Site Operations and Methodsof Construction
Site, Possession of
SpecialRisks
Staff, Engagementof
Statementat Completion
Statement,Final
Statutes, Regulations, etc. - Compliance with
Subcontracting
Subcontractors, Nominated
Subcontractors, Responsibility of the Contractor for Acts and Defaultof
Subsequent Legislation
SubstantialCompletion ofSections orParts
Sufficiency ofTender
Supplyof Plant,Materialsand Labour
Surfaces RequiringReinstatement
Suspension, Engineer'sDetermination
Suspensionlasting more than 84 days
SuspensionofWork

19.1

30.1
29.1

36.2
19.1
17.1

1.4
33.1
32.1
11.1

8.2
42.1
65.
34.1

60.5
60.6
26.1
4.1
59.
4.1
70.2
48.3
12.1
8.1

48.4
40.2
40.3
40.1

TakingOverCertificate
TakingOverof Sections orParts
TenderDocuments
Tender,Sufficiency of

48.1
48.2

Termination of Contract by Employer
Termination of Contract by Employer, Assignment of Benefit
TermsofInsurance

Tests, Costof
Testsnot Providedfor - Cost of
ThirdPartyInsurance
Timefor Completion
Timefor Completion, Extension of
TimeforPayment
Traffic,Extraordinary
Traffic,Interference with
Traffic,Waterborne
TransportofContractor'sEquipment and Temporary Works
TransportofMaterials and Plant

63.1
63.4
25.1
36.3
36.4
23.1
43.1
44.1
60.10
30.1
29.1
30.4
30.2
30.3

Uncovering Workand Making Openings
UnfulfilledObligations
UrgentRemedial Work

38.2
62.2
64.1
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11.1
12.1

Index

Clause

Valuation at DateofTermination by the Employer
Variations
Variations, DayworkBasis
Variations, Exceeding 15 percent
Variations, Instructions for
Variations, Power oftheEngineerto Fix Rates
Variations, Valuation of
Vouchers, Production of

63.2

War,Outbreak of
Watching and Lighting, etc.
WaterbomeTraffic
Work,Examination ofBefore CoveringUp
Work,Improper, Removal of
WorkingHours, Restriction of
Workmanship, Quality of
Workmen,Accident or Injuryto
Works,Careof
Works, Completion of(DefectsLiability Certificate)
Works, Commencement of

20.4

Works, Insurance of
Works, Remedying ofDefects
Works, Time for Completion of
Works to be Measured

Work,Suspension of
Workto be in Accordance withthe Contract
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51.1

52.4
52.3
51.2
52.2
51.3
58.3

19.1

30.4
38.1
39.1
45.1
36.1
24.1
20.1
62.1
41.1
21.1

49.2
43.1
56.1
40.1
13.1

vii

Page blank

in original

VIII

TENDER
NAMEOF CONTRACT: *

TO:*

Gentlemen,
Having examined the Conditions of Contract, Specification, Drawings, and Bill of
Quantities and Addenda Nos _______for the execution ofthe above-named Works,
we, the undersigned, offertoexecuteandcomplete suchWorks andremedyanydefects
therein in conformity with the Conditions of Contract, Specification, Drawings, Bill
ofQuantities and Addendafor the sum of

2.
3.

4.
5.

6.

(
or suchother sum as maybe ascertained in accordance with the said Conditions.
We acknowledge that theAppendixforms part ofour Tender.
We undertake,if our Tender is accepted, to commence the Works as soon as is
reasonably possible after the receipt of the Engineer's notice to commence, and to
complete the whole ofthe Works comprised in the Contract within the time statedin
the Appendix to Tender.
We agree to abideby this Tenderfor the period of *
daysfromthe datefixedfor
receiving the same anditshallremainbindinguponus andmaybe accepted atanytime
beforethe expiration of that period.
Unless and until a formal Agreement is preparedand executed this Tender, together
with your written acceptance thereof, shall constitute a binding contract between us.
We understand that you are not bound to accept the lowest or any tenderyou may
receive.

of

Dated this

day

Signature

in the capacityof

19

duly authorised to sign tenders for and on behalf of
(IN BLOCK CAPITALS)
Address

Witness
Address

Occupation
(Note: All details marked * shall be inserted before issueofTenderdocuments.)

$
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Appendix
Sub-Clause

per cent

Amount of security (if any)

10.1

Minimum amount of third party insurance

23.2

Time for issue of noticeto commence

41.1

days

Time for Completion

43.1

days

Amount of liquidated damages

47.1

per day

Limitof liquidated damages

47.1

DefectsLiability Period__________

49.1

of the Contract Price

per

occurrence, with the number
of occurrences unlimited

days

Percentage for adjustment of ProvisionalSums 59.4(c)
Percentage of invoice valueoflisted materials

and Plant

per cent

60.1(c)

Percentage of Retention ________

60.2

Limitof Retention Money

60.2

Minimum Amount ofInterim
PaymentCertificates

percent

percent

____________ 60.2

Rate of interestupon unpaid sums _____

Initialsof Signatory ofTender

60. 10

______

per cent per annum

___________

All detailsinthelist above, otherthanpercentage figure against Sub-Clause 59.4,
shall be inserted before issue of Tender documents. Where a number of days is to be
inserted,itis desirable, for consistency with the Conditions, that the numbershould be a
(Notes:

multiple of seven.

Additionalentries are necessary whereprovision is included in the Contractfor:
(a) completion of Sections (Sub-Clauses 43.1 and 48.2(a))
(b) liquidated damagesfor Sections (Sub-Clause 47.1)
(c) abonus (Sub-Clause 47.3— Part II)
(d) payment for materials on Site(Sub-Clause 60.1(c))
(e) payment in foreigncurrencies(Clause60 — Part II)
(f) an advance payment (Clause 60 —Part II)
(g) adjustments to the Contract Price on account of Specified Materials
(Sub-Clause 70.1 — Part II)
(h) rates of exchange (Sub-Clause 72.2— Part II))
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Agreement
ThisAgreementmadethe

dayof

19

Between __________________________________________ ___________

(hereinafter called "the Employer")

of the one part and

__ of__—______

1.

2.

3.

4.

__

(hereinafter called "the Contractor") of the other part
Whereas the Employeris desirous that certain Works should be executedby the
_____________
Contractor, viz
and has accepted aTenderby the Contractor for the execution and completion of such
Works and the remedying of any defects therein
Now this Agreement witnessethas follows:
In this Agreement words and expressions shall have the same meanings as are
respectively assigned to themin the Conditions ofContract hereinafterreferred to.
The following documents shallbe deemed to form and be read and construed as part
ofthis Agreement, viz:
(a) TheLetterof Acceptance;
(b) The said Tender;
(c) The Conditions of Contract (Parts I and II);
(d) The Specification;
(e) The Drawings; and
(fj The Bill of Quantities.
In consideration of the payments to be madeby the Employerto the Contractor as
hereinafter mentioned the Contractor hereby covenants with the Employertoexecute
and complete the Works and remedy any defects thereinin conformity in all respects
with the provisions of the Contract.
The Employer hereby covenants to pay the Contractor in consideration of the
execution and completion of the works and the remedying of defects therein the
Contract Price or suchother sum as may become payable under the provisions of the
Contract at the times and in the mannerprescribed by the Contract.
In Witnesswhereof the parties heretohave causedthis Agreement to be executed the
day and year first before written in accordance with their respective laws.

The Common Sealof
washereuntoaffixed in the presence of:or
Signed Sealed and Delivered by the
said

in the presenceof:

*
©FIDJC1987
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EDITORIAL AMENDMENTSIN 1988
Following publication of the Fourth Edition in 1987 of the Conditions of Contract
for Works of Civil Engineering Construction, a numberof editorial amendments
were agreed by FIDIC.Theamendments were incorporated duringa 1988 reprinting
and the list below clarifies the differences between the 1988 reprint and
the originaldocument.

Foreword

The last sentence of the first paragraph previously read "The Conditions are
equally suitable for use on domestic contracts.

Page

6

Page

11

Page

15

A comma has been inserted after the word "Contract" in the
line.
second
The third sentence previously read "Such security shall be in such form as maybe
agreed between the Employerand the Contractor."
Sub-Clause 22.1 (b) was previously one complete paragraph, ie there was no
space between the words" . . . other than the Works), "and the remainder of the
Sub-Clause.
Sub-Clause 10.1.

Sub-Clause 31.2 (c) was previously one complete paragraph, ie there was no space

between the words "... nature for any such," and the remainder
Sub-Clause.

Page

20

Page
Page

21

29

Page

30

of the

Sub-Clause 44.3. The penultimate sentence

was previously, "In both such cases
the Engineer shall notify the Contractor accordingly, with a copy to the
Employer."
Sub-Clause 49.1 (a). The word "substantial" has been deleted.
Sub-Clause 60.3 (b) was previously two paragraphs, the second beginning with
the words"Providedalso that if at such time. .
Sub-Clause60.5. The word "The" has been inserted at the beginning of the final
paragraph.

Page

35

Page

38

Sub-Clause67.1.In the eighth line ofthe third paragraph, a comma has been inserted
aftertheword "provided". Inthesecondline ofthefourthparagraph, theword"notice"
replaces the word "notification".
Reference to Part II. In the third line, the words "and (iv)" have been inserted after
paragraph (a) (i).

Tender
Item

3.

The word "Works"has been capitalised.

Line

4

Line

6

Line
Line
Line
Last lines

8

Invertedcommashave beeninserted following the words"the Employer."
Inverted commashave been inserted before the word "the" instead of before the
word"Contractor."
The word "Contractor" has been capitalised.
The words "Tenderby the Contractor" were previously "Tenderby Contractor."
Theword "Agreement"has been capitalised.
TheAgreementpreviouslyendedwith the words "Binding Signature of Employer"
and "BindingSignature of Contractor".

Agreement

9
11
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FURTHER AMENDMENTSIN 1992
Thefollowing amendments
havebeenmadetothe 1988 Reprint ofthe Fourth Edition
of the Conditions of Contract for Works of Civil Engineering Construction. The
amendments of the 1988 Reprintare shown on the previous page. In addition, some
minor changes in the use of punctuation marks (commas, semicolons, colons and
stops), as well as the use ofthe words "or" and "and" have been introduced to attain
uniformityin the style of all Clauses. These minor changeswhich improve the style,
but which haveno effect on the meaning of Clauses, havenotbeen listed below.
The eighthparagraphpreviously referred to the anticipated publication ofthe "Guide
to the Use of FIDIC Conditions of Contract for Works of Civil Engineering
Construction".

FOREWORD

Page

2

Page

6

Page

7

Page

8

Sub-Clause 1.1, sub-para (e). Definitions (iii) "InterimPaymentCertificate" and (iv)
"Final PaymentCertificate" havebeen added.
Sub-Clause 8.1. Secondparagraph has been added.
Sub-Clause 12.2. Marginal note. The word "Adverse" has been changedto read "Not
Foreseeable" (also amended in the Contents and the Index).
Sub-Clause 13.1. Last sentence has been shortened by deleting the words"or, subject
to the provisions of Clause 2, from the Engineer'sRepresentative.", and adding the
words "(or his delegate).".
Sub-Clause 15.1, para 1. Last sentence has been shortened by placinga full stop after
the word"Engineer", deleting the words" or subject to the provisions ofClause 2, the

Page

10

Engineer's Representative."
Sub-Clause 21.1, sub-para (a). Thewords"(theterm"cost"inthis contextshallinclude
profit)" have been added.

Page
Page

11

Sub-Clause21.4,sub-para (a). Theword"where"has been corrected toread "whether".

18

Sub-Clause 40.3.The word "written"has been deleted at the endof the first line.

Page

19

Sub-Clause 42.3. The word "wayleaves"has been changed to read "rights ofway" in

Page

29

Sub-Clause 60.1,sub-para (e). The words "or otherwise"have been added atthe end

the text and marginal note (also amended in the Contents and the Index).

Sub-Clause 60.2. The words "certify to the Employer" have been changedto read
"deliverto the Employeran InterimPaymentCertificate stating", the word "thereof"
has been changed to read"ofsuchstatement" and the word "he"has beenchangedto
read "the Engineer". Sub-para (b). The words "Interim Certificates" have been
changedto read "Interim Payment Certificates".
Sub-Clause 60.3,sub-para(b). In the eighthline,the word"ordered" hasbeen changed
to read"instructed".
Sub-Clause 60.4. The words"interimcertificate" in the first and fourth lines, and the
word "certificate"in the second line, have been changedto read "Interim Payment
Certificate".

Page

30

Sub-Clause 60.5. In the second line,after the word "Engineer",

of' have been added.

thewords"six copies

Sub-Clause 60.6. In the second line, after the word "consideration", the words "six
copies of' have been added. Sub-para (b). The words"orotherwise"have been added
at the end. At the endof the sub-clause, the final paragraph has beenadded.
Sub-Clause 60.7 and Sub-Clause 60.8 (text and marginal note). The words "Final
Certificate"havebeenchangedto read"Final PaymentCertificate" (also amended in
the Contents and the Index).
Sub-Clause 60.8(a).The words "or otherwise"have been added. Sub-Clause 60.8(b).
Thewords"undertheContract otherthanClause 47"havebeenchangedtoread"other
than under Clause 47".
Sub-Clause 60. 10. In the first and fourth lines, the words "interimcertificate"have
©FIDIC1987

In the fifth and sixth lines, the
words "FinalCertificate" havebeen changed to read"Final Payment Certificate". The
words "or otherwise" have been added at the end.

Page

31

been changedto read "InterimPaymentCertificate".

Page

33

Sub-Clause65.6.In the ninth line,the words"and tothe operation ofClause 67"have

Page

Page

Page

Page
TENDER

Appendix
EDITORIAL
AMENDMENTS

beenchangedto read "and Clause 67".
34 Sub-Clause66.1.Inthe second line the word "party"has been changed toread "orboth
parties",in the third line betweenthe words "his" and "contractual"the words "or
their"havebeen added. Inthe fourthline aftertheword"then",the words "the parties
shall be discharged from the Contract, exceptas to theirrights underthis Clause and
Clause 67 andwithoutprejudice to therightsofeitherpartyinrespect ofanyantecedent
breachof the Contract, and "havebeen added.
35 Sub-Clause 67.2. The words "arbitration of such disputeshall not be commenced
unless an attempthas first been made by the partiesto settle such disputeamicably"
havebeenchangedto read" the parties shallattempt to settle suchdisputeamicably
before the commencement of arbitration." The words"whetheror not any attempt at
amicable settlement thereofhas been made" have been changed to read "even if no
attempt at amicable settlement thereof has been made".
37 Sub-Clause 69.1, Sub-para (d). The words "unforseen reasons, due to economic
dislocation" have been changedto read "unforseen economic reasons".
Sub-Clause 69.4.In the second line ofthe second paragraph, the word"cost" has been
changedto read "costs".
38 REFERENCE TO PART II. In the thirdline,thewords"5.1 part" havebeen changed
to read"5.1 (part)".
Paragraph 1. In the last line, the word "sums" has been changed to read "sum".
In theninth line, the words "and Plant" have been added.
In the tweith line,the word "Payment" has been added.
In the thirteenth line, the words"perannum"havebeen added.
For page 35, afterthe words "Sub-Clause 67.1" the first sentence has been inserted.
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INTRODUCTION
The terms of the Fourth Edition of the Conditions of Contract for Works of Civil
Engineering Construction have been prepared by the Fédération Internationale
des Ingenieurs Conseils (FJDIC) and are recommended for general use for the
purpose of construction of such works where tenders are invited on an
international basis. The Conditions, subject to minor modifications, are also
suitable for use on domestic contracts.

The version in English of the Conditions is considered by FJDIC as the official
andauthentic text for the purpose oftranslation.
The Clauses of general application have been grouped together in a separately
bound document and are referred to as Part I—General Conditions. They have
been printed in a form which will facilitate their inclusion, as printed, in the
contractdocuments normally prepared.

In the preparation of the Conditions it was recognised that while there are
numerous Clauses which will be generally applicable there are some Clauses

which must necessarily vary to take account of the circumstances and locality of
the Works.
Part I — General Conditions and Part II — Conditions of Particular Application
together comprise the Conditions governing the rights and obligations of the
parties.

For this reason a Part II standard form has not been produced. It will be
necessary to prepare a Part II document for each individual contract and the
Guidelines are intended to aid in this task by giving options for various clauses
where appropriate.

Part II clauses may arise for one or more reasons,

of which the following

are

examples:

(i) Where the wordingin Part I specifically requires that further information is
to be included in Part II and the Conditions would not be complete without
that information, namely in Sub-Clauses 1.1 paragraphs (a) (i) and (iv), 5.1
(part), 14.1, 14.3, 68.2 and 70.1
(ii) Where the wording in Part I indicates that supplementary information may
be included in Part II, but the conditions would still be complete without any
such information, namely in Sub-Clauses 2.1 paragraph (b), 5.1 (part), 21.1
paragraph(b) and 72.2.

(iii) Where the type, circumstances or locality of the Works necessitates
additional Clauses or Sub-Clauses.
(iv) Where the law of the country or exceptional circumstances necessitate an
alteration in Part I. Such alterations should be effected by stating in Part II
that a particularClause, or part of a Clause, in Part I is deleted and giving the
substitute Clause,or part, as applicable.

As far as possible, in the Clauses that are mentioned hereunder, example wording

is provided. In the case of some Clauses, however, only an aide-memoire for the

preparation is given. Before incorporating any example wording it must be
checked to ensure that it is wholly suitable for the particularcircumstances and, if
not, it must be varied. Where example wording is varied and in all cases where
additional material is included in Part II, care must be taken that no ambiguity is
createdwith Part I or between the Clauses in Part II.
©FIDIC
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Dredging and Reclamation Work

Special consideration must be given to Part II where dredging and certain types of
reclamation work are involved. Dredgers are considerably more expensive than
most items of Contractor's Equipment and the capital value of a dredger can
oftenexceedthe value of the Contract on whichit is used.
For this reason, it is in the interestsof both the Employerand the Contractor that a
dredger is operated intensively in the mosteconomic fashion, subject to the qualityof
workand any otherover-riding factors.Withthis end in view, itiscustomary to allow
theContractor to executedredging workcontinuously by day andby night sevendays
a week. Another difference from most civil engineering is that on dredging work the
Contractor is notnormally held responsible forthe remedyingofdefectsafterthe date
ofcompletion ascertifiedunderClause 48. Part II containsexplanations and example
wordingto covertheabove pointsand othersrelatingto dredging. Clauses 11, 12, 18,
19,28,40,45,49,50and 51 arethose whichmost oftenrequireattention in PartII when
dredging work isinvolvedandreference isincluded undereachoftheseClauses. Other
Clauses may also needadditions inPart II incertain circumstances. Reclamation work
varies greatly in character and each instance must be considered before deciding
whetherit is appropriate to introduce in Part II changes similarto those adopted for
dredging, or to use the standard civil engineering form unaltered.

©FIDIC

1987

PART II CONDITIONS OF PARTICULARAPPLICATION
Clause I
Sub-Clause 1.1 — Definitions

(a) (i) The Employer is (insert name)
(a) (iv) TheEngineer is (insertname)

If further definitions are essential, additions should be made to the list.

Clause 2
Sub-Clause 2.1 — Engineer's Duties

EXAMPLE

The Engineer shall obtain the specific approval of the Employer before carrying
outhis dutiesin accordancewith thefollowing ClausesofPart 1:

(a) Clause (insertapplicablenumber)
(b) Clause (insertapplicablenumber)
(c) Clause (insert applicablenumber)
This list should be extended or reduced as necessary.
In some cases the obligation to obtain the approval of the Employer may apply to only
one Sub-Clause out of several in a Clause or approval may only be necessary beyond
certain limits, monetary or otherwise. Where this is so, the example wording must be
varied.

If the obligation to obtain the approval of the Employercould lead to the Engineer being

unable to take action in an emergency, where matters of safety are involved, an additional
paragraph may be necessary.
EXAMPLE
Notwithstanding the obligation, as set out above, to obtain approval, if, in the
opinionof the Engineer, an emergency occurs affecting the safety oflife or ofthe
Works or ofadjoining property, he may, withoutrelieving the Contractor of any
of his duties and responsibilities under the Contract, instruct the Contractor to
execute all such work or to do all such things as may, in the opinion of the
Engineer, be necessary to abate or reduce the risk. The Contractor shall forthwith
comply, despite the absence of approval of the Employer, with any such
instruction of the Engineer. The Engineer shall determine an addition to the
Contract Price, in respect of such instruction, in accordance with Clause 52 and
shall notify the Contractoraccordingly, with a copy to theEmployer.

Clause 5
Sub-Clause 5.1 — Language/sand Law

(a) The language is (insertas applicable)
(b) The law is that inforce in (insertnameofcountry)
If necessary (a) above should be varied to read:
The languages are (insertas applicable)
and there shouldbe added
TheRuling Languageis (insertas applicable)

©FIDIC1987
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Sub-Clause 5.2 — Priority of ContractDocuments
Where it is decided that an order of precedence of all documents should be included, this
Sub-Clause may be varied as follows:
EXAMPLE

Delete the documents listed 1 - 6 andsubstitute.
(1) the ContractAgreement (ifcompleted);
(2) the Letter ofAcceptance;
(3) the Tender,
(4) the Conditions ofContractPartII,
(5) the Conditions ofContractPartI;
(6) the Specification;
(7) the Drawings;and
(8) the pricedBill ofQuantities
or
Where it is decided that no order of precedence of documents should be included, this
Sub-Clause may be variedas follows:
EXAMPLE

Delete the text ofthe Sub-Clause and substitute:
The severaldocuments forming the Contractare to be takenas mutually explanatory
ofoneanother,but in thecaseofambiguities ordiscrepancies thepriorityshallbethat
accordedby law. If in theopinionoftheEngineer, suchambiguities ordiscrepancies
make it necessary to issue any instruction to the Contractor in explanation or
adjustment, the Engineershall have authority to issue such instruction.

Clause 9
aContractAgreement should beenteredintoandexecuted theform must
be annexed to these Conditions as stated in Sub-Clause 9.1 of Part I of these Conditions.
A suitable form is annexed to Part I — General Conditions.
Where itisdecided that

Clause 10
Sub-Clause10.1— PerformanceSecurity
Where it is decided that a performance security should be obtained by the Contractor, the
form must be annexed to these Conditions as stated in Sub-Clause 10.1 of Part I of these
Conditions.

Two example forms of performance security are given on pages 7, 8 and 9. The Clause
and wordingof the example forms may have to be varied to comply with the law of the
Contract which may requirethe forms to be executed under seal.
Where there is provision in the Contract for payments to the Contractor to be made in
foreigncunency, Sub-Clause 10.1 ofPart I of these Conditions may be varied.
EXAMPLE
After thefirst Sentence, insert the following sentence:

The security shall he denominated in the types and proportions of currencies
stated in the Appendix to Tender.
Where the source of the performance security is to be restricted, an additional Sub-Clause
maybe added.
4
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Source of

Performance
Security

10.4

or

Sourceof

10.4

Performance
Security

EXAMPLE SUB-CLAUSES
The performance security, submitted by the Contractor in accordance with
Sub-Clause 10.1, shall be furnished by an institution registered in (insert the
country where the Works are to be executed) or licensed to do business in such
country.
Where the performance security
issued by:

is in the form of a bank guarantee, it shall be

(a)a bank locatedin the country ofthe Employer, or
(b) a foreign bank through a correspondent bank located in the country of the
Employer.

Clause 11
the bulk or complexity of the data, or reasons of security enforced by the country
where the Works are to be executed, makes it impracticable for the Employerto make all
data available with the Tender Documents and inspection of some data by the Contractor
at an office is therefore expected, it wouldbe advisable to makethe circumstances clear.
Where

Access
to Data

11.2

EXAMPLE SUB-CLAUSE
Data made available by the Employerin accordance with Sub-Clause 11.1 shall
be deemed to include data listed elsewhere in the Contract as openfor inspection
at (insertparticulars ofthe office or offices where such data is stored)

Sub-Clause 11.1— Inspection of Site
For a Contract comprising dredging and reclamation work the Clause may be varied as
follows:

EXAMPLE

In the first paragraph, delete the words "hydrological and sub-surface" and
substitute "hydrographic andsub-seabed".
In the secondparagraph, under (a) delete the word "sub-surface"and substitute
"sub-seabed" and under (b) delete the word "hydrological" and substitute
"hydrographic ".

Clause 12
Obstructionsor Conditions
Sub-Clause12.2— NotForeseeable
For a Contract comprising dredging and some types of reclamation work the Sub-Clause
may require to be varied.
EXAMPLE
Deletethe words ", other than climaticconditions on the Site, ".

Clause 14
Sub-Clause14.1— Programme to be Submitted

The time within which the programmeshall be submitted shall be (insert number)
days.

Sub-Clause 14.3— Cash FlowEstimate to be Submitted
The time within which the detailed cash flow estimateshall be submittedshall be
(insertnumber) days.
In both examples given above it is desirable for consistency with the rest of the Conditions
that the numberofdays inserted should be a multiple of seven.

©FIDIC 1987
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EXAMPLE PERFORMANCE GUARANTEE

By thisguarantee We,
whose registeredoffice is at
(hereinaftercalled "the Contractor") and
whose registeredoffice is at
(hereinaftercalled "the Guarantor") are held andfirmly boundunto
(hereinaftercalled "the Employer")
in thesum of
for thepaymentofwhich sum
the Contractor and the Guarantor bind themselves, their successors and assigns
jointly andseverally by these presents.
Whereas the Contractor by an Agreement made between the Employerof the one
part and the Contractor of the other part has entered into a Contract (hereinafter
called "the said Contract ") to execute and complete certain Works and remedy
any defects therein as therein mentioned in conformity with the provisions of the

said Contract.

Now the Condition of the above-written Guarantee is such that if the Contractor

shall duly perform and observe all the terms provisions conditions and
stipulations of the said Contract on the Contractor's part to be performed and
observed according to the true purport intent and meaning thereof or if on
default by the Contractor the Guarantor shall satisfy and discharge the damages
sustained by the Employer thereby up to the amount of the above-written
Guarantee then this obligation shall be null and void hut otherwise shall he and
remain infullforce and effect but no alteration in terms ofthe said Contract or in
the extent or nature of the Works to be executed, completed and defects therein
remediedthereunder and no allowance of time by the Employeror the Engineer
under the said Contract nor anyforbearance orforgivenessin or in respect ofany
matter or thing concerningthe said Contract on the part ofthe Employer or the
saidEngineer shall in any way release the Guarantorfrom any liability under the
above-written Guarantee. Provided always that the above obligation of
Guarantor to satisfy and discharge the damages sustainedby the Employer shall
arise only
(a) on written notice from both the Employer and the Contractor that the
Employer and the Contractor have mutually agreed that the amount of damages
concernedis payable to the Employeror
(b) on receipt by the Guarantor ofa legally certifiedcopy of an award issued in
arbitration proceeding carried out in conformity with the terms of the said
Contract that the amountofthedamagesispayable to the Employer.

6

Signedon
on behalfof

Signedon
on behalfof

by

by

in the capacityof
in thepresence of

in the capacityof
in thepresence of

©FIDIC

1987

EXAMPLESURETY BOND FOR PERFORMANCE
Know all Men by these Presents that (name andaddress ofContractor)

as Principal (hereinafter called "the Contractor") and (name, legal title and
addressofSurety)

as Surety (hereinafter called "the Surety"), are held and firmly bound unto
(nameandaddress ofEmployer)
________________ as Obligee (hereinaftercalled
"the Employer") in the amount of
for the payment of which sum, well
and truly to be made, the Contractor and the Surety bind themselves, their
successors andassigns,jointlyandseverally,firmlyby these presents.
Whereas the Contractor has entered into a written contract agreement with the
Employer dated the

dayof

19

for(nameofWorks)
in accordance with the plans and specifications and amendments thereto, to the
extent hereinprovidedfor, are by reference made part hereofand are hereinafter
referred to as the Contract.
Now, therefore, the Condition of this Obligation is such that, if the Contractor

shall promptly and faithfully perform the said Contract (including any
amendments thereto) then this obligationshall be null and void; otherwise it shall
remaininfuliforce andeffect.

Whenever Contractor shall be, and declared by Employer to be, in default under

the Contract, the Employer having performed the Employer's obligations
thereunder, the Surety may promptly remedy the default, or shall promptly:
(1) Complete the Contract in accordancewith its termsandconditions;or
(2) Obtain a bid or bids for submission to the Employer for completing the
Contract in accordance with its terms and conditions, and upon determination by
Employer and Surety of the lowest responsible bidder, arrange for a contract
between such bidder and Employerand make available as work progresses (even
though there should be a default or a succession ofdefaults under the contract or
contracts of completion arranged under this paragraph) sufficient funds to pay
the cost of completion less the balance of the Contract Value; but not exceeding,
including other costs and damagesfor which the Surety may be liable hereunder,
the amount set forth in the first paragraph hereof The term "balance of the
Contract Value", as used in this paragraph, shall mean the total amount payable
by Employerto Contractor under the Contract, less the amount properly paid by
Employerto Contractor;or
(3) Pay the Employer the amount required by Employerto complete the Contract
in accordance with its terms and conditions any amount up to a total not
exceeding the amountofthis Bond.
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The Surety shall not be liablefor a greater sum than the specified penalty of this
Bond.

Any suit under this Bond must be instituted before the issue of the Defects
Liability Certificate.
No right of action shall accrue on this Bond to or for the use of any person or
corporation other than the Employer named herein or the heirs, executors,
administratorsor successors oftheEmployer.

Signedon
on behalfof

8

-

Signed on

on behalfof

by

by

in the capacityof_
in thepresence of

in the capacityof
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in thepresence of

Clause 15
Where the language in which the Contract documents have been drawn up is not the
language of the country in which the Works are to be executed, or where for any other
reason it is necessary to stipulate that the Contractor's authorised representative shall be
fluent in a particular language, an additional Sub-Clause maybe added.
EXAMPLE SUB-CLAUSES
LanguageAbility 15.2 The Contractor's authorised representative shall be fluent in (insert name of

of Contractor's

language).

Representative
or

Interpreter to be

Made Available

15.2

If the Contractor's authorised representative

is not, in the opinion

of the

Engineer, fluent in (insert name of language),the Contractor shall have available

on Site at all times a competent interpreter to ensure the proper transmission of
instructions andinformation.

Clause 16
Where the language in which the Contract documents have been drawn up is not the
language of the country in which the Works are to be executed, or where for any other
reason it is necessary to stipulate that members of the Contractor's superintending staff
shallbe fluentin a particularlanguage, an additional Sub-Clause may be added.
EXAMPLE SUB-CLAUSE
LanguageAbility 16.3 A reasonable proportion of the Contractor's superintending staff shall have a
ofSuperintending
working knowledgeof (insert name of language) or the Contractor shall have
Staff
available on Site at all times a sufficient number of competent interpreters to
ensure theproper transmission ofinstructions andinformation.
Where there is a desire, but not a legal requirement, that the Contractor makes reasonable
use of materials from or persons resident in the country in which the Works are to be
executed, an additional Sub-Clause may be added.
EXAMPLE SUB-CLAUSE
Employment of 16.4 The Contractor is encouraged, to the extent practicable and reasonable, to
Local Personnel
employ staffand labourfrom sources within (insert nameofcountry).

Clause 18
Sub-Clause18.1— Boreholesand Exploratory Excavation

For a Contract comprising dredging and reclamation work the Sub-Clause may require to

be varied.

EXAMPLE
Add secondsentence asfollows:

Suchexploratory excavation shall be deemed to includedredging.

Clause 19
Sub-Clause19.1— Safety, Security and Protection of the Environment

Where a Contract includesdredging the possibility of pollution should be given particular
attention and additional wording may be required. For example, where fishing and
recreation areas might be influenced, the Contractor should be required to plan and
execute the dredging so that the effect is kept to a minimum. Where there is a risk of
chemical pollution from soluble sediments in the dredging area, for instance in a harbour,
it is important that sufficient information is provided with the Tender documents.
Responsibilities should be clearly defined.

©FIDIC 1987
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Clause 21
Sub-Clause 21.1 — Insurance of Works and Contractor'sEquipment

Where there is provision in the Contract for payments to the Contractor to be made in
foreigncurrency, this Sub-Clause may be varied.
EXAMPLE

Addfinal sentence asfollows:
The insurance in paragraphs (a) and (b) shall provide for compensation to be
payable in the types and proportions of currencies required to rectify the loss or
damage incurred.
Where it is decided to state the deductible limits for the Employer's Risks, this
Sub-Clause may be varied.
EXAMPLE

Addtoparagraph (a) asfollows:
and with deductible limits for the Employer's Risks not exceeding (insert
amounts)

Clauses 21, 23 and 25. Insurances Arranged by Employer
In certain circumstances, such as where a number of separate contractors are employed
on a single project, or phased take-over is involved, it may be preferable for the Employer
to arrange insurance of the Works, and Third Party insurance. In such case, it must be
clear in the Contract that the Contractor is not precluded from taking out any additional
insurance, should he desire to do so, over and above that to be arrangedby the Employer.
Tenderers must be provided at the Tender stage with details of the insurance to be
arranged by the Employer, in order to assess what provision to make in their rates and
prices for any additional insurance, and for the amount of policy deductibles which they
will be required to bear. Such details shall form part of the Contract between the
Employerand the Contractor.
Example wording to allow for the arrangement of insurance by the Employer is as
follows:

EXAMPLE

Clause 21
Delete the text of the Clause and substitute the following re-numbered
Sub-Clauses:

Insurance

of Works

21.1

Insurance of 21.2
Contractor's
Equipment

Scope of Cover 21.3
10

Without limiting his or the Contractor's obligations and responsibilities under
Clause 20, the Employer will insure:
(a) the Works, together with materials and Plantfor incorporationtherein, to the
full replacement cost (the term "cost" in this contextshall include profit),and

(b) an additional sum to cover any additional costs of and incidental to the
rectification of loss or damage including professional fees and the cost of
demolishing and removing any part of the Works and of removing debris of
whatsoevernature.
The Contractor shall, without limiting his obligations and responsibilities under
Clause 20, insure the Contractor's Equipment and other things brought onto the
site by the Contractor,for a sum sufficient to providefor their replacement at the
Site.

The insurance in Sub-Clause

21.1 shall be in the joint names

and theEmployerandshall cover:
©FIDIC 1987

of the Contractor

(a) the Employer and the Contractor against loss or damage as provided in the
details of insurance annexed to these Conditions, from the start of work at the
Site until the date of issue of the relevantTaking-Over Certificate in respect of the
Works oranySection orpart thereofas the case may be, and
(b) the Contractorfor his liability.
(i) during theDefectsLiability Periodfor loss or damage arisingfrom a cause
occurringprior to the commencementoftheDefectsLiability Period, or

Responsibility for 21.4
Amounts not
Recovered

(ii) occasionedby the Contractor in the course ofany operationscarried out by
himfor thepurpose ofcomplying with his obligationsunder Clauses 49 and50.
Any amountsnot insured or not recoveredfrom the insurers shall be borne by the
Employer or the Contractor in accordance with their responsibilities under
Clause 20.

Clause 23
the text ofthe Clause andsubstitute:
Without limiting his or the Contractor's obligations and responsibilities under
Clause 22, the Employer will insure in the joint names of the Contractor and the
Employer, against liabilities for death of or injury to any person (other than as
provided in Clause 24) or loss of or damage to any property other than the
Works) arising out of the performance of the Contract, as provided in the details
ofinsurancereferred to in Sub-Clause 21.3.
Delete

Third Party 23.1
Insurance
(including
Employer's
Property)

Clause 25
the text ofthe Clause andsubstitute:
The insurancepolicies to be arranged by the Employerpursuant to Clauses 2] and
23 shall be consistentwith the general terms describedin the Tenderand copies of
such policies shall when required be supplied by the Employerto the Contractor.
The Employer shall notify the insurers of changes in the nature, extent or
programme for execution of the Works and ensure the adequacy of the
insurances at all times in accordance with the terms of the Contract and shall,
when required, produce to the Contractor the insurancepolicies in force and the
receipts for payment of the premiums. No variations shall be made to the
insurances by the Employer without the prior approval of the Contractor.
to effect and keep inforce any ofthe insurances
Ifandsofar as the Employer failsthen
the Contractor may effect and keep in force
to
in
Sub-Clause
25.],
referred
such
insurance
and
any
pay any premium as may be necessary for that purpose
and add the amount so paid to any monies due or to become due to the
Contractor,or recoverthe sameas a debtduefrom theEmployer.
In the event that the Contractor or the Employer fails to comply with conditions
imposed by the insurancepolicies effected pursuant to the Contract, each shall
indemnify the other againstall losses andclaimsarisingfrom suchfailure.
Delete

Evidence 25.1

and Terms of
Insurances

Adequacyof 25.2
Insurances

Remedyon 25.3

Employer's
Failure to Insure

Compliance with 25.4
Policy Conditions

Clause 28
Sub-Clause28.2 — Royalties

For a Contract comprising dredging and reclamation work and for any other Contract
involving the dumping ofmaterials the Sub-Clause may require to be varied.
EXAMPLE

Addsecondsentence asfollows:
The Contractor shall also be liable for all payments or compensation,
leviedin relation to the dumping ofpartor all ofany such materials.
© FIDIC 1987

if any,
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It is sometimes the case on dredging contracts for the Employer to bear the costs of
tonnage and other royalties, rent and other payments or compensation. If such
conditions are to apply, Sub-Clause 28.2 should be varied either by adding wordingor by
deletingthe existing wordingandsubstituting new wording.

Clause 31
Where the particular requirements of other contractors are known within reasonable
limits at the time of preparation of the Contract documents, details must be stated. The
Specification is usually the appropriate place to do so but, exceptionally, some reference
may be desirable in the Conditions. In that case, an additional Sub-Clause or Sub-Clauses
couldbe addedto this Clause.

Clause 34
It will generally be necessary to add a number of Sub-Clauses,

to take account of the
circumstances and locality of the Works, covering such matters as: permits and
registration of expatriate employees; repatriation to place of recruitment; provision of
temporary housing for employees; requirements in respect of accommodation for staff of
Employer and Engineer; standards of accommodation to be provided; provision of
access roads, hospital, school, power, water, drainage, fire services, refuse collection,
communal buildings, shops, telephones; hours and conditions of working; rates of pay;
compliance with labour legislation; maintenance of records of safety and health.
EXAMPLE SUB-CLAUSES (to be numbered, as appropriate)
Rates of Wages 34. The Contractor shallpay rates ofwages and observe conditions oflabour not less
and Conditions
favourable than those establishedfor the trade or industry where the work is
of Labour
carried out. In the absence of any rates of wages or conditions of labour so
established, the Contractor shall pay rates of wages and observe conditions of
labour which are not less favourable than the general level of wages and
conditions observed by other employers whose general circumstances in the trade
or industry in which the Contractor is engagedare similar.
Employment of 34. The Contractor shall not recruit or attempt to recruit his staff and labourfrom
Persons in the
amongst persons in the serviceofthe Employeror the Engineer.
Service of Others
Repatriation of 34.

Labour

Housing forLabour 34.

Accident Prevention 34.
Officer;Accidents

12

The Contractor shall be responsiblefor the return to the place where they were
recruitedor to theirdomicile ofall suchpersons as he recruited and employedfor
the purposes of or in connection with the Contract and shall maintain such
persons as are to he so returned in a suitable manner until they shall have left the

Site or, in the case ofpersons who are not nationals of and have been recruited
outside (insert name ofcountry), shall have left (insert name ofcountry).
Saveinsofar as the Contract otherwise provides, the Contractor shall provide and
maintain such accommodation and amenities as he may considernecessary for all
his staff and labour, employed for the purposes of or in connection with the
Contract, including all fencing, water supply (both for drinking and other
purposes), electricity supply, sanitation, cookhouses, fire prevention and
fire-fighting equipment, air conditioning, cookers, refrigerators, furniture and
other requirements in connection with such accommodation or amenities. On
completion of the Contract, unless otherwise agreed with the Employer, the
temporary camps/housing provided by the Contractor shall be removedand the
site reinstatedto its original condition, all to the approvaloftheEngineer.
The Contractor shall have on his staff at the Site an officer dealing only with
questions regarding the safety and protection against accidents of all staff and
labour. This officer shall be qualifiedfor this workandshall have the authority to
issue instructions and shall takeprotectivemeasures to preventaccidents.
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Health and Safety 34.

Measuresagainst
Insect andPest

34.

Nuisance

Epidemics 34.

Burial of the Dead 34.

Supply of 34.
Foodstuffs

Supplyof Water

34.

AlcoholicLiquor 34.

or Drugs

Arms and 34.
Ammunition

Due precautions shall be taken by the Contractor,and at his own cost, to ensure
the safety of his staff and labour and, in collaboration with and to the
requirements of the local health authorities, to ensure that medical stafffirst aid
equipment andstores, sick bay and suitable ambulance service are available at the
camps,housing and on the Site at all times throughout theperiodof the Contract
and that suitable arrangementsare madefor the prevention of epidemics andfor
all necessarywelfare andhygiene requirements.
The Contractorshall at all times take the necessaryprecautions to protect all staff
and labour employed on the site from insect nuisance, rats and other pests and
reduce the dangers to health and the general nuisance occasioned by the same.
The Contractor shall provide his staff and labour with suitableprophylacticsfor
the prevention of malaria and take steps to prevent the formation of stagnant
pools of water. He shall comply with all the regulations of the local health
authorities in these respects and shall in particular arrange to spray thoroughly
with approved insecticide all buildings erected on the Site. Such treatmentshall be
carried out at least once a year or as instructedby the Engineer. The Contractor
shall warn his staffandlabour ofthedangers ofbilharziaandwildanimals.
In the event ofany outbreakof illness ofan epidemic nature, the Contractor shall
comply with and carry out such regulations, orders and requirements as may be
made by the Government, or the local medical or sanitary authorities,for the
purposeofdealing with and overcoming the same.
The Contractor shall make all necessary arrangementsfor the transport, to any
place as required for burial, of any of his expatriate employees or members of
theirfamilies who may die in (insert name of country). The Contractor shall also
be responsible, to the extent required by the local regulations, for making any
arrangements with regard to burial of any of his local employees who may die
while engageduponthe Works.
The Contractor shall arrange for the provision of a sufficient supply of suitable
food at reasonable prices for all his staff, labour and Subcontractors, for
thepurposesofor in connection with the Contract.
The Contractor shall, so far as is reasonably practicable, having regard to local
conditions, provide on the Site an adequate supply of drinking and other water
for the use ofhis staffandlabour.
The Contractor shall not, otherwise than in accordance with the Statutes,
Ordinances and Government Regulations or Orders for the time being in force,
import, sell, give, barter or otherwise dispose ofany alcoholicliquor or drugs, or
permit or suffer any such importation, sale, gift, barter or disposal by his
Subcontractors, agents, staffor labour.
The Contractor shall not give, barter or otherwise dispose of to any person or
persons, any arms or ammunition of any kind or permit or suffer the same as
aforesaid.

Festivals and 34.
Religious Customs
Disorderly Conduct 34.

The Contractor shall in all dealings with his staff and labour have due regard to
all recognisedfestivals,days ofrestandreligiousor other customs.
The Contractor shall at all times take all reasonable precautions to prevent any
unlawful, riotous or disorderly conduct by or amongst his staff and labour and
for the preservation of peace and protection of persons and properly in the
neighbourhood ofthe Works against the same.
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Clause 35
Additional Sub-Clausesmay be desirable to cover circumstances which require the
maintenance of particular records or the provision of certain specific reports.

Records ofSafety

35.

Reportingof

35.

and Health
Accidents

EXAMPLE SUB-CLAUSES (to be numbered, as appropriate)
The Contractor shall maintain such records and make such reports concerning
safety, health and welfare ofpersons and damage to property as the Engineer
mayfrom time to time prescribe.

Contractor shall report to the Engineer details of any accident as soon as
possible after its occurrence. In the case of anyfatality or serious accident, the
Contractor shall, in addition, notify the Engineer immediately by the quickest
available means.
The

Clause 40
For a Contract comprising dredging and some types of reclamation work the Clause may
be varied.

Sub-Clause 40.1— Suspension of Work
EXAMPLE

Deleteparagraph (c) andrenumberparagraph (d) as (c).
Sub-Clause 40.3— Suspension Lasting morethan 84 Days
EXAMPLE
In thefirst sentence deletethe words ",(c)or (d)" andsubstitute "or (c)".

Clause 43
43.1— Timefor Completion
Where completion is stated to be by a date and not within a period
Sub-Clause willrequireto be varied.
Sub-Clause

of time,

the

EXAMPLE

Delete the words, "within the time... such extended time" and substitute "by the
date or dates stated in the Appendix to Tender for the whole ofthe Works or the
Section (as the case may be) or such later date or dates".

Clause 45
a Contract located in an isolated area, where environmental restrictions do not apply,
or where a Contract comprises work, such as dredging and reclamation, that may require
For

continuous working, the Clause may be varied.
EXAMPLE

Delete Sub-Clause 45.1 andsubstitute:
Working Hours 45.1

Subject to any provision to the contrary contained in the Contract, the
Contractor shall have the option to work continuously by day and by night and
on locally recogniseddays ofrest.

The Contractor's option may be further extended by substituting, in place of the last
three words:
holidays or days ofrest.

14
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Clause 47
Where it is desired to make provision for the payment of a bonus or bonuses for early
completion, an additional Sub-Clause may be added.

In the case where a bonus is provided for early completion of the whole of the Works:

Bonus for 473

Completion

EXAMPLE SUB-CLAUSE
the Contractor achieves completion of the Works prior to the time prescribed
by Clause43, the Employer shall pay to the Contractora sum of(insertfigure) for

If

every day which shall elapse between the date stated in the Taking-Over
Certificate in respect of the Works issued in accordance with Clause 48 and the
time prescribed in Clause 43.

or
In the case where bonusesare provided for early completion of Sections of the Works and
details, other than the dates, are given in the Specification:

Bonus for
Completion

47.3

EXAMPLE SUB-CLAUSE

are required to be completed by the dates given in the Appendix to
Tenderin order that such Sections may be occupied and used by the Employer in
advanceofthe completion ofthe whole ofthe Works.
Sections

Details of the work required to be executed to entitle the Contractor to bonus
payments and the amount ofthe bonusesare stated in the Specification.
For the purposes ofcalculating bonus payments, the dates given in the Appendix
to Tenderfor completion of Sections are fixed and, unless otherwise agreed, no
adjustments of the dates by reason of granting an extension of time pursuant to
Clause 44 or any other Clause ofthese Conditions willbe allowed.
Issue of certificates by the Engineer that the Sections were satisfactory and
complete by the dates given on the certificates shall, subject to Clause 60, entitle
the Contractor to the bonus payments calculated in accordance with the
Specification.

Clause 48
Where it can be foreseen that, when the whole of the Works have been substantially
completed, the Contractor may be preventedby reasons beyond his control from carrying
out theTests on Completion, an additional Sub-Clause maybe added.
EXAMPLE SUB-CLAUSE
Prevention 48.5
the Contractor is preventedfrom carrying out the Tests on Completion by a
from Testing
causefor which the Employer or the Engineer or other contractors employed by
the Employer are responsible, the Employer shall be deemed to have taken over
the Works on the date when the Tests on Completion would have been completed
but for such prevention. The Engineer shall issue a Taking-Over Certificate
accordingly. Provided always that the Works shall not be deemed to have been
takenover iftheyare not substantially in accordancewith theContract.

If

Works are taken over under this Sub-Clause the Contractor shall
nevertheless carry out the Tests on Completion during the Defects Liability
Period. The Engineer shall require the Tests to be carried out by giving 14 days

If the

notice.

Any additional costs to which the Contractor may be put, in making the Tests on
Completion during the Defects Liability Period, shall be added to the Contract
Price.
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Clause 49
For a Contract which includes a high proportion of Plant, an additional Sub-Clause may
be necessary.

Extension of 49.5

EXAMPLE SUB-CLAUSE
Theprovisionsofthis Clause shall apply to all replacements or renewals ofPlant

No Remedying 49.5
ofDefects in
Dredging Work

EXAMPLE SUB-CLAUSE
NotwithstandingSub-Clause49.2, the Contractor shall have no responsibility for
the remedyingof defects, shrinkages or other faults in respect of dredging work
after the date stated in the Taking-Over Certificate.

Defects Liability

carried out by the Contractor to remedy defects and damage as if the
replacements and renewals had been taken over on the date they were completed.
TheDefectsLiability Periodfor the Works shall be extended by a period equal to
the period during which the Works cannot be used by reason of a defect or
damage. Ifonly part of the Works is affected the Defects Liability Period shall be
extended only for that part. In neither case shall the Defects Liability Period
extendbeyond2 yearsfrom the date oftakingover.
When progress in respect of Plant has been suspended under Clause 40, the
Contractor's obligations under this Clause shall not apply to any defects
occurring more 1/ian 3 years after the Time for Completion established on the
date ofthe LetteroAcceptance.
For a Contract comprising dredging work an additional Sub-Clause maybe added.

after Completion

Clause 50
For a Contract

comprising dredging work and where the second Example Sub-Clause
49.5 has been adopted, an additional Sub-Clause should be added.

No Responsibility 50.2
for Costof

Searchingof

Dredging Work

EXAMPLE SUB-CLAUSE
NotwithstandingSub-Clause50.1, the Contractor shall have no responsibility to
bear the cost of searchingfor any defect, shrinkage or other fault in respect of
dredgingwork after the date stated in the Taking-Over Certificate.

Clause 51
Sub-Clause

51.1 — Variations

For a Contract comprising dredging and some types of reclamationwork the Sub-Clause
mayrequire to be varied.
EXAMPLE
Addfinalsentence asfollows:

Provided also that the Contractor shall be under no obligation to execute any
variation which cannot be executed by the Contractor'sEquipment being used or
to be used on the Works.
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Clause 52
Where provision is made in the Contract for payment in foreign currency, this Clause
may be varied.

Sub-Clause 52.1— Valuation ofVariations
EXAMPLE

Addfinalsentence asfollows:
The agreement, fixing or determination of any rates or prices as aforesaid shall
include anyforeign currencyand the proportion thereof
Sub-Clause 52.2 —Power of Engineer to Fix Rates
Addtofirstparagraph final sentence asfollows:
The agreement or fixing of any rates or prices as aforesaid shall include any
foreign currencyand theproportionthereof
Sub-Clause52.3 — VariationsExceeding15 per cent
Addfinal sentence asfollows:
The adjustment or fixing of any sum as aforesaid shall have due regard to any
foreign currency included in the Effective Contract Price and the proportion
thereof
Where it is requiredto place some limitation on the range of items for which the rates and
prices may be subjectto review, the Clause may be varied.
Sub-Clause 52.2— Power of Engineer to Fix Rates
EXAMPLE

At the end ofthefirstparagraph add:
Providedfurther that no change in the rate or price for any item contained in the
Contract shall be consideredunless such item accountsfor an amount more than
2 per cent of the Contract Price, and the actual quantity of work executed under
the item exceeds orfalls short of the quantity set out in the Bill of Quantities by
more than25 per cent.

Clause 54
Where vesting of Contractor's Equipment, Temporary Works and materials in the
Employeris required, additional Sub-Clauses maybe added.
EXAMPLE WORDING ANDSUB-CLAUSES
Sub-Clauses 54.2 and54.3 shall be renumberedas 54.3 and54.4 andSub-Clauses
54.4 to 54.8 shall be renumbered as 54.6 to 54.10. Addadditional Sub-Clauses as
follows:
Vesting 54.2 All Contractor's Equipment, Temporary Works and materials owned by the
Contractor, or by any company in which the Contractor has a controlling
interest, shall, when on the Site, be deemed to be the property of the Employer.
Provided always that the vesting of such property in the Employer shall not

Revesting and 54.5
Removal

prejudice the right of the Contractor to the sole use of the said Contractor's
Equipment, Temporary Works and materials for the purpose of the Works nor
shall it affect the Contractor's responsibility to operate and maintain the same
under theprovisions ofthe Contract.
Upon the removal, with the consent of the Engineer under Sub-Clauses 54.], of
any such Contractor's Equipment, Temporary Works or materials as have been
deemed to have become the property of the Employerunder Sub-Clause 54.2, the
property therein shall be deemed to revest in the Contractor and, upon
completion of the Works, the property in the remainder of such Contractor's
Equipment, Temporary Works and materials shall, subject to Clause 63, be
deemed to revest in the Contractor.
©FIDIC1987
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Clause 60
Additional Sub-Clauses
may be necessary to cover certain othermattersrelatingto
payments.
Where payments are to be madein various currencies in predetermined proportions and
calculated at fixed rates of exchange the following 3 Sub-Clauses, which should be taken
together, may be added:
EXAMPLE SUB-CLAUSES (to be numbered, as appropriate)
Currency 60. The currency of account shall be the (insert name of currency) and for the
ofAccount
purposes of the Contract conversion between (insert name ofcurrency) and other
and Rates
currenciesstated in the Appendix to Tendershall be made in accordance with the
ofExchange
Table of Exchange Rates in the Appendix to Tender. Conversion between the
currencies stated in such Table other than the (insert name of currency) shall be
made at rates of exchange determined by use of the relative rates of exchange
between such currenciesand the (insert name ofcurrency)set out therein.

Payments to
Contractor

60.

Payments to 60
Employer

Allpaymentsto the Contractorby the Employer shall be made:
(a) in the case of payment(s) under Sub-Clause(s) 70.2 and (insert number ofany
other applicableClause),in (insert name ofcurrencylies);
(b) in the case of payments for certain provisional sum items excluded from the
Appendix to Tender, in the currencies andproportions applicable to these items
at the time when the Engineer gives instructions for the work covered by these
items to be carried out; and
(c) in any other case, including increase or Decrease of Costs under Sub-Clause
70.1, in the currencies and proportions stated in the Appendix to Tender as
applicable to such payment provided that the proportions of currencies stated in
the Appendix to Tender may from time to time upon the application of either
partybe varied as may be agreed.
All paymentsto the Employer by the Contractor including payments made by
way ofdeduction or set-offshall be made.•
(a) in the case of credit(s) under Sub-Clause(s) 70.2 and (insert number of any
other applicableClause)in (insert nameofcurrencylies);
(b) in the case of liquidated damages under Clause 47, in (insert name of
currencylies);

(c) in the case of reimbursement of any sum previously expended by the
Employer, in the currencyin which the sum was expended by the Employer; and
(d) in any other case, in such currencyas may be agreed.
ifthe partpayable in a particular currencyofany sum payable to the Contractor
is wholly or partly insufficient to satisfy by way ofdeductionor set-offa payment
due to the Employer in that currency, in accordance with the provisions of this
Sub-Clause, then the Employer may if he so desires make such deduction or
set-offwholly or partly as the case may he from the balance ofsuch sum payable
in other currencies.
Where all paymentsare to be madein one currency the following Sub-Clause may be added:
EXAMPLE SUB-CLAUSE (to be numbered, as appropriate)
Currencyof 60. The currencyof account shall be the (insert name of currency)and all payments
Account
made in accordance with the Contract shall be in (insert name of currency). Such

andPayments

(insert name of currency), other than for local costs, shall be fully convertible.
Thepercentage ofsuchpaymentsattributed to local costs shall be as stated in the
Appendix to Tender.
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Whereplace of payment is to be defined the following Sub-Clause may be added:
EXAMPLE SUB-CLAUSE (to be numbered, as appropriate)
Place ofPayment 60. Payments to the Contractor by the Employer shall be made into a bank account
nominated by the Contractor in the country of the currency of payment. Where
payment is to be made in more than one currencyseparate bank accounts shall be
nominated by the Contractor in the country of each currency and payments shall
be made by the Employer accordingly.
Where provision is to be included for an advance payment the following Sub-Clause may

be added:

Advance Payment 60.

EXAMPLE SUB-CLAUSE (to be numbered, as appropriate)
An advance payment of the amount stated in the Appendix to Tender shall,
following the presentation by the Contractor to the Employer of an approved
performance security in accordance with Sub-Clause 10.1 and a Guarantee in
terms approved by the Employer for the full value of the advance payment, be
certifiedby the Engineer for payment to the Contractor. Such Guarantee shall be
progressively reduced by the amount repaid by the Contractor as indicated in
Interim PaymentCertificates ofthe Engineerissuedin accordancewith this Clause.
Theadvancepaymentshall not be subjectto retention. Theadvance paymentshall be
repaid by wayofreduction in InterimPaymentCertificates commencingwith thenext
certificate issued after the total certified value of the Permanent Works and any
other items in the Bill of Quantities (excluding the deduction ofretention) exceeds
(insertfigure) per cent of the sum stated in the Letter of Acceptance. The amount
ofthereduction in each Interim PaymentCertificate shall be one (insertfraction) of
thedifference between the total valueofthePermanentWorks andanyotheritems in
the Bill of Quantities (excluding the deduction of retention) due for certification
in suchInterimPaymentCertificate andthe saidvalue in the last precedingInterim
PaymentCertificate until theadvance payment has beenrepaidinfull. Providedthat
upon the issue ofa Taking-Over Certificate for the whole of the Works or upon the
happening ofany of the events specified in Sub-Clause 63.] or termination under
Clauses 65, 66 or 69, the whole of the balance then outstanding shall immediately
become due andpayable by the Contractorto the Employer.

Clause 67
Where it is considered desirable

to add to Sub-Clauses 67.3 provisions with respect to the
numberof arbitrators, the place of arbitration and the language of arbitration, the following
paragraphs may be added to Sub-Clause 67.3:
EXAMPLE

(a sole or three) arbitrator(s).

The arbitral tribunal shall consistof
The place ofarbitration shall be

(city and country).

The languageofthe arbitration shall be

Itis desirable that the place of arbitration be situated in a state, otherthanthat ofthe Employer

or the Contractor, which has a modern and liberal arbitration law and which has ratified a
bilateralormultilateral convention (suchasthe 1958 NewYorkConvention on theRecognition
and Enforcement of Foreign Arbitral Awards), or both, that wouldfacilitatethe enforcement
of an arbitral award in the states of the parties to the Contract.
In the absence of stipulations as to the threeabove mentioned matters, (number of arbitrators,
place ofarbitration andlanguage ofarbitration), the ICC willdecide onthe numberof arbitrators
(typically three in any substantial construction dispute) and on the place of arbitration. The
arbitraltribunal will decide on the language ofthe arbitration ifthe partiescannot agree.
It may also be considered desirable in some cases for other parties to be joined into any
arbitration betweenthe Employerand the Contractor, thereby creatinga multi-party arbitration.
While this maybe feasible, multi-party arbitration clausesrequire skillful draftmanship on a
case-by-case basis. No satisfactory standard form of multi-party arbitration clause for
international use has yet been developed.
©FIDIC 1987
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Where it is decided that

a settlement of dispute

procedure, other than that of the

International Chamber ofCommerce (ICC), should be used the Clause may be varied.

Sub-Clause 67.3 — Arbitration
EXAMPLE

Followingparagraph (b), delete the words "shall befinally settled... International
Chamber of Commerce" and substitute "shall be finally settled under the
UNCITRAL Arbitration Rules as administered by (insert name of administering
authority)".
Where alternatives to the ICC are considered care should be taken to establish that the
favoured alternative is appropriate for the circumstances of the Contract and that the
wording of Clause 67 is checked and amended as may be necessary to avoid any
ambiguity with the alternative. Care should be takento define exactlyhow the arbitraltribunal
is to be appointedand, where appropriate, an appointing authority should be designated.

Clause 68
Sub-Clause68.2 — Notice to Employer and Engineer

For thepurposes of this Sub-Clause the respective addressesare:
(a) The Employer (insertaddress)
(b) The Engineer (insertaddress)
The addresses should be inserted when the documents are being preparedprior to inviting
tenders.

Clause 69
Sub-Clause69.1 — Default of Employer

Where the Employer is a government it may be considered appropriate to vary the
Sub-Clause.

EXAMPLE

Deleteparagraph (c) andrenumberparagraph (d) as (c).
Where the terms of the Sub-Clause, when read in conjunction with Sub-Clause 69.3, are
in conflictwith the law of the countrythe Sub-Clause mayrequireto be varied.
EXAMPLE

Delete "or" at the end ofparagraph (c) anddeleteparagraph (d).

Clause 70
of dealing with price adjustment are given below.
suitabie where a contract is of short duration and no price

Three alternative methods

The first alternative is
adjustment is to be made:
Sub-Clause 70.1—Increaseor Decreasein Cost

EXAMPLE
Delete the text ofthe Sub-Clause andsubstitute

Subject to Sub-Clause 70.2, the Contract Price shall not he subject to any
adjustment in respect of rise orfall in the cost of labour, materials or any other
matters affecting the cost ofexecution ofthe Contract.
Sub-Clause 70.2—SubsequentLegislation
EXAMPLE

Delete the words ', other than under Sub-Clause 70.1, ".
The second alternative is suitable where price adjustment is to be made by establishing the
difference in cost between the basic price and the current price of local labour and
specified materials:
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Sub-Clause 70.1—Increaseor Decrease in Cost
EXAMPLE
Delete the text oftheSub-Clause andsubstitute
Adjustments to the Contract Price shall be made in respect of rise or fall in the
cost oflocal labourand specfied materialsas set out in this Sub-Clause.
(a) Local Workmen

(i) For thepurpose ofthis Sub-Clause:
"Local Workmen" means skilled, semi-skilled and unskilled workmen of all
trades engaged by the Contractor on the Site for the purpose of or in
connection with the Contract or engagedfull time by the Contractor off the
Site for the purpose of or in connection with the Contract (by way of
illustration but not limitation: workmen engagedfull time in any office, store,
workshop or quarry);
"BasicRate" means the applicablebasic minimumwage rate prevailingon the
date 28 daysprior to the latest datefor submission oftenders by reason ofany
National or State Statute, Ordinance, Decree or other Law or any regulations
or bye-law of any local or other duly constituted authority, or in order to
conform with practice amongst goodemployers generallyin the area where the
Works are to be carried out; and
"Current Rate" means the applicable basic minimum wage rate for Local
Workmenprevailing on any date subsequent to the date 28 days prior to the
latest date set for submission of tenders by reason of any National or State
Statute, Ordinance, Decree or other Law or any regulation or bye-law ofany
local or other duly constituted authority, or in order to conform with practice
amongstgood employers generally in the area where theworksare to be carried
out.

(ii) The adjustment to the Contract Price under the terms of this Sub-Clause
shall be calculatedby multiplying the difference between the BasicandCurrent
Ratesfor Local workmen by:
(a) the numberofall hoursactuallyworked, and
(b) in respect of those hours worked at overtime rates, by the product of the
number of said hours and the percentage addition required by the law to be
paid by the Contractorfor overtime.
Suchadjustment may be either an addition to or a deduction from the Contract
Price.
(iii) No other adjustment of the Contract Price on account offluctuationin the
remunerationofLocal Workmenshall be made.
(b) Specified Materials
(i) For thepurpose ofthis Sub-Clause:
"Specified Materials" means the materials stated in Appendix (insert
reference) to Tender required on the Sitefor the execution and completion of
the Works;
"Basic Prices" means the current pricesfor the specified materialsprevailing
on the date 28 days prior to the latest date for submission of tenders; and
"CurrentPrices" means thecurrentpricesfor the specified materialsprevailing
atany datesubsequent to the date 28 daysprior to thelatest datefor submission

oftenders.

(ii) The adjustment to the Contract Price under the terms of this Sub-Clause
shall be calculatedby applying the difference between the Basic and Current
Prices to the quantity of the appropriateSpecified Material which is delivered
to theSite during the periodfor which theparticular CurrentPrice is effective.
Suchadjustment maybe either an addition to or a deductionfrom the Contract
Price.
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(iii) The Contractorshall use due diligenceto ensure that excessive wastage of
the Specified Materialsshall not occur. Any Specified Materials removedfrom
the Site shall he clearly identified in the records required under paragraph (d)
ofthis Sub-Clause.
(iv) The provisionsof this Sub-Clause shall apply to fuels used in Contractor's
Equipment engaged'on the Site for the purposes of executing the Works,
including vehicles owned by the Contractor (or hiredby him under long term
arrangementsunder which the Contractor is obligatedto supply fuel) engaged

in transporting any staff, labour, Contractor's Equipment, Temporary
Works, Plant or materials to andfrom the Site. Such fuels shall be clearly
identified in the records required under paragraph (d) ofthis Sub-Clause. The
provisions of this Sub-Clause shall not apply to any fuels sold or supplied to
any employee of the Contractor or to anypersonfor use in any motor vehicle
notbeingusedfor thepurposesofthe Contract.
(v) The Conti-actor shall at all times have regardto suitable markets and shall,
whenever buying materialsa variation in the costofwhich wouldgive rise to an
adjustment of the Contract Price under this Sub-Clause, be diligentto buy or
procure the same at the most economical prices as are consistent with the due
performance by the Contractor of his obligations under the Contract.
Ifat any time there shall have beenanylack ofdiligence, defaultor negligence
on the part ofthe Contractor, whether in observing the above requirements or
otherwise, then, for the purposes of adjusting the Contract Price pursuant
hereto, no account shall be taken of any increase in cost which may be
attributableto such lack ofdiligence, default or negligence and the amount by
which any cost would have been decreased but for such lack of diligence,
defaultor negligence shall be deductedfrom the ContractPrice.
(vi) No other adjustment to the Contract Price on account offluctuation in the
costofmaterialsshall be made.
(c) Overheadsand ProfitsExcluded
In determining the amountofany adjustment to the Contract Price pursuant to
this Sub-Clause no accountshall be taken ofany overheads orprofits.
(d) NoticesandRecords
The Contractor shallforthwith, upon the happening ofany eventwhich may or
may be likely to give rise to adjustment ofthe Contract Price pursuant to this
Sub-Clause, give notice thereof to the Engineer and the Contractor shall keep
suchbooks, accountsandotherdocuments andrecordsas arenecessaryto enable
adjustment under this Sub-Clause to be made and shall, at the request of the
Engineer,furnishany invoices, accounts,documents orrecords so keptandsuch
other information as the Engineermayrequire.
(e) Adjustment after Date ofCompletion
Adjustment to the ContractPrice, after the due datefor completion ofthe whole
ofthe Workspursuant to Clause 43, or afterthe date ofcompletion ofthe whole
ofthe Works certifiedpursuant to Clause48, shall be madein accordancewith
Current Rates or Current Prices, as applicable, ruling at the due date for
completion or the date stated in the Taking-Over Certificate, whichever is the
earlier.
(f) DeterminationofAdjustment to ContractPrice
The amountofany adjustment to the ContractPrice pursuant to this Sub-Clause
shall be determined by theEngineer in accordancewith theforegoingrules.
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EXAMPLE APPENDIX TO TENDER

for use in conjunction with the secondalternative.
SPECIFIED MATERIALS
MATERIAL

UNIT

PRICEAND

LOCATION

TRANSPORT PRICE
TO SITE
DELIVERED
TO SITE

REMARKS

Bitumen
Diesel

Petrol

Lubricants
Cement
Reinforcing
Steel
Exploive.s

NOTES:

1. The Contractor shall provide copies ofquotationsto substantiateall prices
included in the above table.
2. All subsequentprice substantiation shall hefrom the same sourceas original
unlessotherwise agreed by the Engineer.
3. The Contractor shall submit full explanation and provide substantiating
documentation for the mode oftransport to Site heproposes. Only the proposed
documented mode oftransport shall qualifyfor price adjustment.
(Note: Materials stated in the Appendix to Tender should he those of which
substantialquantitiesare involved.)
The third alternative is suitable where price adjustment is to be made through the
application of indices in a formula:
Sub-Clause 70.1— Increaseor Decrease in Cost
EXAMPLE

Deletethe text ofthe Sub-Clause and substitute
(a) Adjustments to the Contract Price in respect of rise and fall in the cost of
labour and materials and other matters affecting the cost of execution of the
Works shall be calculated for each monthly statement pursuant to Sub-Clause
60.1, the Statement at Completion pursuant to Sub-Clause 60.5 and the Final
Statement pursuant to Sub-Clause 60.6 in accordance with the provisionsot this
Sub-Clause if there shall he any changes in the following Index figures compiled
by (insert details of source of indices) and published by (insert details of
publication):

(i) theIndex ofthe cost ofLabour in (insertname ofcountry),
(ii) theIndex ofthe cost of(insertotherfactor, as relevant), or
(iii) the Indexofthe cost of(insert otherfactor, as relevant).
(h) For thepurpose ofthis Sub-Clause:
(i) "Base Index Figure" shall mean the index figure applicable on the date 28
daysprior to the latest datefor submission oftenders, and
(ii) "Current IndexFigure" shall mean the index figure applicable on the last
day oftheperiod to which theparticular statementrelates.
Providedthat in respectofany work the value ofwhich is included in any such

monthly statement (or Statement at Completion or Final Statement) and which
was executed after the due date (or extended date)for completion ofthe whole
of the Works, pursuant to Clause 43, the Current Index Figure shall he the
index figure applicable on the aforesaid due date (or extended date) for
completion ofthe whole ofthe Works.
© FIDIC 1987
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(iii) "Effective Value" shall be the difference between:
(a) The amount which is due to the Contractor under the provisions of
Sub-Clauses 60.2, 60.5 or 60.8 (before deducting retention and excluding
repayment ofthe advancepayment) less anyamountsfor:
work executed under nominated Subcontracts

materialsandPlanton theSite,as referred to in Sub-Clause 60.1 (c)
dayworks, variations or any other items based on actual cost or current
prices, andbonuses(ifany)
adjustments under Clause 70,

and
(b) The amount calculatedin accordancewith (h) (iii) (a) ofthis Sub-Clause
and included in the lastpreceding statement.
(c) The adjustment to the Contract Price shall be calculated by multiplying the
Effective Value fry a Price Fluctuation Factor which shall be the net sum of the
products obtained by multiplying each of the proportions given in paragraph (d)
ofthisSub-Clause by thefollowing fraction:
CurrentIndexFigure— Base Index Figure
Base Index Figure
calculatedusing the relevantindexfigures.
(d) For the purpose of calculating the Price FluctuationFactor, the proportions
referred to in paragraph (c) of this Sub-Clause shall (irrespectiveof the actual
constituents ofthe work) he asfollows:
0. in respect of labour (and supervision) costs subject to adjustment by
reference to the Indexreferred to in (a) (i) ofthis Sub-Clause;
0. in respectof
by reference to the Indexreferred
to in (a) (ii) ofthis Sub-Clause;
0. in respeuof
by reference to the Indexreferred
to in (a) (iii) ofthis Sub-Clause,
0. in respectofall other costswhichshall not be subjectto any adjustment;
1.00 Total
(e) Where the value ofan Index is not known at the time ofcalculation,the latest
available value shall be used and any adjustment necessary shall he made in

subsequent monthlystatements.
(Note: The number of indices included under (a) of this Sub-Clause may be varied, if it is
determined that a different number of factors should be separately identified, and in such
case (d) ofthis Sub-Clause must be altered to be consistent.)

Clause 72
Sub-Clause72.2— Currency Proportions
Where it is decided that the rate or rates of exchange shall be established from a source
otherthan the CentralBank of the country, the Sub-Clause may be varied.
EXAMPLE

Delete the words from "prevailing... " to the end of the sentence and substitute
"stated in theAppendix to Tender".
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Clause 73 onwards
Where circumstances require, additional Clauses may be added.

EXAMPLE CLAUSES (to be numbered, starting with Clause 73, as appropriate).

Where the law applicable to the Contract does not cover bribery, the following example
Clausemaybe added.
Bribes .1 If the Contractor or any of his Subcontractors, agents or servants offers to give
or agrees to offer or give to any person, any bribe, gift, gratuity or commission as
an inducement or reward for doing or forbearing to do any action in relation to
the Contract or any other contract with the Employer or for showing or
forbearing to show favour or disfavour to any person in relation to the Contract
or any other contract with the Employer, then the Employer may enter upon the
Site and the Works and terminate the employment of the Contractor and the
provisions of Clause 63 hereof shall apply as if such entry and termination had
been madepursuant to that Clause.
Where circumstances require that particular confidentiality is observed, the following
exampleClause maybe added.
Detailsto be
1
The Contractor shall treat the details of the Contract as private and confidential,
save in so far as may be necessary for the purposes thereof, and shall not publish
Confidential
or disclosethe same or any particulars thereof in any trade or technicalpaper or
elsewhere without the previous consent in writing of the Employer or the
Engineer. Ifanydispute arises as to the necessity ofany publication or disclosure
for the purpose of the Contract the same shall be referred to the Employer whose
determination shall befinal.
Where the Contract is being financed wholly or in part by an international financial
institution whose rules or policies require a restriction on the use of the funds provided, the
following example Clause may be added.

Expenditure

Restricted

.1

not make any expenditures for the purpose of the Contract
the
territories
in
of any country which is not a member of (insert name of
internationalfinancial institution) nor shall he make any expenditure for goods
producedin or services suppliedfrom such territories.
The Contractor shall

Where the Contractor may be
added.

Joint and Several
Liability

.1

a joint venture, the

following example Clause may be

all suchpersons shall
If the Contractor is a joint venture oftwo or more persons,
the
the terms

bound to the Employer for fulfilment of
of
the Contract and shall designate one of such persons to act as leader with
authority to bind the joint venture. The composition or the constitution of the
jointventure shall notbe altered without the prior consentofthe Employer.
be jointly and severally
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PART

II-

CONDITIONS OF PARTICULARAPPLICATION
Index

Clause

Access toData
Accident PreventionOfficer
Accidents, Reporting of
Additional Clauses
Alcoholic Liquor
Arbitration
Arms andAmmunition

11.2
34.
35.
73.
34.
67.
34.

Bonusfor Completion
Boreholesand Exploratory Excavation
Burial ofthe Dead

47.3
18.1
34.

CashFlow Estimate to be Submitted
Changes in Cost and Legislation
ConditionsofLabourand Rates ofWages

14.3
70.

Contract Agreement
Contractor'sEquipment,Insuranceof
Contractor'sRepresentative,
LanguageAbility
CurrencyofAccount andRatesof Exchange

9.1
21.1
15.2
60.
72.2

34.
of

CurrencyProportions
Data,Accessto
Default of Employer
Disorderly Conduct
Documents, Orderof Precedence
Drugs

Employer, Name and Address
Employment ofLocal Personnel
EmploymentofPersons in Service ofOthers
Engineer, Name and Address
Engineer's Duties
Environment,Protectionof

11.2
69.1

34.
5.2
34.
1.1

16.4
34.
1.1

2.1
19.1

Epidemics

34.

Exploratory Excavation and Boreholes
Extension ofDefectsLiability

49.5

18.1

FacilitiesforOther Contractors
Festivals and Religious Customs
Foodstuffs, Supply of

31.2

Healthand Safety ofStaffand Labour

34.
34.

Inspection ofSite

Insurances Arranged bythe Employer

11.1
21.1
21.

Interpretertobe made Available

15.2

Labour, Conditionsofand RatesofWages
Labour, Health and Safety
Labour, Housing for
Labour, RatesofWages and Conditions
Labour, Repatriation of
Labour, Special Provision for
Language, Ability of Contractor's Representative

34.
34.
34.
34.
34.

Housing forLabour

Insurance

oftheWorksandContractor's Equipment
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34.
15.2

Index

Clause

Language, Ability of Superintending Staff
Language, Ruling
Language/s
Law Applicable
Local Personnel, Employment of

16.3
5.1
5.1
5.1
16.4

Measures Against Insect and Pest Nuisance

34.

NoRemedying ofDefects inDredging Work afterCompletion
NoResponsibility for CostofSearching ofDredging Work
NotForeseeable PhysicalObstructions or Conditions

49.5

Noticeto Employer and Engineer

12.2
68.2

OtherContractors, Facilities for
OtherContractors, Opportunities for

31.2
31.1

Payments toContractor
Payments toEmployer
Performance, Example ofSecurity Bond for
Performance Guarantee, Example
Performance Security
Performance Security, Sourceof
Physical Conditions orObstructions. Not Foreseeable
Place ofPayment
PowerofEngineer to Fix Rates
PreventionfromTesting
Programme to be Submitted
Protectionofthe Environment

60.
60.
10.1
10.1
10.1
10.4
12.2

RatesofExchange
RatesofWages and Conditions of Labour
RecordsofSafetyand Health
Religious Customs andFestivals
Repatriation ofLabour
Reporting ofAccidents
Revesting and Removal ofContractor's Equipment,
Temporary Worksand Materials
Royalties

Safety, Security andProtection ofthe Environment
Security, SafetyandProtection ofthe Environment
Site, Inspection of
Source ofPerformance Security
Staff, Healthand Safetyof
Submission of CashFlow Estimate
Submission ofProgramme
Superintending Staff, Language Ability of
Supply ofFoodstuffs
Supply ofWater
Surety Bond for Performance, Example of
Suspension ofWork

502

60.
52.2
48.5
14.1
19.1

60.
34.
35.
34.
34.
35.
54.5
28.2
19.1
19.1
11.1

10.4

34.
14.3
14.1

16.3
34
34.
10.1
40.1

Testing, Prevention from
Time forCompletion

48.5
43.1

Valuation ofVariations
Variations
Variations Exceeding 15 per cent
Vesting ofContractor's Equipment, Temporary Works and Materials

52.1

Water, Supply

of

Working Hours
Works, Insurance of
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51.1

52.3
54.2

34.
45.1
21.1

EDITORIAL AMENDMENTS IN 1988
Following publication in 1987 of the Fourth Edition of the Conditions of
Contract for Works of Civil Engineering Construction, a number of editorial
amendments were agreed by FIDIC. The amendments have been incorporated
during reprinting in 1988 and the list below clarifies the differences between the
1988 reprintand the original document.

Page

5

Clause 9.

Page

6

Sub-Clause 12.2.

Page

7

Example performance guarantee. A comma previously appeared between the

The words "as stated in Sub-Clause 9.1 of Part 1 of these Conditions"
havebeen added to the final line of the first paragraph.

A comma has been moved from after the word "words" to
before
the word"other". The word"Site" has beencapitalised.
immediately
words "and" and "complete" in the third line of the paragraph beginning
"Whereas".
The fifth line of the paragraph beginning "Now the Condition . . ." previously
read ". . . defaultby the Contract. .

Page

12

Sub-Clause 21.3. (b) (ii). A full stop has been inserted following "50".

Page

13

Sub-Clause 34. Repatriation

Page

14

Page

15

Sub-Clause 40.3. This was previously incorrectly listedas 40.2.

Page

17

Sub-Clause 49.5. The last line of the first paragraph previously

Page

20

Sub-Clause 67.3. The word "a" previously appeared before the bracket on the
penultimate line of the Example.

Page

21

Sub-Clause 70.2.

words "country)"and "shall".

of Labour. A comma has been inserted between the

Sub-Clause 34. Epidemics. The word "Contractor" has been capitalised in the first

line.
Sub-Clause 34. Alcoholic Liquor or Drugs. The word "Contractor" has been
capitalised in the first line.

beyond730 days".

read" . . . extend

A comma has been moved from after the word "words" to

immediately before the word "other".
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FURTHER AMENDMENTS IN 1992
Thefollowing amendments
havebeenmadeto the 1988 reprintoftheFourth Edition.
In addition,someminor changes intheuseofpunctuation marks(commas, semicolons,
colonsand stops), as wellas theuse ofthewords"or" and "and"havebeenintroduced
to attain uniformity in the styleof all Clauses. These minor changes which improve
the style, but which have no effect on the meaning of Clauses, have not been
listed below.

Contents

Thewords"Index"and"Editorial Amendments" havebeen added atthe bottom ofthe
page.
INTRODUCTION. The words ", subject to minor modifications" have been added,
and the word" equally" changedto read "also".

Page

1

Page

3

Sub-Clause 1.1.

Page

4

Page

5

Page

10

Clause 9. In the first paragraph the words "ofPart I" have been added. In the second
paragraph "1" has been corrected to read "I".
Clause 12. Sub-Clause 12.2. In the title the word "Adverse" has been changedto read
"Not Foreseeable" (also amended in the Contents and the Index).
Sub-Clause21.1, sub-para (a). The words "(theterm"cost"in this context shall include
profit)" havebeen added.

Page

13

Example Sub-Clause for Supply of Foodstuffs. The words "staff and labour,

Page

19

Example Sub-Clause forAdvance Payment. The words "interim certificate" have been

Page
Page

24
25

In the last sentence, the words "for example the name of an
International Financing Institution (IFI)" have been deleted.

or his

Subcontractors" have been changed to read" staff, labour and Subcontractors"

changedto read "Interim Payment Certificate", in both the singular and plural.
Clause 67. The first four paragraphs of the commentary have been added.
Sub-Clause70.1.In the formula,the word"Based"has been corrected to read "Base".
Example Clause for Bribes. The word "Sub-contractors" has been corrected to read
"Subcontractors".

Example Clause forDetails tobeConfidential. In the sixth line,the words "thedecision
of" have beendeleted. Inthe seventh line, the word "award"has beenchangedto read
"determination"
Example Clause for Expediture Restricted. In the commentary and text, the leading
capital letterson the words"International Financing Institutions"have been changed
to smallletters. Inthecommentary, theword "Articles"hasbeenchangedto read"rules
or policies". In the third line, the word "not" has been corrected to read "nor".
EDITORIAL AMENDMENTS (1988). Inthe last item, the words"Line21" have been
corrected to read "Page21".
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